



STATE OF CALIFORNIA  
DEPARTMENT OF  
TRANSPORTATION

DIVISION OF ENGINEERING SERVICES  
PROGRAM PROJECT MANAGEMENT  
AND OFFICE ENGINEER

# **CONSTRUCTION CONTRACT DEVELOPMENT GUIDE**

**VERSION 10.0 (July 30, 2022)**

## INTRODUCTION

The Construction Contract Development (CCD) Guide captures many of the requirements governing construction contracting from Federal and State laws, the Federal Highway Administration and Department Policies. It replaces the RTL Guide and provides guidance to support the Department's change to full delegation of the Authority to Advertise/District Delegation (AADD) for all districts. The basis for many of the Department's construction contracting policies is Public Contract Code Section 100-102 "Purpose and Preliminary Matters", which establishes the objectives of protecting public funds from misuse, stimulating competition conducive to sound fiscal practices, and eliminating favoritism, fraud, and corruption," and 23 CFR 635.104, 23 CFR 635.112 and 23 US Code Section 112. The Streets & Highway Code authorizes the Department to establish standards for the construction and maintenance of the state highways and the Government Code provides Caltrans and Caltrans employees with Design Immunity as long as our contracts are prepared in conformity with approved standards.

**TABLE OF CONTENTS**

INTRODUCTION..... I

TABLE OF CONTENTS..... 1

PURPOSE, BACKGROUND, PROCESS OVERVIEW AND ACRONYMS ..... 3

SECTION 1 REQUIREMENTS FOR READY TO LIST ..... 1-1

SECTION 2 RTL CERTIFICATION..... 2-1

SECTION 3 CONSTRUCTION CONTRACT SERVICES AND AUTHORITY TO  
ADVERTISE ..... 3-1

SECTION 4 CONSTRUCTION CONTRACT ADVERTISEMENT, BID OPENING  
AND AWARD ..... 4-1

SECTION 5 INDEPENDENT QUALITY ASSURANCE OF CONSTRUCTION  
CONTRACTS ..... 5-1

SECTION 6 SPECIAL PROVISIONS ..... 6-1

SECTION 7 PREPARING THE PROJECT COST ESTIMATE ..... 7-1

SECTION 8 TASK MANAGEMENT ..... 8-1

SECTION 9 FUNDING PACKAGE ..... 9-1

SECTION 10 CONSTRUCTION CONTRACT SUBMITTAL REQUIREMENTS ..... 10-1

SECTION 11 PPM&OE DRAFT CONTRACT DOCUMENT PROCESSING..... 11-1

SECTION 12 INFORMAL BID PROJECTS ..... 12-1

SECTION 13 CONTRACT ADDENDA ..... 13-1

SECTION 14 DISTRICT RECOMMENDATION FOR AWARD/REQUESTS TO  
REJECT BIDS ..... 14-1

APPENDIX A SEALS ..... A-1

APPENDIX B AUTHORITY TO ADVERTISE-AADD.....A-3

APPENDIX C BUDGET VERIFICATION OF HIGHWAY MAINTENANCE FUNDS... A-4

<b>APPENDIX D CCP SUBMITTAL MEMO .....</b>	<b>A-5</b>
<b>APPENDIX E CONSTRUCTION CONTRACT SUBMITTAL MEMO .....</b>	<b>A-6</b>
<b>APPENDIX F INFORMATION HANDOUT COVER TEMPLATE .....</b>	<b>A-8</b>
<b>APPENDIX G SPECIFICATION TOOLS AND GUIDANCE .....</b>	<b>A-9</b>
<b>APPENDIX H RESERVED .....</b>	<b>A-16</b>
<b>APPENDIX I EXCEPTION MEMO &amp; EXCEPTION REQUEST FORM .....</b>	<b>A-17</b>
<b>APPENDIX J EXCEPTION REQUEST FLOWCHART .....</b>	<b>A-19</b>
<b>APPENDIX K BEST PRACTICE FOR CTC EXCEPTION PROCESS .....</b>	<b>A-21</b>
<b>APPENDIX L TIME RELATED OVERHEAD BID ITEM USE .....</b>	<b>A-25</b>
<b>APPENDIX-M DES PPM&amp;OE PUBLIC SAFETY POWER SHUTOFFS GUIDELINES.....</b>	<b>A-26</b>

**PURPOSE, BACKGROUND, PROCESS OVERVIEW AND ACRONYMS****I. PURPOSE**

The Construction Contract Development Guide (CCD Guide) describes activities, roles and responsibilities required by Department, Local Agency, and Consultant staff to submit construction contract documents to advertise, open bids, award and approve construction contracts.

The CCD Guide applies to projects defined by Section 10105 of the Public Contract Code regardless of funding source.

**II. BACKGROUND**

Section 10120 of the Public Contract Code (part of the State Contract Act) states:

"Before entering into any contract for a project, the Department shall prepare full, complete, and accurate plans and specifications and estimates of cost, giving such directions as will enable any competent mechanic or other builder to carry them out."

In the Public Contract Code section cited above, the terms "full, complete, and accurate" can be defined as follows:

- "Full" means that all existing and proposed elements necessary to bid and build the project within the scope are included.
- "Complete" means that all elements are detailed.
- "Accurate" means that all elements comply with statutory and departmental requirements, field conditions are correctly depicted, and the Plans, Specifications, and Estimate are consistent.

Division of Engineering Services, Program Project Management and Office Engineer (PPM&OE) advertises contracts after district certification of compliance with policy, statutory, and regulatory requirements. The district must complete these requirements before PPM&OE places a project on the list of projects proposed for advertisement.

Projects are advertised after they are Ready to List (RTL) and funds are allocated in an amount sufficient to cover the capital construction estimate. Once advertised, contracts proceed to bid opening, award, and approval. To complete the award process, funds must be sufficient to provide the total capital construction funds required based on the final low bid amount to the lowest responsible bidder. In addition, the bidder must be validated as the lowest responsive and responsible bidder according to the appropriate policies, statutes, and regulations governing State and Federal contracts. PPM&OE has the primary responsibility for contract advertisement, bid opening and award with input from the districts and Divisions.

### III. PROCESS OVERVIEW

The following is a list of products from district submittal of the Construction Contract Submittal to PPM&OE through contract approval:

- Contract Ready for Advertising
- Advertised Contract
- Independent Quality Assurance (IQA)
- Bids Opened
- Contract Award
- Contract Execution

### IV. ACRONYMS

AGC	Association of General Contractors
AWP-P	AASHTOWare Project Preconstruction
BBS	Best Bid Standards
DTM	District Traffic Manager
DOE	District Office Engineer
ER	Emergency Relief
FFAR	Federal Funds Authorization Request
FHWA	Federal Highway Administration
FSTIP	Federal Statewide Transportation Improvement Program
FTIP	Federal Transportation Improvement Program

FY	Fiscal Year
G-11	(CTC Resolution G-21-11)
GES	(Identification Code Prefix for Training Classes)
HDM	Highway Design Manual
HMA	Hot Mix Asphalt
HQ	Headquarters
IQA	Independent Quality Assurance
I/D	Incentive/Disincentive
IH	Information Handout
LAPM	Local Assistance Procedure Manual
LD	Liquidated Damages
LS	Lump Sum
MOU	Memorandum of Understanding
NEPA	National Environmental Policy Act of 1969
NR	North Region (Districts 1, 2&3)
NSSP	Non Standard Special Provision
NTB&SP	Notice to Bidders and Special Provisions
OCCS	Office of Construction Contract Standards
OCIP	Office of Capital Improvement Programming
OTS	Office of Traffic Safety
PA/ED	Project Approval/Environmental Document
PCC	Portland Cement Concrete
PCE	Project Coordination Engineer
PD	Project Development

PDF	Portable Document Format
PED	Project End Date (FHWA)
PDPM	Project Development Procedures Manual
PDWD	Project Delivery and Workload Development
PDWT	Project Development Workflow Tasks Manual
PE	Project Engineer
PIF	Public Interest Finding
PISA	Project Information Systems and Analysis
PLAC	Permits, Licenses, Agreements, and Certifications
PPM	Plans Preparation Manual
PPM&OE	Division of Engineering Services, Program Project Management and Office Engineer
PPU	Plans Preparation Unit
PRC	Public Resources Code
PS&E	Plans, Specifications, and Estimate
QA	Quality Assurance
QC	Quality Control
RBI	Risk Based Involvement (FHWA)
RE	Resident Engineer
RR	Railroad
RSP	Revised Standard Plan
RSS	Revised Standard Specification
RSTBGP	Regional Surface Transportation Block Grant Program
RTEA	Regional Transportation Enhancement Authority
RTL	Ready To List
RUC	Road User Cost
R/W	Right of Way
SCCA	Southern California Contractor Association

SE	Specification Engineer
SHOPP	State Highway Operations and Protection Program
SMARA	Surface Mining and Reclamation Act
SOE	Structure Office Engineer
SP	Special Provisions
SSP	Standard Special Provision
STIP	State Transportation Improvement Program
SWPPP	Storm Water Pollution Prevention Plan
TAEMWW	Transportation Architecture, Electrical, Mechanical, Water and Waste Water
TERO	Tribal Employment Rights Ordinances
TIF	Tagged Information File
TMP	Traffic Management Plan
TRO	Time-Related Overhead
TSI	Transportation System Information
UCON	United Contractors
UDBE	Underutilized Disadvantaged Business Enterprises
USC	United States Code (Federal)

**SECTION 1 REQUIREMENTS FOR READY TO LIST****1.1 PURPOSE**

This section provides general references for the Ready to List (RTL) Milestone.

**1.2 RESPONSIBILITIES**

See Chapter 2 – Roles and Responsibilities of the Project Development Procedures Manual (PDPM):

<https://dot.ca.gov/-/media/dot-media/programs/design/documents/pdpm-chapter2-a11y.pdf>

**1.3 REQUIREMENTS****1.3.1 RIGHT OF WAY (R/W)****Right of Way Certification****References:**

Title 23 of the Code of Federal Regulations (CFR) Sections 635.309 and 710.311, Right of Way Manual Chapter 14 and Right of Way policy memos.

**Railroad Clearance****References:**

Title 23 CFR 646.216 and 635.309, Right of Way Manual Chapters 8 and 14, CCD Guide Section 6.11. Provide copies of the Railroad Clearance Memorandum from Division of Right of Way, plus an electronic copy, in Microsoft Word format, and provide RR Agreements as Supplemental Project Information in the Information Handout.

**1.3.2 ENVIRONMENTAL CERTIFICATION****References:**

Title 23 CFR 771.129(c), PRC 21000 et seq., and the Department's Standard Environmental Reference.

**Compliance:**

Provide an electronic copy to PPM&OE. Provide the signature date and the expiration date, which is either 12 months after the date of signature or the earliest PLAC or other commitment expiration date, whichever occurs first.

### 1.3.3 DESIGN REQUIREMENTS

#### a. Standards

- See Chapter 80 of the Highway Design Manual:  
<https://dot.ca.gov/-/media/dot-media/programs/design/documents/chp0080-dec-2020-changes-a11y.pdf>
- See Design Information Bulletin (DIB) 91 Guidelines on the Use of Positive Work Zone Protection (PWP) & Mitigation Measures. All public works projects with Plans, Specifications & Estimate (PS&E) for RTL delivery on or after January 1, 2022, are required to include a completed Form CEM-1302: Positive Work Zone Protection Determination. Form CEM-1302 requirement is included on the RTL Certification Form.  
[https://dot.ca.gov/-/media/dot-media/programs/design/documents/final-dib-91\\_06282021\\_a11y.pdf](https://dot.ca.gov/-/media/dot-media/programs/design/documents/final-dib-91_06282021_a11y.pdf)
- Directors Policy (DP) 37: Complete Streets: directs all transportation projects funded or overseen by Caltrans to provide comfortable, convenient, and connected complete streets facilities for people walking, biking, and taking transit or passenger rail. Two new RTL Certification requirements to implement complete streets elements through Highway Maintenance Projects (HM-1 & HM-3) beginning in the 2022/2023 fiscal year per DP-37 (<https://dot.ca.gov/-/media/dot-media/programs/sustainability/documents/dp-37-complete-streets-a11y.pdf>)  
A Complete Streets Tracking Form (CSTF) ([https://completestreetshub.onramp.dot.ca.gov/downloads/completestreetshub/documents/Highway%20Maintenance%20Complete%20Streets%20Tracking%20Form\\_0.docx](https://completestreetshub.onramp.dot.ca.gov/downloads/completestreetshub/documents/Highway%20Maintenance%20Complete%20Streets%20Tracking%20Form_0.docx)) and a Safety Enhancements Tracking Form (SETF) (<https://safetyprograms.onramp.dot.ca.gov/hm-safety-enhancements>) will be required for all projects RTL'd on July 1, 2022 and after for all HM-1 (Pavement) and HM-3 (Bridge) projects.

#### b. Water Conservation

<https://dot.ca.gov/programs/design/lap-plan-or-design-a-state-hwy-project/lap-h-highway-planting/sus-d-water-conservation>

#### c. Agency Agreements

Include copies of fully executed agreements with the Construction Contract Submittal

### 1.3.4 FHWA

**a. Stewardship Agreement References:**

<http://website.dot.ca.gov/design/fhwa/stewardship/2015.html>

<https://budgets.onramp.dot.ca.gov/fhwa-oversight>

**b. Federal Public Interest Finding (PIF) References:**

(Not for Sole Source Items, See Section 6.10 of this guide)

<https://budgets.onramp.dot.ca.gov/welcome-office-federal-resources/public-interest-finding-pif>

**c. Financial Plan (FP) & Project Management Plan (PMP) References:**

(See Section 10.3.2 of this guide)

<https://budgets.onramp.dot.ca.gov/major-projects>

[https://www.fhwa.dot.gov/majorprojects/financial\\_plans/guidance14.cfm](https://www.fhwa.dot.gov/majorprojects/financial_plans/guidance14.cfm)

### 1.3.5 TRAFFIC OPERATIONS

**Overview:**

Deputy Directive DD-60-R2, Traffic Management Plans, requires Transportation Management Plans (TMPs) for all planned construction, maintenance, and encroachment permit activities on the State Highway System. The District Traffic Manager or the District Transportation Management Plan Manager verifies that the TMP is updated at RTL.

**Reference:**

Project Development Workflow Tasks Manual (PDWT), Transportation Management Plan Guidelines and DD-60-R2.

**Table 1-1  
Expiration and Update Requirements for RTL Documents**

Document	Expires After	Must Be Valid at (Milestone)	Contact Division of	Reference
R/W Certification	1 Year	Advertisement Date	Right of Way & Land Surveys	R/W manual Section 14
R/R Clearance Memo	PS&E changes impacting R/R are made	Project listed for advertisement	Right of Way & Land Surveys	R/W manual Section 8
Environmental Certification	Permit requirements change	Project listed for advertisement	Environmental Analysis	<a href="https://dot.ca.gov/programs/environmental-analysis">https://dot.ca.gov/programs/environmental-analysis</a>
DTM or TMP Manager verification	PS&E changes impacting the TMP are made	Project listed for advertisement	Traffic Operations	DD-60-R2
PE Seal on individual Plan Sheets	Perpetual*	Date of signature	Design (Office of Professional Development)	Business and Professions Code
PE Seal on Title Sheet	Perpetual*	Date of signature	Design (Office of Professional Development)	Business and Professions Code
SE Seal on Special Provisions	Perpetual*	Date of signature	Design (Office of Professional Development)	Business and Professions Code
Project Engineer's Certification of Utility Facilities	Perpetual*	Project listed for advertisement	Design (Office of Professional Development)	PDPM, Appendix LL
Storm Water Data Report	When revised permit conditions require a change	Project listed for advertisement	Design	Caltrans Storm Water Quality Handbooks/ Project Planning & Design Guide See Appendix E
Hazardous Waste Report	PS&E changes impacting area of contamination requirements change	Project listed for advertisement	Environmental Analysis	PDPM CH. 18

\* The seal is valid in perpetuity as long as there have been no revisions to the sheet on which the seal is affixed. (An example of a revision is when CCOs are approved during the construction phase of the project and the engineer of record is not available to approve the change. A licensed engineer can sign off on the change, and that individual would be responsible for the change as well as any other items related to that change.)

## **SECTION 2      RTL CERTIFICATION**

### **2.1      PURPOSE**

The RTL Certification documents the completion of all applicable Ready to List requirements. Projects are deemed RTL when the supervisor of the PE approves the final RTL Certification signed and sealed by the PE certifying that all applicable design, right of way, environmental, regulatory, and statutory conditions have been addressed in the plans, specifications, and estimate.

With full AADD, RTL dates are set by the Districts. RTL Certification is required by the Division of Transportation Programming as part of the CTC allocation funds request. (This RTL certification section and the requirements of the RTL Certification are set by the Division of Transportation Programming and is included in the CCD Guide only for reference.)

### **2.2      RESPONSIBILITIES**

#### **2.2.1    PROJECT ENGINEER**

The PE is responsible for the Plans, Specifications and Estimate and is the Engineer of Record signing and sealing the Title Sheet of the Plans. This also applies to consultant designed projects.

The PE certifies that the project meets all the criteria for RTL. By sealing and signing the final RTL Certification, the PE certifies that all applicable design, Right of Way, environmental, regulatory, and statutory conditions have been addressed in the plans, specifications, and estimate. By exercising responsible charge of RTL certification, the PE either personally performs the work or has determined the applicability of design criteria and technical recommendations provided by others before incorporating such criteria or recommendations (Business and Professions Code 6700-6706.3, and Board Rules and Regulations Relating to the Practices of Professional Engineering and Professional Land Surveying, California Code of Regulations, Title 16, Division 5, §§-400-476).

Business and Professions Code, section 6735.5 states: "The use of the word 'certify' or 'certification' by a registered professional engineer in the practice of professional engineering or land surveying constitutes an expression of professional opinion regarding those facts or findings which are the subject of the certification, and does not constitute a warranty or guarantee, either expressed or implied."

### **2.2.2 DESIGN ENGINEER OR MANAGER**

The Design Engineer or Manager is the supervisor of the PE. The Design Engineer's or Manager's approval indicates the PE has the knowledge and experience to assure that the RTL requirements are complete.

### **2.2.3 DISTRICT OFFICE ENGINEER**

Assists the PE in preparing and submitting the RTL Certification and receives the completed RTL Certification for AADD projects.

### **2.2.4 STRUCTURE OFFICE ENGINEER**

Ensures that structure PS&E submittals and responses to draft contract comments to the district office engineers are prepared and processed in conformance with the Department's policies, procedures, adopted standards, and the requirements in this Guide.

## **2.3 COMPLETION AND SUBMITTAL OF RTL CERTIFICATION FORM**

- **AADD Projects**

The PE obtains the RTL Certification Form from the DOE. The Form is available in the DOE AADD Database. With the assistance of the DOE, the PE completes and submits the signed and sealed form to PPM&OE before the project is submitted for listing for advertisement.

- **Informal Projects**

A Director's Order is required for all informal projects, otherwise it is an AADD project. For informal projects, the PE completes the draft RTL certification form and the DOE submits the signed Form to the DES Deputy Chief - Office Engineer together with the plans, specifications and estimate (PS&E) for informal contract processing. The draft RTL certification identifies the completed requirements as well as pending requirements and target dates for completion. As the project is processed, PPM&OE will verify the completion of the pending requirements. After verification by PPM&OE that all applicable requirements are completed the DOE prepares and sends the Final RTL Certification to the PE to seal and sign and for the PE's supervisor signature of approval. PPM&OE must receive a completed Final RTL Certification for a project to achieve RTL milestone.

## **SECTION 3 CONSTRUCTION CONTRACT SERVICES AND AUTHORITY TO ADVERTISE**

### **3.1 PURPOSE**

This section describes the:

- PPM&OE services to process a construction contract ready for advertisement.
- District requirements for the District Director to approve a construction contract for advertisement.

### **3.2 BACKGROUND**

District/Region Directors are delegated the authority to approve and are solely responsible for authorizing the advertisement of construction contracts, excluding informal bid construction contracts, in accordance with state and federal law. Executive authorization to approve construction contracts for advertisement is based on the manager's staff having the knowledge and ability to produce full, complete, and accurate plans, specifications, and estimate (PS&E) in compliance with statutory requirements and Department policies.

### **3.3 RESPONSIBILITIES**

#### **3.3.1 DISTRICT DIRECTORS**

Certifies by signing the Authority to Advertise (A2A) form that the contract complies with statutory requirements and Department policies for advertisement. See Appendix B for the A2A form.

#### **3.3.2 PPM&OE, DEPUTY DIVISION CHIEF**

Assures that an independent review (Independent Quality Assurance ,IQA) is performed on a statistically significant number of construction contracts submitted for advertisement.

#### **3.3.3 PPM&OE, OFFICE CHIEF OF CONSTRUCTION CONTRACT ADVERTISEMENT AND QUALITY PROGRAM**

Provides feedback to districts on the performance measures indicated in the AADD Delegation of Authority agreement provided to each district/region.

#### **3.3.4 PROJECT MANAGER**

- Establishes and maintains project schedules. Resources project production through PPM&OE based on established Workload Estimate Norm or based on agreement with PPM&OE Office Chief of Construction Contract Advertisement and Quality Program.
- Resources and supports the District's functional units in delivering a full, complete, and accurate Construction Contract Submittal Package to the District Director.
- Takes a lead role in obtaining signoffs for Risk Management accountability checkpoints.
- Provides a signed Risk Register Certification to the DOE for RTL.

**3.3.5 DISTRICT OFFICE ENGINEERS**

- Ensures the quality of construction contract documents produced by the district.
- Delivers a full, complete and accurate construction contract submittal package to PPM&OE.

---

**SECTION 4 CONSTRUCTION CONTRACT ADVERTISEMENT, BID OPENING AND AWARD****4.1 PURPOSE**

This section provides an overview of the construction contract advertisement, bid opening and award process, roles, and responsibilities.

**4.2 BACKGROUND**

PPM&OE advertises, open bids and awards Minor A, major maintenance, and major highway construction contracts.

**4.3 RESPONSIBILITIES****4.3.1 PROJECT MANAGER**

- Ensures sufficient funds are available for construction contract advertising and award.
- Prepares, reviews or approves the contract award recommendation or request to reject bids.

**4.3.2 PROJECT ENGINEER, DESIGN ENGINEER, AND CONSULTANT OVERSIGHT ENGINEER**

Provides information or clarification needed by PPM&OE and may prepare and sign contract award recommendation or bid rejection request.

**4.3.3 DISTRICT OFFICE ENGINEER**

- Liaison for PPM&OE and the district to resolve issues in a timely manner.
- Responds to bidder inquiries.
- Prepares and submits addenda
- Prepares, reviews and either concurs with or approves contract award recommendation or request to reject bids.
- Submit mandatory pre-bid meeting sign in sheets to PPM&OE Awards.

**4.3.4 DIVISION OF ENGINEERING SERVICES-OFFICE ENGINEER**

- Prepares final contract documents and posts on the Internet for advertisement.
- Advertises, opens bids and awards construction contracts to the lowest responsive and responsible bidder.
- Processes requests to reject bids.
- Responds to bid protests.
- Responds to requests for relief of bid.
- Responds to requests for subcontractor substitution.
- Facilitates pre-award qualification meetings, if required.
- Chairs good faith effort reconsideration meetings, if required.

**4.3.5 DIVISION OF BUDGETS-OFFICE OF FEDERAL RESOURCES**

For federally eligible projects, prepares the Federal Preliminary Estimate and other required documents for submittal to FHWA in order to obtain federal authorization to proceed with the Construction phase of the project.

Prepares the Federal Detail Estimate and Federal Project Funding Table and provides a copy to PPM&OE typically within ten days after receipt of the low bid BEES (copy of the estimate with the low bidder's prices, supplemental work, Department-furnished materials and contingencies).

**4.3.6 FEDERAL HIGHWAY ADMINISTRATION ENGINEER**

- For projects identified as Risk Based Involvement (RBI), reviews and approves those aspects of the the project that require federal oversight in accordance with the Project Oversight Agreement.
- Approves major addenda in accordance with the Stewardship Agreement.
- Concurs with contract award or bid rejection in accordance with the Stewardship Agreement.

#### 4.4 LISTING PROJECTS FOR ADVERTISEMENT

PPM&OE identifies a weekly list of projects that are RTL and funded on a list of "Projects Tentatively Proposed for Advertisement." Funded is defined as funds allocated and approved by the Department & FHWA (if federally funded) including Federal Authorization (E-76) approval in an amount sufficient to cover the federally eligible capital cost of construction. Projects identified on the list proceed to final bid document preparation and advertisement.

##### 4.4.1 LISTING EXCEPTION PROCESS TO ADVERTISE PRIOR TO CTC ALLOCATION

Projects meeting the criteria may be considered for the exception.

See <https://design.onramp.dot.ca.gov/node/989> for information on AB4 process

Exception request forms must:

- Be signed by the District Director
- Be approved by the Chief, Division of Design
- Electronically submitted to [scheduling.oe@dot.ca.gov](mailto:scheduling.oe@dot.ca.gov) and [AB4Allocate@dot.ca.gov](mailto:AB4Allocate@dot.ca.gov)
- Have contract documents concurrently submitted to PPM&OE. Submittals must comply with Section 10 of this guide.

Projects must meet the following conditions in order to be considered for approval of the exception request:

- Signed Ready-to-List (RTL) Certification\*.
- Signed Right of Way certification level 1, 2 or 3W\*.
- Executed cooperative agreement, if applicable\*.
- Federal funding authorization (E-76), if applicable\*.
- Construction and Right of Way capital and support budget are within 120 percent of the programmed amount\*\*.
- Signed Authority to Advertise (A2A) form\*.
- Copy of Funds Request submitted to HQ Budgets\*.

*\*Part of the Submittal to PPM&OE \*\*Part of Exception Request Form*

#### **4.4.2 SUBMITTALS FOR EXCEPTION PROCESS TO ADVERTISE PRIOR TO CTC ALLOCATION**

Exception project submittals to PPM&OE must have federal authorization (for federally funded projects) and comply with Section 10 of this CCD Guide. Table 10-1 Requirements for Construction Contract Submittal to PPM&OE applies to exception projects, with the following modifications:

- Item J. Funding Package will not be required at submittal, in its place a copy of the Funds Request will suffice. After the CTC vote, the Funding Package must be submitted to PPM&OE.
- A copy of the exception request form must be included with the submittal.

#### **4.4.3 SCHEDULING BID OPENINGS FOR EXCEPTION PROCESS TO ADVERTISE PRIOR TO CTC ALLOCATION**

Bid opening for Exception projects will be scheduled a minimum 10 working days after the CTC vote. This is to allow the Department sufficient time to verify that the project funding is approved and in place to facilitate award of the advertised project.

State contract law requires that the Department not award a project without the funding being in place. Once bids are opened, no changes to the contract documents can be made, including delays to secure funding, this is why it is imperative that no project is bid opened before the funding is in place.

Exception projects that are not voted on the scheduled CTC vote, cannot be bid opened, and must have either a postponement addenda or a project cancellation addenda issued.

#### **4.4.4 AUTHORITY TO ADVERTISE FOR EXCEPTION PROCESS TO ADVERTISE PRIOR TO CTC ALLOCATION**

- The Authority to Advertise (A2A) form for exception projects will be signed prior to the actual CTC vote date.
- In lieu of the CTC Vote Date, the "Target CTC Vote Date" will be used.
- Add Note to comment section: "Exception Project to Advertise Prior to CTC Vote"

CONSTRUCTION CONTRACT ADVERTISEMENT, BID OPENING AND AWARD

## Example A2A for Exception Project to Advertise Prior to CTC Vote

**AADD AUTHORITY TO ADVERTISE (CONSTRUCTION CONTRACT)**

STATE OF CALIFORNIA - DEPARTMENT OF TRANSPORTATION  
**CONSTRUCTION CONTRACT AWARD SERVICES**  
 AGENCY BILLING CODE: 060084

---

CONTRACT NO. 01-0B4204		PROJECT TITLE REPLACE 2 DRAINAGE SYSTEMS AND INSTALL HORIZONTAL DRAINS	
FEDERAL AID NO. ACST-ER-19D7(004)E		CONTRACTOR'S LICENSE TYPE The Contractor must have either a Class A license or one of the following Class C licenses: C-42.	
ESTIMATED COST \$1,190,000		CONTRACT DURATION 45 working days	
ADVERTISMENT DATE		<input type="checkbox"/> MANDATORY PREBID MEETING FOR SMALL BUSINESS OUTREACH	
BID SUBMITTAL (LAST DAY AND TIME AGENCY WILL ACCEPT BIDS)		DATE, TIME AND LOCATION MUST BE PROVIDED TO DES - PPM & OE BEFORE PROJECT CAN BE ADVERTISED.	
DOCUMENT PREPARED BY Jerry Maesaka		PREPARER'S TELEPHONE NUMBER 530-741-4087	
PROJECT MANAGER'S NAME JAIME MATTEOLI	PROJECT MANAGER'S SIGNATURE 	DATE SIGNED 4/24/17	PROJECT MANAGER'S TELEPHONE NUMBER 707-441-2097
CONTRACT DESCRIPTION 01-Hum-101-110.6, R113.8 *** HUMBOLDT COUNTY NEAR TRINIDAD AT 1.9 MILES SOUTH OF KANE ROAD AND AT 1.3 MILES NORTH OF KANE ROAD			

CONTRACT FUNDING - Full funding shall be appropriated and allocated prior to contract award in accordance with Streets and Highways Code (SHC) Section 171. This work is to be financed from the following funds:

PROJECT FUNDING:				ENGINEER'S ESTIMATE:	\$1,301,000
BUDGET FY	PROGRAM CODE	FUNDING	CTC VOTE * DATE	PROGRAMMED AMOUNT*	FUNDS REQUEST
16/17	20.20.201.131	Construction Program SHOPP	5/17/17	\$4,500,000.00	\$1,301,000.00

**Target CTC Vote Date**

CONTRIBUTOR FUNDING:			
COOPERATIVE AGREEMENT / LOCAL AGENCY / OTHER	EXECUTION DATE	AGREEMENT NUMBER	AGREEMENT AMOUNT

**Add Note to Comments section**

**TOTAL FUNDING REQUESTED: \$1,301,000.00**

COMMENTS:  
**Exception Project to Advertise Prior to CTC Vote**

THIS CONSTRUCTION CONTRACT HAS BEEN DEVELOPED IN ACCORDANCE WITH DEPARTMENTAL POLICY AND THE STATE CONTRACT ACT. A COPY OF THE CONTRACT IS ON FILE IN THE DEPARTMENT. EXECUTIVE AUTHORIZATION:

BY: TITLE: District Director DATE: 5/18/17

\* NOT APPLICABLE FOR MINOR A DELEGATED PROJECTS OR MAINTENANCE PROJECTS  
 October 31, 2016

#### 4.5 FINAL BID DOCUMENT PREPARATION

When a project is listed for advertisement, PPM&OE prepares the final bid documents and during this period:

- The Office of Civil Rights sets DBE or DVBE goals.
- PPM&OE prepares the Notice to Bidders and Special Provisions, Bid book and the Information Handout if applicable.
- PPM&OE reproduces the final delineated plans, the Notice to Bidders and Special Provisions, Bid book and the Information Handout if applicable.

#### 4.6 ADVERTISEMENT

A project is ready for advertising when:

- Federal authorization to proceed (E-76) with the Construction phase of the project has been obtained (for federally funded projects)
- Final bid documents are prepared and ready for posting on the Internet.
- Project has been advertised in the Department of General Services, California State Contracts Register.

PPM&OE uses the following guidelines for setting advertisement dates for all construction contracts except informal bid contracts.

##### 4.6.1 ADVERTISING DATES

Project advertisement occurs on Mondays unless a Holiday (Government Code Section 6700- 6720), then advertisement occurs on Tuesdays.

##### 4.6.2 ADVERTISING DURATIONS

- Use durations concurred by the construction industry (AGC, UCON, & SCCA). Advertising periods typically range from a minimum of three to seven weeks.
- Reference the Scheduling Calendar(s) at the provided web link to determine the current scheduling calendar year dates that have been blocked off from bid openings. <https://des.onramp.dot.ca.gov/office-engineer/contracting-systems> .

Durations are guided by the number of bid items.

Federal-aid projects require a minimum of 3 weeks of advertising unless an exception is granted (PIF) by the Office of Federal Resources.

## 4.7 ADDENDA

An addendum is issued to correct errors, omissions, or conflicts in the bid documents. Project changes after bid opening can only be made by either:

- Rejecting all bids and re-advertising as a new project.
- Writing a change order during construction.

See Section 13, Contract Addenda, for instructions on preparing addendum letter.

## 4.8 BID OPENING

PPM&OE follows the bid opening rules:

1. Opens bids on Tuesdays, Wednesdays and Thursdays unless otherwise noted on Schedule Calendar.
2. If possible, Limit bid openings for construction contracts to:
  - One large Northern California and one large Southern California contract maximum per day.
  - One day apart for each type of landscape, building, or electrical contracts per district or region.
  - One day apart for similar EAs (e.g., 07-257301, 07-257401) and for similar types of contracts in same county and route.
  - Reference the Scheduling Calendar(s) at the provided web link to determine the current scheduling calendar year dates that have been blocked off from bid openings. <https://des.onramp.dot.ca.gov/office-engineer/contracting-systems>
3. Advertisement durations are guided by the number of bid items:
4. Federal aid projects require a minimum of 3 weeks of advertising unless an exception is granted by the Office of Federal Resources.

### 4.8.1 DES PPM&OE PUBLIC SAFETY POWER SHUTOFFS GUIDELINES

Public safety power shutoffs (PSPS) may impact the submittal of bids for some advertised construction contracts within the affected PSPS area. If at least two bidders request to postpone the bid opening date of a construction contract within the PSPS area, then DES PPM&OE will evaluate the request to delay the bid opening date. See Appendix M for the directive.

The decision to delay the bid opening date is based on the following criteria:

- Scheduled bid opening date is within 10 calendar days of the request
- The construction contract is located within the PSPS area
- The number of plan holders for the construction contract is less than three

CONSTRUCTION CONTRACT ADVERTISEMENT, BID OPENING AND AWARD

---

If it is determined that the bid opening date delay is warranted, DES PPM&OE will work with the districts to issue an addendum to delay the bid opening date by at least two weeks.

## **SECTION 5 INDEPENDANT QUALITY ASSURANCE OF CONSTRUCTION CONTRACTS**

### **5.1 PURPOSE**

As required by the Decision Document delegating to District Directors the authority to approve construction contracts advertisement, PPM&OE will perform Independent Quality Assurance (IQA) on a representative number of projects to ensure proper application of the Best Bid Standards (BBS) by the Districts and to monitor, report and update the BBS as needed.

PPM&OE is responsible for performing IQA on construction contracts advertised for bid as an internal level of review in compliance with Government Code 13403.

This section provides information about the IQA program. The IQA program validates the proper application of the Best Bid Standards (BBS) by Districts as an integral part of the districts' Quality Management Systems (QMS).

### **5.2 RESPONSIBILITIES**

#### **5.2.1 DIVISION OF ENGINEERING SERVICES-PROGRAM PROJECT MANAGEMENT AND OFFICE ENGINEER**

- Performs an IQA review on a representative sample of construction contract documents after advertisement to ensure proper application of the BBS by Districts.
- Provides feedback to the Districts regarding the IQA findings.
- Recommends corrective action to achieve construction contract documents to meet the Department's standards and policies.

### **5.3 BEST BID STANDARDS (BBS)**

The Best Bid Standards (BBS) are a compilation of legal, policy, and procedural references used in the preparation and review of construction contracts. The BBS evaluate the Department's construction contracts for accuracy, legal compliance, and cost effectiveness which results in lower administrative costs, expedited processing, and bids that are more competitive.

For the BBS Guide and other related QMP documents see: <https://des.onramp.dot.ca.gov/office-engineer/construction-contract-advertisement-and-quality-program>

### 5.3.1 LEGAL BASIS FOR THE BBS

The BBS are necessary because the Department is required to provide accurate, legally compliant, and cost-effective construction contracts for advertisement and award.

Public contracts must conform to:

- The State Contract Act
- The Government Code
- The Implied Warranty of Specifications
- The Implied Warranty of Full Disclosure
- The Implied Warranty Against Interference
- Federal Contract Administration Requirements (including Title 23)

The Department's contracts must also conform to the Streets and Highways Code.

The BBS, as well as Department policies and standards, are a result of Departmental and Federal agreements, and delegation of responsibility. Design staff maintain immunity for themselves and for the State by following these laws and requirements.

### 5.3.2 RISK CATEGORY

Each BBS has an associated risk category color code (High = Red, Medium = Orange, and Low = Yellow) based on risk severity. The risk category identifies and prioritizes construction contract quality infractions. The risk category color codes are described as follows:

**High (RED):** The BBS infraction places the award of contract in jeopardy and the BBS infraction must be addressed by an addendum.

**Medium (ORANGE):** The BBS infraction is a deviation of Departmental policy or may adversely impact the cost in construction and expose the Department to risks regarding the FHWA stewardship agreement. This BBS infraction should be addressed by an addendum.

**Low (YELLOW):** The BBS infraction that results in variance from Departmental practices and procedures. Yellow classifications provide feedback for improvement of future project submittals.

## SECTION 6 SPECIAL PROVISIONS

### 6.1 PURPOSE

This Section provides guidance for preparing the project special provisions. Preparation and QC/QA of the contract Special Provisions is the responsibility of the District.

### 6.2 BACKGROUND

The Standard Specifications, SSPs, and RSSs are the result of participation, extensive development, and concurrence from the Department's experts and applicable stakeholders. External stakeholders include industry, FHWA, and other agencies. Standard Specifications and SSPs are sponsored by owners who are responsible for the technical content.

See the Specification Style Guide and the Development Guide for Construction Contract Standards, SSPs, and Standard Plans for responsibilities, processes, and rules for the development of the standards. See <https://design.onramp.dot.ca.gov/construction-contract-standards>

Statewide specification uniformity makes bids more competitive and projects easier to administer. To expedite project delivery and minimize variation between projects, use the current SSPs published on the PPM&OE Website. SSP editing must comply with instructions within the SSP.

### 6.3 RESPONSIBILITIES

Regardless of the construction involved, all projects are district projects. Districts have overall responsibility for the special provisions. Districts must ensure structure specifications do not conflict with other specifications. The details of responsibilities for the special provisions are as follows:

#### 6.3.1 DISTRICT PROJECT ENGINEER

- Coordinates special provision work with the DOE from project development through award.
- Ensures SSPs are used and edited under the instructions in the SSPs.
- Ensures NSSPs included in the special provisions are necessary, developed, and approved by the appropriate owners before submitting to the DOE.

**6.3.2 DISTRICT AND STRUCTURES SPECIFICATION ENGINEER**

- District SE or PE signs, seals and dates the special provisions for district work.
- SOE SE signs, seals and dates the special provisions for structure work.
- Multiple specification engineers may be involved for work such as highway, traffic, pavement, structures, landscape, buildings, mechanical, water, waste water, electrical and architects.
- Assembles, edits, and performs QC for special provisions.
- Assists with NSSP development and verifies owner approval.
- Verifies consistency between the plans, Bid Item List, and special provisions.

**6.3.3 DISTRICT OFFICE ENGINEER**

- Provides QA to verify that the applicable SSPs are selected and correctly edited.
- Ensures NSSPs are necessary and consistent with the Specification Style Guide.
- Formats NSSPs.
- Coordinates Construction Contract Submittal.

**6.3.4 DISTRICT OFFICE ENGINEER SITE COORDINATOR**

- Acts as the liaison with PPM&OE for computer issues.
- Ensures that DOE computers are equipped with the tools and configuration necessary to submit Construction Contract Submittal.
- Acts as the point of contact in the district for specification-related computer problems.
- Takes responsibility for other computer-related functions (e.g., annual equipment inventory).

**6.3.5 DIVISION CHIEF OF PROGRAM OR FUNCTION**

- Designates specification owners.
- Provides resources to support the specification owners.

**6.3.6 SECTION COORDINATOR**

For section coordinator responsibilities go to the Development Guide for Construction Contract Standards.

**6.3.7 SPECIFICATION OWNER**

For specification owner responsibilities go to the Development Guide for Construction Contract Standards.

### **6.3.8 DIVISION OF ENGINEERING SERVICE-PROGRAM PROJECT MANAGEMENT AND OFFICE ENGINEER, DEPUTY DIVISION CHIEF**

For PPM&OE, Deputy Division Chief Responsibilities go to the Development Guide for Construction Contract Standards.

### **6.3.9 DESIGN, OFFICE CHIEF OF OCCS**

For OCCS Office Chief responsibilities go to the Development Guide for Construction Contract Standards.

The Development Guide for Construction Contract Standards can be found at: <https://design.onramp.dot.ca.gov/construction-contract-standards>

## **6.4 SPECIAL PROVISIONS**

### **6.4.1 GENERAL**

Sections of the special provisions match the sections of the Standard Specifications.

### **6.4.2 SECTIONS 1 THROUGH 9**

SSPs for Sections 1 through 9 revise the general provisions of the Standard Specifications. Sections 1 through 9 apply to all contracts unless specified as applicable under certain conditions. If a bid item is not used for work required by Sections 1 through 9, payment is included in the contract bid items per Section 9-1.03, "Payment Scope", of the Standard Specifications. SSPs for Sections 1 through 9 include specifications for:

- Requirements and instructions to bidders
- Requirements for award and execution
- Control of the work and materials
- Relations with other entities
- Public and worker safety
- Start of job site activities
- Items for partial payment
- Payment, including measurement for payment

### **Cost-Plus-Time Bidding**

To determine if a project is required to have cost plus time bidding (formerly A+B bidding), use the guidelines published by the Division of Construction. See website for PD-14 for the Policy and Guidelines for use of Cost-Plus-Time Provisions: <https://dot.ca.gov/programs/project-delivery/directives>

---

### **Incentive/Disincentive Provisions**

Incentive/Disincentive provisions require justification and are customized for each project. Work with PPM&OE and the Division of Construction as early as possible to develop specifications.

Supplemental Project Information and the Information Handout

The Department is required under contract law principles such as the Spearin and Superior Knowledge Doctrines to disclose to bidders information otherwise unavailable that is vital to contract performance.

Information included in the contract as supplemental project information, including the Information Handout, must be referred to from the special provisions because Section 2-1.06B of the Standard Specifications states that the information is made available as specified in the special provisions. The supplemental project information is made part of the contract by reference to it from the specifications and by the inclusion in the list of contract parts in Section 5-1.02 of the Standard Specifications.

### **Project-Related Permits, Licenses, Agreements, Certifications (PLACs)**

Comply with Chapter 13 of the PDPM. See website:

<https://dot.ca.gov/-/media/dot-media/programs/design/documents/pdpm-chapter13-a11y.pdf>

Although PLACs are part of the contract:

- The plans and specifications must describe any work that the Contractor must complete. For example, if a PLAC states that a tortoise fence must be constructed, the plans and specifications must describe the tortoise fence.
- If a PLAC states that a requirement must be described in the plans or specifications, the plans or specifications must describe the requirement.
- If a PLAC describes options and the Department has chosen one option, the specifications must specify that option.
- If a PLAC provides requirements but does not designate the responsibilities of each party, the specifications must specify the responsibilities of each party.
- If a PLAC designates responsibilities to the Department, and the Department requires the Contractor to act such that the Department is in compliance with the PLAC, the specifications must specify that the Contractor must perform the act.
- For convenience to the Contractor, the specifications must include any time constraints included in the PLAC.

## Working Days

Districts are responsible for the submittal of the total project working days. Structures determine the number of working days for structure work. Districts merge the working days for highway and structure work. Round up working days to the nearest 5 days. Do not add days for work that can be done concurrently with the controlling activity. Do not add days for extra work. If necessary, days for extra work are added by change order.

For work that is not done concurrently with the controlling activity, consider:

- 7 or 14 day waiting period before placement of pavement markers on new hot mix asphalt
- Curing time for concrete
- 30-day minimum for obtaining railroad insurance
- Time specified for performance of utility work
- Landscaping, irrigation, and permanent erosion control establishment work or plant establishment work
- Collection of site specific seed for erosion control work
- Plants that must be propagated from plants on the job site
- Review time for contractor submittals (e.g., SWPPP, progress schedule, material lists, working drawings and plans, aggregates, concrete mix designs, asphalt mix designs, and other submittals specified in the special provisions, RSSs, or Standard Specifications)
- Lead time for delivery of steel products, electrical equipment and special materials
- Special days or time constraints for trafficConstruction Contractor Critical Path Method Scheduling

For many construction projects, a level 1 critical path method (CPM) schedule will be suitable for the Contractor to document planned activities for completion of the project work. The level 1 CPM schedule is the default schedule and requires baseline and update schedules for both parties to monitor the prosecution and progress of the work. There is no separate pay item for a level 1 CPM schedule and its costs are included in the other contract bid items.

For construction projects that are more complex with increased risk of owner-caused delays, the project delivery team (PDT) should identify if additional schedule requirements are warranted. Construction variables affecting complexity and schedule risk may include the following:

- Utility relocations or utility coordination
- Right-of-way parcels to be obtained or temporary construction easements necessary for the work
- Permit work windows restricting planned work
- Multiple stages or phases

- 
- Work over water
  - Structures with deep foundations
  - Third-party agreements on performance of the work (e.g., railroads, tribal, etc.)
  - Sole source or proprietary materials specified in the contract
  - Cost-plus-time bidding
  - Incentive/disincentive use
  - Significant risks of owner-caused delay identified in the project risk register

When the PDT has determined the need for more extensive scheduling requirements, a level 2 CPM schedule may be used by including a level 2 critical path method schedule bid item. In addition to baseline and update schedules the following items are associated with level 2 CPM schedule requirements:

- Mandated preconstruction scheduling conference
- Baseline schedule weekly meetings until schedule is accepted
- Resource allocated schedule requirements for early completion baseline schedule that shows work completion in less than 85 percent of the original working days
- Inclusion of Department-owned float activity
- Allowance of early completion time on the schedule
- Time impact analyses submittal to evaluate authorized or anticipated changes
- Final as-built schedule to document actual start and finish dates of activities
- Payment provisions for the CPM schedule bid item
- Deduction provision for failure to submit the final as-built schedule

Estimate the cost of a level 2 critical path method schedule bid item by utilizing historical cost data for progress schedule bid items of approximately the same project value and duration.

### **Liquidated Damages**

Liquidated damages (LD) recover additional Department costs due to the Contractor's failure to complete the contract within the specified time and are based on the estimated cost of field construction engineering and field office expenses.

Section 8-1.10, "Liquidated Damages," of the Standard Specifications includes standard LD amounts for projects \$250 million or less. Section 8-1.10 also includes a standard liquidated damages amount for plant establishment work or permanent erosion control establishment work.

For a cost-plus-time bid type project, include the corresponding LDs based on the contract bid items total from the table in Section 8-1.10, Liquidated Damages, of the Standard Specifications and the road user cost (RUC). The

---

LDs amount and RUC are the cost per day in the total basis for bid comparison purposes. See website for PD-14 for the Policy and Guidelines for use of Cost-Plus-Time Provisions: <https://dot.ca.gov/programs/project-delivery/directives>

For a unit price or Lump Sum (LS) bid type project, do not include LDs in the special provisions.

### **Internal Time Limits**

Contact Design Office of Construction Contract Standards for assistance.

### **Guidance**

Internal time limits can be used to meet internal milestones without approval.

#### **6.4.3 SECTIONS 10 THROUGH 16**

SSPs for Sections 10 through 16 revise general construction specifications of the Standard Specifications. These sections apply to all contracts unless specified otherwise. If a bid item is not used for work required by Sections 10 through 16, full compensation is covered by Section 9-1.03, "Payment Scope", of the Standard Specifications.

SSPs for Sections 10 through 16 include specifications for:

- Quality assurance
- Sustainable materials
- Temporary traffic control
- Water pollution control
- Environmental stewardship
- Existing facilities
- Temporary facilities

#### **6.4.4 SECTIONS 17 THROUGH 88**

SSPs for Sections 17 through 88 revise construction specifications of the Standard Specifications for specific bid items. SSPs for Sections 17 through 88 include:

- Grading
- Bases and pavements
- Structures
- Drainage
- Miscellaneous construction

- Traffic control facilities
- Electrical

#### 6.4.5 SECTIONS 89 THROUGH 98

SSPs for Sections 89 through 98 revise materials specifications of the Standard Specifications. SSPs for Sections 89 through 98 include:

- Concrete
- Geosynthetic materials
- Asphalts and asphaltic emulsions
- Paints
- Epoxies

### 6.5 SPECIAL PROVISIONS FOR MINOR B CONTRACTS

For Minor B contracts, districts compile and submit the special provisions to the Division of Procurement and Contracts (DPAC). If the project includes structures work, SOE submits their portion of the special provisions to the district. See <https://dpac.onramp.dot.ca.gov/non-it-service-contracts-minor-b>

- DPAC Information Bulletin 22-07 policy establishes the dollar threshold limit to accept bids up to \$388,000 for Minor B contracts for calendar years 2022 and 2023.  
See: [Bulletins and Memos | Division of Procurement and Contracts \(ca.gov\)](#)

### 6.6 ASSEMBLY OF SPECIAL PROVISIONS

Obtain the tools including macros for special provision assembly from the DOE site coordinator.

The bid items set forth the construction specifications that apply. The first 2 digits of the item code correspond to the specification section number with the same first 2 digits except for bid item code 999990. In cases where the first 2 digits of the item code does not match the specification section number, use SSP1-1.01.

Use the first 2 numbers of the bid item along with the SSP index to assist in selection of SSPs that apply to a project.

Use the Special Provision (SP) template to create a document and insert the necessary SSPs. The SP template contains all the main section headings. Insert the SSPs under the appropriate heading in numerical order. Use the current template and SSPs published by OCCS.

---

Ensure that each bid item is covered by the Standard Specifications or the special provisions. Your review of the Standard Specifications, which includes the revised standard specifications, is critical. If a work component is not covered by the Standard Specifications, add the appropriate SSP. If an appropriate SSP does not exist, create an NSSP.

Use the 2018 and 2022 special provision template to create NSSPs. This template is available at the PPM&OE Website <https://design.onramp.dot.ca.gov/node/1466>

## **6.7 SPECIAL PROVISIONS FOR BUILDING CONSTRUCTION PROJECTS**

Building construction projects are construction or remodeling work which includes roadside rest areas, maintenance stations, vehicle inspection facilities, equipment buildings, toll plazas, etc.

Do not use a bid item for mobilization if the LS price of the building work is greater than 50 percent of the total bid items. Mobilization is included in the LS price for the building work.

## **6.8 EDITING AN SSP**

Use the guidance in Appendix G.

Follow the instructions included in an SSP. If you must add or delete language not covered by the SSP instructions, follow the procedure for a NSSP.

For provisions that require a contact, provide the contact's title, address and phone number. Do not use proper names except in provisions for railroad specifications.

## **6.9 NSSP**

A NSSP is:

- A specification that is not published by OCCS.
- A SSP with added or deleted language not covered by the SSP instructions.

Use of NSSPs should be limited and must be justified. Districts are responsible for documenting justification and obtaining specification owner approval for each NSSP unless the owner has delegated NSSP authority to the district.

For NSSPs the Engineer in charge of a project maintains the span of control by consulting with the SSP owner who is responsible for approving the proposed NSSP and making recommendations. If the owner has delegated NSSP authority to the district, the district is responsible for approving the proposed NSSP.

For each project, the use of an NSSP requires:

- Approval by the owner for non-delegated NSSPs or the district for delegated NSSPs.
- Concurrence either by District Construction or HQ Construction.

---

For an NSSP and associated project details, the written approval by the owner and concurrence by construction is a statement that the technical content of the NSSP is adequate.

For a delegated NSSP and associated project details, the districts are accountable for the technical content of the NSSP and for consulting with the specification owner before district's approval and construction concurrence of the NSSP. The districts should consider including the NSSP in the Risk Register.

### 6.9.1 DISTRICT NSSP PROCESS


To create an NSSP comply with the following:

- For All NSSPs:
  - Before developing an NSSP, confirm with the DOE that it is necessary.
  - Begin the NSSP development and review process early. Plan a strategy with the DOE for developing the NSSP with input from specification owners and stakeholders (e.g., Legal, Construction, and FHWA). To assist specification owners, stakeholders, and reviewers, provide a concise explanation of the purpose and need for the NSSP. Attach relevant plan sheets.
  - The draft NSSP must conform to the Specification Style Guide. Request assistance and review by the DOE. If an NSSP is generated by editing beyond the instructions of a SSP, use the edit notation for SSPs shown in Appendix G. For an all-new specification, use the SSP template and place "NEW," the date, and the author's initials in the header.
  - Include the NSSP in the special provisions submitted to PPM&OE. Check the field in the Construction Contract Submittal Memorandum noting that NSSPs are included in the project. The DOE incorporates NSSPs in the special provisions and submits a copy of each justification along with a copy of each NSSP.
  - Prepare the list of NSSPs for the project. Each NSSP must list when it received owner or district approval and District/HQ construction concurrence. A copy of the NSSP approval and construction concurrences must be included as part of the project submittal to PPM&OE.
  - NSSP Archive Process Improvement requirements-see (<https://design.onramp.dot.ca.gov/downloads/design/files/03-06-2020%20DOD-DOC%20Joint%20NSSP%20Improvement%20Memo.pdf> ). At the time of project submittal to PPM&OE, District will post all of the project NSSPs to the NSSP archive at [https://ct.dot.ca.gov/dfshq/OE/HQOEVOL/NSSP\\_Archive](https://ct.dot.ca.gov/dfshq/OE/HQOEVOL/NSSP_Archive)
- For all NSSPs requiring owner approval:
  - Request a review from the specification owners and District Construction.

Check with the reviewers after the first week to see whether they have questions.

- For all NSSPs with approval authority delegated to the district:
  - Include a copy of the NSSP delegation as part of the project submittal to PPM&OE.
  - If the project has delegated NSSPs the Risk Register and Certification should be updated to note this.

- The NSSP process is also described in the following flow chart.



### **6.9.2 DISTRICT SPECIAL PROVISIONS**

District special provisions are NSSPs that have been developed for use on a district-wide basis and are limited to situations where the standards do not adequately address a district's needs. To request new district special provisions, use the NSSP process.

### **6.9.3 LOCAL AGENCY SPECIFICATIONS**

Avoid the use of local agency specifications. If the use of the technical content from a local agency specification is necessary, process the specification as an NSSP.

### **6.9.4 LOCAL INFRASTRUCTURE SPECIFICATIONS**

Section 77 in the Standard Specifications is reserved for local infrastructure specifications. Examples of local infrastructure include city water and power, utility lines, and telecommunication cable. Submit these specifications as NSSPs for review by both OCCS and HQ Construction. Obtain approval from OCCS for format. Obtain approval from HQ Construction for contract administration. Staff in HQ and DES do not have technical expertise to sign and seal local infrastructure specifications. These NSSPs must be sealed and signed by the engineer from either the District, consulting firm, municipality, agency, utility, or company involved. The engineer must be registered in the State as a civil engineer or other applicable engineering classification.

## **6.10 SOLE SOURCE PRODUCTS**

Sole source or proprietary products include brand and trade name products and products so narrowly specified that only a single provider can meet the specifications. When possible, avoid the use of sole source products. Typically, the use of sole source products requires project-specific details and an NSSP unless an SSP exists for that product. Sole Source product requirements apply to:

- Temporary and permanent work
- Products required by local entities

Pub Contract Code § 3400 governs the use of sole source products. The State is required to complete a PIF for sole source materials to meet State Contract Code 3400 regardless of funding source. A completed sole source PIF should be included in the project files and is included in RTL Certification Form.

Deputy Directive 45, New Product Evaluation requires District Directors to ensure that only those products evaluated and approved following Caltrans' policy and procedures are implemented and used in their respective districts.

For use of sole source products, the specification must include:

- Company name, address, and phone number (unless readily available)
- If applicable, the distributor name, address, and phone number
- The quoted price and its expiration date from the manufacturer.

For use of sole source products, the project Job File must include:

- An approved PIF or a copy of the approved Statewide PIF (State Only).
- The PIF must document the needs and justification for the use of the sole source product. The sole source PIF should not be input into the federal PIF database. Use Form CEM-XXX to create the Sole Source PIF.
- For project specific sole source PIFs, the PIF will be signed and prepared by the project engineer and approved by the District Director or their delegated representative.
- For sole source Statewide Blanket PIFs, the PIF will be signed by the headquarters subject matter expert (owner) and approved by their Division Chief.
- Construction concurrence and a copy of the NSSP.
- Price quote documentation signed by a responsible company official that includes:
  - Company name, address and phone number
  - Product price
  - Price expiration date of the price
  - Whether the price includes tax
  - Delivery location
  - Agreement to sell to any contractor

### **6.11 RAILROAD INVOLVEMENT**

Preparation of railroad agreements takes considerable time. As soon as possible, the project engineer must contact District Right of Way for confirmation of involvement of a railroad.

Typically, the railroad is involved when work is in or over the railroad right of way. This should be considered even for minor work such as attaching guard railing to the abutment of an underpass, jacking a pipe beneath the railroad roadbed, or entering railroad property for access to the work or to construct a fence.

If there is a railroad shown on the Title Sheet of the project plans, contact District Right of Way.

District Right of Way provides the information to complete the railroad provisions before construction contract submittal.

Include an electronic copy of railroad provisions with the construction contract submittal to PPM&OE. Railroad provisions will be added to the contract as supplemental project information. List railroad provisions in SSP 2-1.06B.

### **6.12 ALTERNATIVE MATERIALS AND CONSTRUCTION METHODS**

Department policy is to allow optional materials and construction methods whenever feasible. In some cases, it may also be necessary to include alternative bidding when the payment of the item involved is changed because of the alternative, e.g., steel bridge versus concrete bridge or different types of seal coats. Some SSPs include alternatives and therefore are not to be revised to eliminate predetermined options.

### **6.13 MATERIALS ELIGIBLE FOR PARTIAL PAYMENTS**

With the adoption of Section 9-1.16C into the RSS dated October 19, 2018, it is no longer necessary to list the items that meet the criteria for progress payment.

## 6.14 CLIMATE AREAS

The Websites for the highway environmental areas and the structure freeze thaw areas are:

### Climate Areas

Memo to Designers 8-2, "Protection Against Deicing Chemicals and Freeze-Thaw Environment":

<https://dot.ca.gov/-/media/dot-media/programs/engineering/documents/memotodesigner/f0003262-8-2.pdf>

Attachment 1, "Table 1":

<https://dot.ca.gov/-/media/dot-media/programs/engineering/documents/memotodesigner/f0003263-8-2-a-1.pdf>

Attachment 2, "California State Highway Environmental Areas":

<https://dot.ca.gov/-/media/dot-media/programs/engineering/documents/memotodesigner/8-2-a-2-a11y.pdf>

Attachment 3, "Table 2 Freeze-Thaw Areas": <https://dot.ca.gov/-/media/dot-media/programs/engineering/documents/memotodesigner/f0003265-8-2-a-3.pdf>

## SECTION 7 PREPARING THE PROJECT COST ESTIMATE

### 7.1 PURPOSE

This section provides guidance for preparing the project contract cost estimate (engineer's estimate for the capital cost, during PS&E phase).

### 7.2 BACKGROUND

Prepare the project cost estimate using the Department's best cost forecasting capabilities, including Caltrans Contract Cost Data website, <http://sv08doweb2.dot.ca.gov/contractcost/>, and BEES. The BEES printout of the project cost estimate is called the Engineer's Estimate.

Documents pertaining to this section include:

- Basic Engineering Estimating System (BEES) User Guide and Reference Manual  
[https://it.onramp.dot.ca.gov/downloads/it/files/legacy\\_forms/Basic%20Engineering%20Estimating%20System%202017.pdf](https://it.onramp.dot.ca.gov/downloads/it/files/legacy_forms/Basic%20Engineering%20Estimating%20System%202017.pdf)
- Certification of Project Cost Estimate, memorandum signed by Robert Pieplow, dated January 5, 2012  
<https://design.onramp.dot.ca.gov/downloads/design/files/dod/ceforumarchives/Cert01-09-2012.pdf>
- PD-04 Project Contingencies and Supplemental Work, project delivery directive  
<https://dot.ca.gov/programs/project-delivery/directives>
- Capital Cost Contingency for Project Planning Cost Estimates memorandum, modifying contingency approval authority in PD-04, signed by Janice Benton, dated August 23, 2019  
<https://design.onramp.dot.ca.gov/downloads/design/files/Capital%20Cost%20Contingency%20for%20Project%20Planning%20Cost%20Estimates%20Memo%208-23-2019.pdf>
- PDPM Chapter 20 – Project Development Capital Cost Estimates, Article 5  
<https://dot.ca.gov/-/media/dot-media/programs/design/documents/pdpm-chapter20-a11y.pdf>

The project construction cost estimate includes:

- Bid item quantities, units of measure, and item costs
- Supplemental work items and costs
- Department-furnished materials costs
- Department expense costs
- Contingencies
- Funding segregation with identification of scope-specific funding (i.e., multi-

program projects, such as combined STIP and SHOPP projects, or combined Safety and SHOPP projects, not multi-source same-scope projects such as STIP IIP and RIP funded projects).

The amount of allocated funds should not influence the estimate. Reducing the estimate to be within the allocated amount or within the limit for projects will not reduce bids overruns. Bid overruns can cause serious problems such as delay of award, rejection of bids, and re-advertisement.

Project construction funds (capital outlay) are only for capital improvements and not for maintenance.

Construction contracts must not include purchasing supplies or equipment for the Department. State law prohibits using capital outlay funds for such purchases. For example, it is prohibited to require the Contractor to provide a changeable message sign for Department use either during construction or after construction is complete.

### 7.2.1 AASHTOWare PROJECT PRECONSTRUCTION (AWP-P):

- Division of Engineering Services, Office Engineer (DES-OE) began statewide implementation of the AASHTOWare Project Preconstruction (AWP-P) system that will replace the current BEES and the Legacy Bid System. The AWP-P system went live on August 17, 2021. The transition from legacy systems to the AWP-P system is expected to continue through June 30, 2022. Prior approval from DES-OE is required to submit projects using BEES for RTL after June 30, 2022. For User Guide and guidance documents, see: <https://des.onramp.dot.ca.gov/aashtoware-project> and [https://des.onramp.dot.ca.gov/downloads/des/files/DES\\_PPRM/AASHTOWare\\_Projects/AWP-P\\_Implementation\\_Memo.pdf](https://des.onramp.dot.ca.gov/downloads/des/files/DES_PPRM/AASHTOWare_Projects/AWP-P_Implementation_Memo.pdf)
- To prepare for the BEES decommissioning, the DES-OE requires all projects RTL'd after June 30, 2022, to be submitted to DES-OE for advertisement using AWP-P.
  - Prior approval from DES-OE is required to submit projects using BEES (exception) for RTL after June 30, 2022.
  - All BEES users will no longer have access to create new projects in the BEES system July 1, 2022 and after.
  - All current projects utilizing BEES are expected to be awarded by December 30, 2022. Otherwise there is risk in project delivery due to BEES being unavailable for use to award the project.
- “AWP Advertisement Submittal Validation.” report identifies fields in AWP-P which need to be edited and/or checked by District OE prior to PS&E submittal to HQ DES-OE for advertisement. Starting August 8th, 2022, projects submitted to HQ DES-OE using Preconstruction should include the Preconstruction Advertisement Submittal Validation Report as part of their PS&E submittal package The Advertisement Submittal Validation report is available on the proposal record in AWP-P. Please

refer to Caltrans Preconstruction User's Manual Section 4.5 for generated Proposal level reports <https://des.onramp.dot.ca.gov/des-programproject-management-and-office-engineer/aashtoware-project-preconstruction-caltrans-users#overlay-context=aashtoware-project>

## 7.3 RESPONSIBILITIES

### 7.3.1 GENERAL

Details on responsibilities for approval of supplemental work and nonstandard contingencies are in the Project Delivery Directive PD-04 Project Contingencies and Supplemental Work.

Supplemental Work justification is required on federal-aid projects for items not on the Department pre-approved supplemental work list.

For Federal aid projects, approval is delegated to the Department for contingencies (1) greater than 5 percent and (2) when the increase in contingencies is greater than \$200,000. Programmatic, Department-wide increases in contingencies would require FHWA approval.

FHWA has delegated approval of supplemental work items to the Department for all projects including those designated as Risk Based Involvement (RBI). RBI projects are formerly known as Projects of Division Interest or High Profile/Full-Oversight Projects. The Joint Stewardship & Oversight Agreement delegates approval of supplemental work items to the Department.

### 7.3.2 PROJECT ENGINEER

- Generates the District portion of the project cost estimate.
- Ensures the project cost estimate is complete and accurate including:
  - Complete and accurate bid item quantities for both district and Structures work.
  - Consistency between the plans, specifications, and estimate.
  - Appropriate final pay designations.
- Coordinates with SOE for common bid items.
- Obtains approval for supplemental work when this work totals more than 5 percent of the project cost estimate.
- Ensures accurate funding segregation when applicable with the A2A and Project Budget page BQ94LV3. In AMS Advantage.
- Prepares justification for Department-furnished materials and Department expenses.
- Prepares PIF for OFR approval when DFME's are not on the Department pre-approved DFME list of approved Statewide PIFs.

### **7.3.3 OTHER FUNCTIONAL DISTRICT ENGINEERS**

The other function district Engineers submit complete and accurate contract quantities for their portion of the project to the Project Engineer.

### **7.3.4 STRUCTURE OFFICE ENGINEER**

- Generates the portion of the project cost estimate for structures work.
- Ensures their portion of the project cost estimate is complete, accurate, and consistent with the plans and specifications.
- Ensures the final pay designation is appropriate for Structures work.
- Coordinates with the District for common bid items and working days.
- Reviews the combined project cost estimate and resolves issues with the District as necessary.

### **7.3.5 DISTRICT OFFICE ENGINEER**

- Verifies the project cost estimate is complete and consistent with the plans and specifications.
- Coordinates with SOE on combined bid items and working days.
- Verifies final pay designation is appropriate.
- Verifies the funding segregation is complete and accurate with the A2A and Project Budget page BQ94LV3 in AMS Advantage.

### **7.3.6 DIVISION OF ENGINEERING SERVICES, OFFICE ENGINEER**

- Assigns one-time item numbers for nonstandard items.
- Locks BEES after project is received in PPM&OE and listed for advertisement.
- Maintains standard bid item codes.

### **7.3.7 DESIGN ENGINEER OR PROJECT MANAGER**

- Ensures the estimate complies with standard contingencies, pre-approved supplemental work items, and standard limits on supplemental work costs.
- Ensures the PE obtains applicable approvals.

### 7.3.8 DISTRICT PROJECT DELIVERY DEPUTY

When delegated, the District Project Delivery Deputy must certify project cost estimates over \$1,000,000.

### 7.3.9 DISTRICT DIRECTOR

- Certifies the project cost estimate for all projects.
- Recertifies the project cost estimate for certifications.
- Certification of Project Cost Estimate template form is located at [https://des.onramp.dot.ca.gov/downloads/des/files/oe/project\\_control\\_and\\_support/Certification-of-cost-estimate-template.docx](https://des.onramp.dot.ca.gov/downloads/des/files/oe/project_control_and_support/Certification-of-cost-estimate-template.docx)

## 7.4 BASIC ENGINEERING ESTIMATING SYSTEM (BEES)

### 7.4.1 GENERAL

This system:

- Provides data files required for the project information systems and analysis (PISA).
- Provides data needed by the bid opening and progress pay systems.
- Produces segregated estimates according to scope-specific funding sources with the A2A and Project Budget page BQ94LV3 in AMS Advantage.

For each project BEES limits the maximum number of bid items to 350. BEES limits the combined number of supplemental work items and state- furnished items to 50.

For projects that include Structures work, the DOE submits a project cost estimate that is a combination of the estimate from the District and SOE. Structures work may include railroad work, temporary structures, supplemental work, Department-furnished items, and Department expenses. For a given project, BEES permits separate storage of the District from the SOE estimate. The District and SOE must use the same EA and keyword when inputting their portion of the items into BEES. Phase 1 must be used for the EA. If the District and SOE do not use the same EA and keyword, BEES cannot generate a combined estimate. District files are designated with "H" and SOE files are designated with "B". The combined file is designated with "C". Each office is responsible for completing and updating their portion of the estimate. BEES reports may be generated for just the "H" or "B" portions or may be generated for the combined "C". When BEES generates a combined estimate, the quantities for District and structures are integrated. If District and SOE estimates have the same bid item but different unit prices, the District unit price prevails. Before finalizing the estimate, District and SOE estimators should concur on the pricing for items with the same bid item.

The PE reviews all items and ensures that quantities and costs are not

duplicated. Duplication may occur for items such as temporary railing or retaining walls. For project with work where a portion of an element (such as a retaining wall) is designed by both the District and Structures, the same bid item should be used. If the Structures portion is designated as final pay, final pay designation should also be used for the District portion. In the rare case where it is appropriate to pay for the same work with different bid items, the plans must clearly show the limits for payment.

If federal or local funding is included, segregate the estimate for participating and non-participating items of work, bridge work, and multi-source scope-specific funding, or for specific work outlined in a cooperative agreement, if necessary, according to funding sources before submitting the construction contract to PPM&OE under Section 7.11.

PPM&OE locks the estimate in BEES when the Construction Contract Submittal is received by PPM&OE.

To prepare for the decommissioning of the legacy systems, all projects reaching the RTL milestone after June 30, 2022, shall only be submitted to DES-OE using the AWP-P system. See CCD Guide 7.2.1 for AWP-P requirements.

## 7.4.2 ROUNDING QUANTITIES

- Actual calculated quantities shown on the plans to help the Contractor and the Engineer complete the project.
- Rounded quantities shown on the bid item list to simplify bidding.

Quantities on plans must be actual calculated quantities and never rounded quantities.

When applicable, round the quantities in BEES and on the bid item list. Round using the total quantities and not partial quantities or subtotals. Typically, quantities should be rounded up. Do not round such that the quantity is changed by more than 25 percent.

Do not round structure bid items, including structure final pay bid items.

Do not round final pay quantities unless the quantity is more than 5. In this case, round up to the nearest whole number. For example, round 6.3 to 7 do not round 4.3.

For quantities greater than 1,000, round to no more than three significant figures. The significant figures are those figures of a number that begin with the leftmost figure and extend to the last nonzero figure to right. For example:

- 5,050 and 1,620,000 are correctly rounded.
- Round 1,103 to 1,110.

- Round 2,234,541 to 2,240,000.

For quantities less than 1,000, round to no more than two significant figures. For example, round 426 to 430

Avoid decimal quantities. Consider using a unit of measure that avoids this problem such as using 1,000 lb. and not 0.5 ton. Do not use more than 1 decimal place in a BEES quantity. Currently the programs used for opening bids and accounting during construction accept only 1 decimal place. Any quantity with two or more decimal places must be corrected prior to bid opening, even if an addendum is required.

It is not always possible to eliminate using one decimal place for small quantities. For example, 1.4 lb. of seed for erosion control cannot be rounded up to 2 lb. or down to 1 lb. without changing the quantity by more than 25 percent. For decimal quantities less than 5, round to one decimal place. For quantities of 5 or more, round to the nearest whole number.

## 7.5 ESTIMATING COSTS

### 7.5.1 GENERAL

The estimate must be current, and complete at RTL milestone and must be the final project cost estimate that is submitted with the construction contract package.

If the CTC votes on the project funding, the project cost estimate should be reviewed and updated before being listed for the CTC vote. Data entered into the BEES should not be changed after the CTC vote.

If a CTC vote is not required, estimates should be reviewed and updated as necessary before funds are allocated. Data entered into the BEES should not be changed after funds are allocated.

Estimating is not an exact science and analysis should include evaluation of the following issues:

#### a. COST FLUCTUATION

The project cost estimate must be reviewed and corrected as conditions change and costs fluctuate.

Construction costs may fluctuate due to issues including:

- Material shortages which may develop at unexpected intervals and cause an increase of the material prices.
- Wage increases which typically occur at a somewhat predictable rate.
- Time of the year that the contract is advertised.

- Changing economic conditions and indications.

**b. TRAFFIC CONDITIONS**

Traffic conditions can have a significant effect on costs. Adjust unit prices to reflect special difficulties, dangers, and expenses caused by traffic. Bidders are inclined to raise their bids for projects with difficult traffic conditions.

**c. RESTRICTIVE WORK HOURS OR METHOD OF WORK**

Restricting the working hours or the method of work on a project may have a major effect on costs. If the special provisions limit work to nighttime or short shifts, increase unit prices to reflect:

- The cost of premium wages for night work
- Premium payment for partial shifts
- General decreases in productivity and efficiency

Night work for HMA can be especially expensive where small quantities are involved. HMA plants do not usually operate at night. Small quantities and night deliveries increase the unit prices.

**d. SMALL QUANTITIES**

Small quantities of work and materials will nearly always have higher unit prices than identical work in larger quantities. Equipment and labor must be distributed over a much smaller base. Production is usually inefficient and slow for small quantities and this also increases unit costs.

**e. SEPARATED OPERATIONS**

Separated operations will generally have higher unit prices. Staged construction, specified order of work, or scattered locations may require portions of the work to be constructed as separate operations. Each operation may require separate equipment and labor. In this case the unit prices should then be based on the smaller operations and not on the total quantities for the project. Consider separated operations when estimating mobilization.

**f. HANDWORK AND INEFFICIENT OPERATIONS**

Handwork, small, and low production rate operations (even though equipment may be used) have higher unit costs than work adaptable to machine operation, mass production, and high production rates.

**g. ACCESSIBILITY**

Difficult job site access increases cost.

- Work on an existing interchange may require long out-of-direction movements by construction personnel and equipment if the Contractor must observe one-way ramp movements or enter or leave at restricted locations (such as only ramps or interchanges). Hauling materials for earthwork under these conditions can be especially expensive.
- Work at the top of retaining walls, on slopes, or where workers must climb slopes to get to the work area is expensive. This is true regardless of whether the operation is handwork or is done by equipment. Work that is easy to do on level ground or a gentle slope may be almost impossible to do on steep slopes.

#### **h. GEOGRAPHIC LOCATION**

Geographically remote locations usually result in higher unit prices.

Where applicable, the unit prices should include consideration of the Contractor's costs for the worker's subsistence.

The source of supplies and the distance to the job site from these sources should also be considered.

#### **i. CONSTRUCTION SEASON**

The time of the year when the Contract is awarded may affect cost. Contractors are usually more available for work early in the spring and will therefore bid more competitively at that time. Later in the spring or summer, many contractors have on-going contracts to keep them busy and therefore tend to bid higher or not at all.

For contracts awarded near the end of summer or end of the construction season for a given location, it is important to determine if construction can be finished before the construction season ends. If the Contract cannot be finished before the end of the construction season, bidders increase their bids to cover work delays due to bad weather and winter suspension. Even if bidders reasonably expect to finish before winter, they increase their bids to cover costs from delays due to early rains. This is especially true if construction involves work in or around drainage channels, rivers, rainy areas, and snow areas.

### **7.5.2 PRICING METHODS**

#### **a. GENERAL**

There are two methods commonly used for estimating prices. One method uses previous bid prices as a basis for establishing prices. The other method makes a complete analysis of production rates, labor costs, and material costs. One or both methods can be used.

## b. PREVIOUS BID PRICES METHOD

Basing estimates on previous bid prices is probably the most widely used and the most practical method. When using this method, consider:

- Using approximately the same size and type of projects that have similar quantities for individual items.
- Using an average price from the 3 lowest bidders, using prices from the 2nd lowest bidder, or using the District 8 cost database.
- At a minimum, revising previous bid prices by the projected change in the California Construction Cost Index between the date of the old bid and the anticipated date of the new bid. See Section 8 for typical schedules to calculate the time to the probable new bid opening date.
- Adjusting the reference bid price to reflect conditions of the project, such as type of terrain, geographical location, soil, traffic, and other related factors.
- Not using lump sum bid prices or unit prices for items of work (such as culverts) that include varying amounts of other related work.
- Using comparable months. Seasonal work items vary by the time of year.

To estimate the price of individual items, start with bid prices from similar projects. Pricing tools available on the PPM&OE and Division of Design Internet sites include:

- Contract Cost Data. These books are published annually [https://design.onramp.dot.ca.gov/downloads/des/files/DES\\_PPR\\_M/OCAS/Contract\\_Cost\\_Data\\_Book.pdf](https://design.onramp.dot.ca.gov/downloads/des/files/DES_PPR_M/OCAS/Contract_Cost_Data_Book.pdf)
- Quarterly California highway construction cost index [https://design.onramp.dot.ca.gov/downloads/des/files/DES\\_PPR\\_M/OCAS/CCI.pdf](https://design.onramp.dot.ca.gov/downloads/des/files/DES_PPR_M/OCAS/CCI.pdf)
- Asphalt price index <https://dot.ca.gov/programs/construction/hot-mix-asphalt-construction>
- Bid summary results from projects with bid opening (1) within the last six weeks (2) less recent <http://ppmoe.dot.ca.gov/des/oe/planholders/bidsum-result.php>
- Bridge Structure Cost Index <https://design.onramp.dot.ca.gov/downloads/design/files/qtrlycostindex.xls>.
- DGS California Building Construction Cost Index <https://www.dgs.ca.gov/RESD/Resources/Page-Content/Real-Estate-Services-Division-Resources-List-Folder/DGS-California-Construction-Cost-Index-CCCI>

Item cost databases are available on the PPM&OE Intranet site. These

FileMaker Pro databases containing all contract items with quantities and prices used in the past four quarters and the past several years, listed by item code number. District 8 maintains a comparable Intranet site that does not require FileMaker Pro. See <http://sv08doweb1/contractcost/index.php>

The scheduling chart showing average times from submittal of construction contract to award is available on the PPM&OE Intranet site. This can be used to help determine the time of year that bid opening will occur. DES-OE Scheduling Tool: [https://des.onramp.dot.ca.gov/downloads/des/files/DES\\_PPRM/OCCS/DES-OE-Scheduling-Tool.xlsm](https://des.onramp.dot.ca.gov/downloads/des/files/DES_PPRM/OCCS/DES-OE-Scheduling-Tool.xlsm)

### c. COMPLETE ANALYSIS METHOD

This method is not usually practical for estimating all bid items. It may be practical for estimating earthwork items where rock or unusual haul is required, or for lump sum items such as signals and lighting. Use the following steps:

1. Compile a materials list.
2. Estimate materials costs using available price lists.
3. Estimate production rates.
4. Determine labor and equipment costs based on production rates.
5. Calculate the subtotal.
6. Add overhead and profit.

It is important to consider subsistence cost and premium pay for overtime or night work. On larger projects with long time limits, determine if the majority of a bid item is paid early or late in the project. To estimate items that cannot be completed early in the project, it may be necessary to forecast wage scales and material cost increases to accurately estimate bid item costs.

## 7.6 BID ITEMS

### 7.6.1 GENERAL

Bid items are listed in numerical sequence. Item descriptions must match the item descriptions in the Coded Contract Items Lists shown on the PPM&OE Website.

The Coded Contract Item list is reviewed periodically. Items that are no longer supported by the specifications are deleted and items required by revised and new specifications are added.

### 7.6.2 TIME-RELATED OVERHEAD

The bid item for TRO compensates the Contractor for overhead expenses such as those for a field and home office. Include this bid item on all projects

over the Minor B cost threshold. Plant Establishment or Permanent Erosion Control Establishment Work days are not to be included in the TRO Bid quantity per Standard Specification Section 9-1-11B.

For unit price contracts use the standard TRO bid item with the working day unit of measure.

For cost+time contracts use the standard TRO bid item with the lump sum unit of measure standard bid item for TRO.

All projects exceeding the Minor B limit that are submitted to DES PPM &OE for Advertisement must include a TRO bid item unless an exemption is obtained. The district must obtain approval from the Chief, Division of Construction, or the Chief of Construction's delegate, to not use TRO on a qualifying project. Requests for approval should be sent to: HQ Construction Engineering at HQ.Construction.Engineering@dot.ca.gov. See Appendix L: Time-Related Overhead Bid Item Use memo [https://design.onramp.dot.ca.gov/downloads/design/files/111219%20Memo%20Time%20Related%20Overhead%20Bid%20Item%20Use%20SIGNED\\_docx%20\(002\).pdf](https://design.onramp.dot.ca.gov/downloads/design/files/111219%20Memo%20Time%20Related%20Overhead%20Bid%20Item%20Use%20SIGNED_docx%20(002).pdf)

Use of the TRO item should not change the total estimated contract cost. The district calculates the base TRO item by using 10 percent of the sum of all contract bid items excluding Mobilization. Do not include Supplemental Work, Department Furnished Materials and Contingencies.

Reduce contract bid item unit costs to compensate for the cost of the additional TRO item if the historical data used to estimate the unit costs is from non-TRO contracts where overhead is included in the contact bid items. DOE and SOE must communicate whether the project will use a TRO item and coordinate their cost estimates accordingly. Early knowledge of the use or non-use of TRO will help avoid later adjustments to the cost estimate.

The TRO base percentage may be adjusted to reflect unique project or district circumstances. The TRO base percentage should be modified by using recent cost data from similar projects with TRO and by taking into consideration project conditions such as project size, duration, location and other conditions that could influence TRO.

### 7.6.3 MOBILIZATION

The bid item for mobilization compensates the Contractor for preconstruction construction expenses due to preparatory work and assembly of staff.

Include mobilization for contracts with at least 50 working days not including plant establishment or permanent erosion control establishment work days. Mobilization may be included for projects with less than 50 days if the work is primarily structures work. Mobilization is not typically included on contracts that are mostly building work.

BEES automatically calculates the amount for mobilization based on the percentage entered. Enter the percentage into BEES as a decimal such as 0.1 for 10 percent or 0.02 for 2 percent. The percent for mobilization should be based on the evaluation of cost data from recent similar projects and other considerations such as project scope, location, and unique conditions.

#### **7.6.4 NONSTANDARD ITEMS**

If the work is not accurately represented by a standard bid item, you may establish a nonstandard bid item. Ensure that payment is covered by the specifications, and if necessary, develop an NSSP to cover payment. For use of nonstandard bid items, consult with the owner of the associated specification.

Nonstandard bid items must be consistent in style with standard bid items. To create a nonstandard bid item in BEES:

- Find a bid item code (1) not already being used for the Contract and (2) with the most similar bid item description and most applicable unit of payment. Use only the units of measure and abbreviations shown in the BEES manual.
- Make the bid item code nonstandard by adding “A” to the end (such as 390104A).
- Do not create a nonstandard bid item for an item that was on the bid item list and now is not on the list. If the item no longer exists in the bid item list, then it has been deleted.
- Add nonstandard items to the table in SSP 1-1.01.

Before advertisement, PPM&OE replaces the nonstandard bid item code with a unique, one-time bid item code. These one-time bid item codes are shown in the bid item list in the Bid book. PPM&OE corrects SSP 1-1.01 with the final nonstandard bid item codes.

#### **7.6.5 FINAL PAY DESIGNATION**

Bid items may be designated as final pay if the quantity can be independently verified.

Final pay bid quantities must be correct. The Contractor will not receive payment for less than or more than the quantity shown. Do not round the quantities for items designated as final pay, except as described in Section 7.4.2.

Show the final pay designation on the bid item list for both nonstandard and standard bid items.

Do not show the final pay designation on the plans.

Use Table 7-1 to determine which items may be designated as final pay.

### 7.6.6 DISPUTE RESOLUTION

The Department will pay 100% as bid items with fixed unit prices as, required by the specifications for the following items:

- \$2,000 for each Dispute Resolution Advisor (DRA) on-site meeting
- \$6,000 for each Dispute Resolution Board (DRB) on-site meeting
- \$200 per hour for agreed off-site DRA or DRB-related tasks

Include “Estimated Quantity”, “Unit Price” and “Estimated Amount” of each item on the Engineer’s Estimate. For more information on how to estimate these items, refer to the Alternative Dispute Resolution Guidelines at:

<https://construction.onramp.dot.ca.gov/bid-item-guidelines>

For Contracts with an estimated cost between \$3 million to \$10 million, and 100 or more working days, include the following contract bid items:

- 090200-DISPUTE RESOLUTION ADVISOR ON-SITE MEETING
- 090207-HOURLY OFF-SITE DISPUTE RESOLUTION ADVISOR - RELATED TASKS

For Contracts with estimated cost greater than \$10 million, and 100 or more working days, include the following contract bid items:

- 090205-DISPUTE RESOLUTION BOARD ON-SITE MEETING
- 090210-HOURLY OFF-SITE DISPUTE RESOLUTION BOARD - RELATED TASKS

**Table 7-1**  
**Guidance for Final Pay Designation**

Items	Work
Architectural Treatment	Bridges, Walls
Bar Reinforcing Steel	Box Culverts and Wingwalls
Bar Reinforcing Steel (Bridge)	Bridges
Bar Reinforcing Steel (Retaining Wall, Soundwall, Tunnel, or Pumping Plant)	Retaining Wall, Soundwall, Tunnel, or Pumping Plant
Bridge Deck Drainage System	Bridges
Channel, Stripping or Tunnel Excavation	Channels, Tunnels
Class 1 Concrete (Structure)	Box Culverts and Wingwalls
Communication Conduit (Bridge)	Bridges
Concrete Closure Wall	Bridges
Conduit	Communication
Deck Seal and waterproofing	Bridges
Earth Retaining Structure	Retaining Structures
Erect Precast Concrete	Bridge
Erect Structural Steel Bridge	Bridges
Furnish and Install Sign Structure (Tubular, Truss, Lightweight, etc.)	Overhead Sign Structures
Furnish Structural Steel Bridge	Bridges
Grind Bridge Deck	Bridges
Handrailing	Bridges
Minor Concrete (Minor Structure)	Drainage Inlets and Pipe Headwalls
Miscellaneous Iron and Steel	Frames and Grates
Miscellaneous Metal (Bridge)	Bridges
Miscellaneous Metal (Restrainer)	Bridges
Miscellaneous Metal (Retaining Wall)	Retaining Wall
Miscellaneous Metal (Tie Rod, Restrainer)	Bridges

Pervious Backfill Material	Bridges, Retaining Walls
Pipe (Supply Line)	Irrigation Systems
Place Deck Overlay (Concrete)	Bridges
Place Polyester Concrete Overlay	Bridges
Pumping Plant Metal Work	Pumping Plant
Railings and Concrete Barrier on Structures	Bridges
Rock Slope Protection measured by CY	RSP
Seal Concrete Surface	Bridges
Shotcrete	Bridges, Walls
Sound Wall (Masonry Block)	Walls, Bridges
Sprinkler Control Conduit Bridge	Bridges
Structural Concrete, Approach Slabs (except Type R)	Bridges
Structural Concrete, Bridge	Bridges
Structural Concrete, Bridge Footing	Bridges
Structural Concrete, Deck Overlay	Bridges
Structural Concrete, Pier Column	Bridges
Structural Concrete, Pumping Plant	Pumping Plants
Structural Concrete, Retaining Wall	Retaining Walls
Structural Concrete, Sound Wall	Sound Walls
Structural Concrete, Tunnel	Tunnels
Structural Concrete, Tunnel Footing	Tunnels
Structural Steel	Bridges
Structural Steel (Bridge)	Bridges
Structure Backfill (Bridge)	Bridges
Structure Excavation (Bridge, Tunnel)	Bridges, Tunnels
Timber and Lumber	Bridges, Retaining Walls
Treat Bridge Deck	Bridges

## 7.7 SUPPLEMENTAL WORK

### 7.7.1 GENERAL

Supplemental funds are used for either (1) work that may or may not be required to complete the project, or (2) work that is not bid. When approved, supplemental funds may be used for work that is anticipated but cannot be quantified. Supplemental work must be within the scope of the Contract.

Do not use supplemental items to:

- Cover an incomplete design or lack of quantities.
- Add more contingency funds.
- Pay for work that should be paid for by maintenance funds. Maintenance work is not eligible for federal funding.
- Pay for work not performed by the Contractor such as the inspection of work by the railroad.

Supplemental work must be identified, justified, and approved. Approval request forms and procedures are provided in project delivery directive PD-04 Project Contingencies and Supplemental Work.

Supplemental Work items related to PD-04 R1 Update are included in the current 2022 Construction Standards preview posted by OCCS and are planned for implementation on October 24, 2022 Construction Standards implementation. PD-04-R1 will be signed and distributed by the implementation date.

The items for supplemental work are numbered 066XXX. Items pre-approved by the Department are shown in Table 7-2:

Table 7-2

## Department Pre-Approved Supplemental Work Items

(Refer to PD 04-R1: <https://dot.ca.gov/programs/project-delivery/directives>)

(Approved 5/02/22)

Item Code	Supplemental Work Item	Rationale/Comments
066015	Federal Trainee Program	<p><i>Federally funded projects with at least 100 working days.</i></p> <p>Cost is for training expenses as part of the contractor's equal employment opportunity affirmative action program according to Title 23 Code of Federal Regulations, "Highways." The contractor is to provide on-the-job training to develop full journeymen in the types of trades or job classification involved in the contract.</p>
066070	Maintain Traffic	<p>Project Cost Estimate "Maintaining Traffic" Percentage (%):</p> <p><i>&lt; \$1 million: 3%</i>  <i>\$ 1 million - &lt; \$ 5 million: 2%</i>  <i>\$ 5 million - &lt; \$ 25 million: 1%</i>  <i>\$ 25 million - &lt; \$100 million: 0.75%</i>  <i>≥ \$100 million: 0.5%</i></p> <p>"Maintaining Traffic" Calculation = \$_____ (Estimated Cost of Traffic Control Items of Work) X ___% (Percentage Based on Project Cost Estimate from above)</p> <p>*Round calculated amount to nearest \$1000</p> <p>Cost is to cover 100 percent of other traffic-handling equipment and devices used in carrying out provisions in Sections 7-1.03 and 7-1.04 and the special provisions ordered by the resident engineer. Exclude from limitation up to \$1,200 per day for "Maintain Traffic". The daily rates are for typical eight-hour shifts and may be increased accordingly if multiple closures or shifts are anticipated and explained in the justification. Include costs over these amounts in the percentage limitations.</p>
066094	Value Analysis	<p>The \$10,000 is required by SSP for a "Value Analysis" workshop. This is value-analysis effort after the award of the contract. The purpose of the workshop is to identify value enhancing opportunities and to consider modifications to the plans and specifications that will reduce either the total cost, time of construction, or traffic congestion without impairing the essential functions or characteristics of the project.</p>
066595	Water Pollution Control Maintenance Sharing	<p>Cost is to cover the 50 percent State share for maintaining the temporary water pollution control items identified on the approved water pollution control cost breakdown.</p>

Item Code	Supplemental Work Item	Rationale/Comments
066596	Additional Water Pollution Control	Cost is to cover overruns on bid items in the event of heavier-than-normal rainfall during the life of the project.
066597	Stormwater Sampling and Analysis	These funds compensate the contractor for performing stormwater sampling. These costs can vary widely because of the frequency of storm activity during the life of the project and the sampling frequency required. Samples for the applicable non-visible pollutants and a sufficiently large, uncontaminated background sample are collected during the first two hours of rain event discharge that results in a sufficient discharge for sample collection. Because of the uncertain frequency of testing required, this work is included in supplemental funds.
066610	Partnering	The State promotes the formation of a partnering relationship with the contractor to effectively complete the contract to the benefit of both parties. The State pays the cost for providing the "Training in Partnering Concepts" trainer and training site, and the State and contractor pay equally for the "Partnering Workshop" facilitator and workshop site.  <u>Excluded from limitation.</u>
066670	Payment Adjustments for Price Index Fluctuations	The cost is to compensate the contractor for price fluctuations of the asphalt used in hot mixed asphalt, asphaltic emulsion, and so forth that may occur during performance of the contract.  <u>Excluded from limitation.</u>
066013	Approved Incentives/ Disincentives (Time of Completion)	For Incentive/Disincentive (I/D) guidelines see CCDG, Sections 6.4 and 10.3.1.A.2.i., Discussion of selected standard special provisions and the Brent Felker memorandum dated June 12, 2000, with the subject Delegation of Authority for Use of A+B Bidding and Incentive/Disincentive Provisions. I/Ds must be approved case-by-case for both rationale and cost basis.  <u>Excluded from limitation.</u>
066044	Archaeological Investigations  Section 14-2.03, "Archaeological Resources"	The engineer orders the contractor to furnish labor, material, tools, and equipment to secure archaeological discovery and assist in the investigation or recovery of archaeological materials.
066041	Bird Protection  Section 14-6.03B	The engineer orders the contractor to construct exclusion devices, take nesting prevention measures, remove and dispose of partially constructed and unoccupied nests of migratory or nongame birds on a regular basis to prevent their occupation, or perform any combination of these.
066100 & 066101	Dust Control & Dust Palliative Section 11-04, "Dust Control" Section 10-4, "Water Usage"	The contractor is responsible for controlling dust generated by construction activities. If, based on construction staging, public traffic will be required to travel over unpaved surfaces, the engineer orders the contractor to apply water, dust palliative, or both to control dust caused by public traffic.

Item Code	Supplemental Work Item	Rationale/Comments
066171	Settlement Platforms Installation  Section 19-6.03D, "Settlement Periods and Surcharges"	The engineer orders the contractor to construct settlement platforms to monitor settlement progress during the settlement period.
066232	Remove Rocks and Debris  Section 20-3.02C2, "Preparing Planting Areas" Section 20-2.01C2, "Trenching and Backfilling"	The engineer orders the contractor to remove and dispose of rocks and debris encountered during soil preparation for planting, or during trenching operations.
066092	Maintain Existing Planted Areas  Section 20-10.03, "Existing Planting"	The engineer orders the contractor to perform extra work to maintain existing planted areas.
066490	Pile Load Testing  Section 49-1.01D3, "Load Test Piles"	The engineer orders the contractor to install, operate and later remove Department-furnished steel load test beams, jacks, bearing plates, drills and other test equipment.
066685	Exploratory Work - Horizontal Drain  Section 68-3.03, "Installing Horizontal Drains"	The engineer orders the contractor to perform exploratory work to determine the exact location for installing horizontal drains.
066684	Horizontal Drain  Section 68-3.03, "Payment"	Unless otherwise provided in the special provisions, the engineer orders the contractor to furnish and install a collector system for the horizontal drains.
066861	Maintain Existing and Temporary Electrical Systems  Section 87-21.03A, "Existing Electrical Systems"	The engineer orders the contractor to perform extra work necessary to keep all or any part of the electrical system in effective operation.
066043	Additional Non-Destructive Testing (NDT)  Section 11-06, "Non-Destructive Testing"	The engineer may order the contractor to perform additional NDT, to be paid for as extra work. The estimated cost of the extra work should be 1% of the cost of the furnished steel items, not to exceed \$10,000.

Item Code	Supplemental Work Item	Rationale/Comments						
066016	Just-In-Time Training (JITT)	For SSP 40-1, use for continuously reinforced concrete pavement (CRCP), or if district construction recommends JITT for concrete pavement, then the contractor provides JITT and the Department pays for half the cost of the training.						
066393	HMA Smoothness Incentive	<p><i>Use for projects placing HMA pavement</i></p> <p>The cost to compensate the contractor for producing smoother pavement than the required minimum smoothness. The special provisions require contractors to meet smoothness ranges depending on the existing roadway conditions and the HMA thickness placed. To encourage contractors to perform above the required smoothness range, an incentive is paid up to a specified maximum:</p> <p><b><u>HMA Thickness:</u></b></p> <table data-bbox="613 793 1485 966"> <tr> <td data-bbox="613 793 1079 861">&lt;0.3' HMA layer thickness (excluding OGFC)</td> <td data-bbox="1079 793 1485 861">\$4,500 x pavement lane miles</td> </tr> <tr> <td data-bbox="613 892 1079 966">≥0.3' HMA layer thickness (excluding OGFC)</td> <td data-bbox="1079 892 1485 966">\$9,000 x pavement lane miles</td> </tr> </table> <p><b><u>OGFC Only:</u></b></p> <table data-bbox="613 1029 1485 1102"> <tr> <td data-bbox="613 1029 1079 1102">OGFC on existing pavement or cold planed surfaces</td> <td data-bbox="1079 1029 1485 1102">\$4,500 x pavement lane miles</td> </tr> </table> <p>OGFC on new HMA (no incentive) \$0</p> <p><u>Excluded from Limitation</u></p>	<0.3' HMA layer thickness (excluding OGFC)	\$4,500 x pavement lane miles	≥0.3' HMA layer thickness (excluding OGFC)	\$9,000 x pavement lane miles	OGFC on existing pavement or cold planed surfaces	\$4,500 x pavement lane miles
<0.3' HMA layer thickness (excluding OGFC)	\$4,500 x pavement lane miles							
≥0.3' HMA layer thickness (excluding OGFC)	\$9,000 x pavement lane miles							
OGFC on existing pavement or cold planed surfaces	\$4,500 x pavement lane miles							
066405	Concrete Pavement Smoothness Incentive	<p><i>Use for projects placing concrete pavement</i></p> <p>The cost to compensate the contractor for paving smoother than the required minimum smoothness without any deductions. The special provisions require contractors to meet certain smoothness ranges depending on the required pavement type (continuous reinforced concrete pavement or jointed plane concrete pavement) and the project type (new alignment/reconstruction or widening/lane replacement). To encourage contractors to perform above the required smoothness range, an incentive is paid up to a specified maximum. Supplemental funds for concrete pavements are estimated based on the total length of concrete pavement. For each 0.1-mile of concrete pavement, the estimate is 75% of the maximum incentive of \$1,500, or \$1,125, as described in the specifications.</p> <p><b><u>Smoothness Table:</u></b> Target 60, Target 67.5 &amp; Target 75</p> <p><b><u>Supplemental Funds Formula:</u></b> (0.75 x total length profiled x \$1,500)/0.1 mile</p> <p><u>Excluded from Limitation</u></p>						

### 7.7.2 PARTNERING

In order to effectively complete contracts to the benefits of both parties, the Department promotes the formation of "Partnering" relationships. All projects with an engineer's estimate totaling \$1 million or more are required to have supplemental funds made available for Partnering on the project regardless if the specifications require or encourage professionally facilitated partnering. Include supplemental funds in the estimate to cover the Department's required and potential share of the cost. Estimate the cost using Table 7-3 as a guide.

**Table 7-3 Partnering**

Bid Item Total		Number of working days *		Supplemental funds
Over	To	Over	To	
\$1 million	\$10 million	0	50	\$7,000
\$1 million	\$10 million	50	150	\$12,000
\$1 million	\$10 million	150		\$20,000
\$10 million	\$25 million	0	200	\$20,000
\$10 million	\$25 million	200	300	\$35,000
\$10 million	\$25 million	300		\$50,000
\$25 million		0	400	\$50,000
\$25 million		400	600	\$70,000
\$25 million		600		\$90,000

\* Exclude plant establishment or permanent erosion control establishment work days.

### 7.7.3 FEDERAL TRAINEE PROGRAM

For federally funded projects with at least 100 working days, include supplemental funds for the federal trainee program. Trainee funds are required for each of the following work categories:

- Earthwork (except for imported borrow)
- Pile driving
- Portland Cement Concrete (except for precast concrete)
- Masonry
- Bar reinforcing and prestressing steel
- Structural steel erection
- Electrical
- Buildings

Use Table 7-4 to calculate the number of trainees for each work category:

**Table 7-4 Federal Trainee**

<b>Cost for work category</b>	<b>Number of trainees</b>	<b>Cost for work category</b>	<b>Number of trainees</b>
<400,000	0		
≥ 400,000	1	16,000,000	15
700,000	2	18,000,000	16
1,000,000	3	20,000,000	17
1,500,000	4	23,000,000	18
2,000,000	5	26,000,000	19
2,500,000	6	29,000,000	20
3,000,000	7	33,000,000	21
4,000,000	8	37,000,000	22
5,000,000	9	41,000,000	23
6,500,000	10	45,000,000	24
8,000,000	11	50,000,000	25
10,000,000	12	> 50,000,000	*
12,000,000	13		
14,000,000	14		

\* 25, plus 1 additional trainee for every \$5,000,000 over \$50,000,000

The number of federal trainees for the Contract is the sum from all work categories. Calculate the contract cost using \$800 per trainee.

### 7.7.4 PAYMENT ADJUSTMENTS FOR PRICE INDEX FLUCTUATIONS

In order to limit the financial exposure of both the Department and the construction industry to dramatic swings in the crude oil prices, for all projects with HMA pavement, include supplemental funds for payment adjustments for price index fluctuations.

The calculated amount may vary substantially from the actual amount since the change in crude oil prices cannot be predicted with accuracy.

Estimate the cost using the formula: Price Index Fluctuations =  $F_s \times Q_t \times I_c$

Where:

- $F_s$  = Supplemental work allotment factor:
  - Use 0.15 for projects with less than 250 working days
  - Use 0.25 for projects with 250 to 500 working days
  - Use 0.35 for projects with more than 500 working days
- $Q_t$  = Total estimated asphalt quantity, in tons contained in materials for pavement structural sections and surface treatments to be placed in the work. Use the formulas in specification section 9-1.07B.
- $I_c$  = California Statewide Crude Oil Price Index. Use the current month's index. Update your estimate as close to advertisement as possible. <https://dot.ca.gov/programs/construction/hot-mix-asphalt-construction>

Include with your construction contract submittal:

- List of materials containing asphalt and the values used for X (percent asphalt content as specified in specification section 9-1.07B), such as:
  - HMA:  $X_a =$             %
- Total estimated asphalt quantity ( $Q_t$ ) used for the supplemental item for price adjustments for price index fluctuations
- California Statewide Crude Oil Price Index month
- California Statewide Crude Oil Price Index

## 7.8 DEPARTMENT-FURNISHED MATERIALS

Items for Department-furnished materials are numbered 066XXX.  
(Subject to Change)

The Department has pre-approved Statewide PIFs for the following Department-Furnished items as listed below and with rationale explained in Table 7-5:

- Laminated wood box posts and metal caps
- Monument disks
- Traffic signal controller assemblies, including wired cabinets and loop detector units
- Changeable message signs and assemblies
- Salvaged material in stock, such as temporary traffic signals and flashing beacons
- Battery backup system (BBS), electronics assembly

If items on the Department pre-approved Department-Furnished Materials list are included in a contract, the PE must sign a letter justifying the cost of each item and send it to the Office of Federal Resources. A copy of this letter must be included in the construction contract submittal.

For items not on the Department pre-approved list, the PE must generate a PIF per 23 CFR 635.407, use of materials made available by a public agency. A new PIF is required for each contract.

For items that would normally be a Department-furnished material and are provided by a 3rd party, the Department would not require a PIF. It is recommended to file the documents of the acquisition or transfer of material into the project job file.

For updated and Approved Statewide PIFs Department Furnished Materials and Expenses (Statewide Blanket Approval) by Office of Federal Resources, refer to current lists posted at: <https://budgets.onramp.dot.ca.gov/welcome-office-federal-resources/public-interest-finding-pif>

**Table 7-5 Department Approved Department  
Furnished Materials Approved as of  
12/11/17 (Approval Expiring 12/7/22)**

	<b>FEDERALLY PARTICIPATING DEPARTMENT-FURNISHED MATERIALS</b>	<b>RATIONALE</b>
		There is a history of very long delays by the manufacturers of some products. Procurement of those products, by the department, starts early to meet construction deadlines. All items listed here are obtained by the department, for convenience and cost savings, in competitive bid contracts from qualified vendors.
1	Laminated wood box posts and metal caps	Avoid project delays due to order delays of not commonly available materials. The department benefits by purchasing in large quantities.
2	Survey Monuments	Statewide uniformity allows replacement with department stock. Volume purchase by State benefits due to typical project small quantities.
3	Traffic signal controller assemblies, including wired cabinets and traffic detector units	Avoid project delays due to fabrication, delivery, testing, operational unit programming, modifications, and retesting requirements. Volume purchase benefits the department due to typical project small quantities. Require statewide uniformity, compatibility, and maintenance factors.
4	Changeable message signs and assemblies	Avoid project delays due to fabrication, delivery, testing, operational unit programming, modifications, and retesting requirements. Require statewide uniformity, compatibility, replacement exchangeability, and maintenance factors. Volume purchase benefits the department due to typical project small quantities.
5	Salvaged (recycled) material.  e.g. temporary traffic signals, and flashing beacons	Salvaging and recycling materials are resource conservation efforts. The service of salvaging is Contractor Furnished, but the department has to furnish these "salvaged materials" to the contractors for reuse on projects.
6	Battery Back Up System (BBS)  - Electronics Assembly	The electronics portion of the BBS is highly customized and complex. Statewide uniformity and operational compatibility with state systems. The cabinet and batteries of the BBS will be contractor furnished.  Volume purchase benefits the department due to typical project small quantities. Require statewide uniformity, compatibility, and maintenance factors.

## 7.9 DEPARTMENT EXPENSES

Department expenses are directly related to project construction and do not include work done by the Contractor. The Department has approved the following Department expenses as eligible for federal reimbursement as shown in Table 7- 6.

**Table 7-6 Department Approved  
Department Furnished Expenses Approved  
as of 12/11/17 (Approval Expiring 12/7/22)**

	<b>FEDERALLY PARTICIPATING DEPARTMENT-FURNISHED EXPENSES</b>	<b>RATIONALE</b>  Department expenses are directly related to project construction and do not include work done by the Contractor.
1	Railroad Work	This is any work done by railroad agency according to 23 CFR 635.205(b).
2	Traffic Management Plan	Required on all capital construction projects ON the State highway system to minimize motorist delays. Incorporates traffic mitigation strategies with innovative public and motorist information techniques and tools to plan for and manage the traffic impacts.
3	Construction Zone Enforcement Enhancement Program (COZEEP)	The COZEEP is jointly operated by Caltrans and CHP to increase the safety of motorists and construction workers in State highway project construction zones. COZEEP is used to increase traffic enforcement above normal levels during the various construction stages when lane closures and diversions increase the potential for traffic accidents within the highway construction project zone.  (This is inter-agency agreement to improve and enforce traffic safety in construction zone)
4	Electrical Service Connection	Expenses necessary to connect power supply at the service point to the utility company facilities. This is needed for the power company to install meter and service conductors to the service cabinet on the job site. The connection work is done by public utility companies according to 23 CFR 635.205(b). (This is service connection prearranged by Caltrans and done by utility company).
5	Telephone Service Connection	Expenses necessary for telephone company to connect telephone service to the telephone demarcation cabinet or controller cabinet on the project. The telephone demarcation cabinet will be furnished and installed by the contractor. This is connection work done by public utility companies according to 23 CFR 635.205(b)  (This is service connection prearranged by Caltrans and done by utility company).

6	Water Services Connection	<p>Expenses necessary for connecting water services to the irrigation systems for planting and maintaining existing plants within the project limits. For convenience, the contractor is allowed to use water from department facilities where available within project limits.</p> <p>The connection work is done by public utility companies according to 23 CFR 635.205(b).</p> <p>(This is service connection prearranged by Caltrans and done by utility company).</p>
7	Annual Fee to State Water Resources Board	<p>Payment for National Pollutant Discharge Elimination System (NPDES) permit annual fees, as a Construction General Permit (CGP). The payment covers the permit for required annual fee for each active construction project based upon its disturbed soil area in excess of 1 acre.</p>
8	Disposal of Wood Waste (Guard Rail)	<p>Treated Wood Waste (TWW) is generated during the removal of treated wood post used with metal beam guard railing. This is considered as hazardous waste by the Department of Toxic Substances Control (DTSC) who creates a Generator Identification Number (GIN) for projects that generate more than 10,000 pounds of TWW per site. the Board of Equalization charges Generator Fee for projects with GIN and this fee will be best handled as Department Furnished Expense.</p>
9	Resident Engineer's office rental and maintenance cost	<p>CURRENTLY NOT FEDERALLY ELIGIBLE -</p> <p>Resident Engineer and staff need to have an office close to the job site for administration of the contract. In this case, the cost of the office would be distributed proportionally among the projects involved according to their estimated use of the office.</p>

A PIF is not required for the Department pre-approved Department expense items. However, if these items are included in a contract, the PE must sign a memo justifying the cost of each item and send it to the Office of Federal Resources. A copy of this memo must be included in the construction contract submittal package.

To request Federal participation for items not pre-approved by the Department, the PE must generate a PIF per 23 CFR 635.407, use of materials made available by a public agency and obtain approval. A new PIF is required for each contract.

## 7.10 CONTINGENCIES

Contingency funds are included to compensate the Contractor for work:

- Not covered by the bid items
- Not covered by supplemental work
- Within the scope of the Contract
- Necessary for completion of the Contract
- Ordered by the Engineer

The standard contingency is 5 percent of the project cost estimate and calculation is automated by the BEES program. The contingency percentage in the BEES will be rounded by  $\pm 0.1\%$  so that the project total dollar amount is rounded to the nearest thousands.

Document the need and cost for nonstandard contingencies. The maximum contingency is 10 percent.

Requests for use of nonstandard contingencies must be approved by the Chief, Division of Design. Forms and procedures are included in the project delivery directive PD-04 Project Contingencies and Supplemental Work.

## 7.11 SEGREGATING THE ESTIMATE

### 7.11.1 GENERAL

It is the District's responsibility to segregate the BEES. Projects with multiple scope-specific funding sources, Federal-aid, or Structures items must have a segregated BEES estimate identifying scope-specific funding sources and levels of funding. Enter all segregated estimates into the BEES during project design. Because funding segregations are required in the funding summary, estimates must be segregated when the District submits the construction contract to PPM&OE. Incorrectly segregated estimates may delay contract award.

- a. Use the following segregation headings:
  - i. All Federally reimbursed items should go in one segregation.
  - ii. Use the default segregation heading "STATE FUND."
  - iii. All Non-Federally reimbursed items should go in one segregation with segregation heading "FEDERALLY NON-PARTICIPATING."
  - iv. Establish additional segregations for items that are reimbursed through a cooperative agreement (city, county, utility) with segregation heading as labelled in the agreement (CITY OF MODESTO, SAN JOAQUIN COUNTY, PG&E etc.).

### 7.11.2 FEDERAL AID

Federal-aid contracts must be segregated by:

- a. District work.
- b. Structures work. Separate each structure by component level.
- c. Work paid for by others. When funding for scope-specific work is from other sources, the project cost estimate must be segregated and each funding source must be identified. If there is a cooperative agreement on a project, a copy of the agreement must be included with the construction contract submittal and must also be sent to the Office of Federal Resources. If various funding sources are contributing to the project total costs on a consistent pro rata basis per the COOP, or under a multi-program PECT funded project with the same scope of work (such as a STIP RIP and STIP IIP funded project), no segregation by each funding source is necessary. If each funding source is contributing to a specific scope of work, which happens often in combined projects, the costs should be segregated for each specific scope of work by PECT. Estimate segregation shall be consistent with the terms of a COOP. Other funding sources may include:
  - i. Cities, counties, or local transportation agencies contributing to construction costs under cooperative agreements, contribution agreements, funding agreements, etc.
  - ii. Utility agreement.
  - iii. Right-of-Way contract.
  - iv. Cooperative agreement that requires anyone other than the State to pay for any of the bid items or supplemental work.
  - v. Purchase order, or other instrument.
- d. Utility relocation when done by contract item work (by right-of-way, utility, or railroad agreement).
- e. Work done on the same Contract but outside of the federal-aid-project limits.
- f. By scope-specific Program Element Component Task (PECT) Code (for example a project may be programmed with both SHOPP and STIP funds with differing scope-specific work, however, a segregation is not required for non-scope specific work such as a STIP RIP and STIP IIP funded project, which is funded on a pro-rata basis per the programmed amount of each PECT.)
- g. Resident Engineer's Office (REO) will not be federally reimbursed. Hence, all federal projects require the REO segregated under the heading "FEDERALLY NON-PARTICIPATING."

### 7.12 DETERMINING CONTRACTOR'S LICENSE REQUIREMENTS

Contractor license requirements are shown in the Notice to Bidders. The Contractor's classification must cover the majority of the work.

For all projects submitted to PPM&OE for advertisement, PPM&OE will determine the applicable contractor license classifications and enter these values into the Project database during the listing period. See the Description of CSLB License Classifications at:

[http://www.cslb.ca.gov/About Us/Library/Licensing Classifications/Default.aspx](http://www.cslb.ca.gov/About_Us/Library/Licensing_Classifications/Default.aspx)

---

**SECTION 8 TASK MANAGEMENT****8.1 PURPOSE**

This section describes how to set up project work plans for construction contract submittal, RTL, advertisement for bids, bid opening, award and approval, factors that affect schedules, monitoring tools, and roles and responsibilities of staff.

**8.2 BACKGROUND**

PPM&OE staffing and the ability to deliver district projects are dependent on district allocations. Allocations are dependent on the workload and schedules in project work plans. Executing the work plan requires close coordination between district and PPM&OE staff.

**8.3 RESPONSIBILITIES****8.3.1 PROJECT MANAGER**

- Negotiates work agreements with DES-Project Liaison Engineers (PLE) and PPM&OE Task Manager to develop project workplans.
- Negotiates Contract for Delivery (CFD) schedules with PPM&OE Task Manager prior to commitment to the Director.
- Before submitting a project to PPM&OE, verify Project E-FIS ID number and Phase 1 is open and all PPM&OE units are resourced in PRSM for timesheet charging in accordance with latest WEN. If a project is split or combined, please notify PPM&OE Task Manager immediately for new Project E-FIS ID. Do not close Phase 1 until 10 business days after Approve Contract (Milestone 500).
- Verifies district functions are resourced for WBS 265 activities.
- Submits constraint documentation in a timely manner to meet requested schedules.
- Submits Funding Package and secures authorization, allocation and approval of funds for advertising and awarding contracts in an *amount sufficient to cover the capital cost of construction*.
- Monitors project progress and is proactive in resolving District and HQ issues.

### 8.3.2 DIVISION OF ENGINEERING SERVICES-OFFICE ENGINEER TASK MANAGER

- Develops PPM&OE workload and duration estimating tools.
- Develops workload projections and resource needs.
- Validates project resources and schedules in PRSM at time of construction contract submittal and accepts contract for processing once all requirements are met.
- Negotiates and validates PPM&OE fiscal year resource allocations.
- Monitors and reports on PPM&OE activities (start, finish, percent complete, expended hours and hours to complete).
- Monitors and negotiates changes to project schedules and resources.

### 8.3.3 PPM&OE SCHEDULING ENGINEER

- Receives construction contract submittal and verifies completeness.
- Validates completion of advertising requirements.
- Sets advertising and bid opening dates.

## 8.4 ESTABLISHING MILESTONE TARGET DATES

PPM&OE's ability to deliver projects to Advertisement and Award is dependent on the districts providing resources and activity durations. Project Managers should use the current PPM&OE Workload and Duration Estimating Table: [https://des.onramp.dot.ca.gov/downloads/des/files/DES\\_PPRM/Charging\\_Practices\\_Guidelines/OE\\_WEN.xls](https://des.onramp.dot.ca.gov/downloads/des/files/DES_PPRM/Charging_Practices_Guidelines/OE_WEN.xls) or Scheduling Tool: [https://des.onramp.dot.ca.gov/downloads/des/files/DES\\_PPRM/OCCS/DES-OE-Scheduling-Tool.xlsm](https://des.onramp.dot.ca.gov/downloads/des/files/DES_PPRM/OCCS/DES-OE-Scheduling-Tool.xlsm) when developing project work plans. PPM&OE Milestones and Activities are described in the WBS 265 in the Workplan Standards Guide ([https://projmgmt.onramp.dot.ca.gov/downloads/projmgmt/files/WSG/Workplan\\_Standards\\_Guide.pdf](https://projmgmt.onramp.dot.ca.gov/downloads/projmgmt/files/WSG/Workplan_Standards_Guide.pdf)). Districts should schedule target RTL dates such that the number of projects and dollars are spread evenly through the quarters of the fiscal year. This will result in more bidder competition and lower bids. Projects must be RTL and funded to be advertised. Funding allocations and approvals should be timed concurrently with RTL target dates.

Project Managers should also consider:

- Ideal begin construction date.
- Funding source and availability.
- Ability to meet Best Bid Standards for Construction Contracts.
- Set durations and provide resources to DOE and PPM&OE accordingly.
- FHWA requires a Project End Date (PED) to be assigned to the project. In most cases, the PED will be equal to the M800 milestone in the Workplan Standards Guide and the project manager must enter this date in the FFAR form. Any updates to the project M800/PED should be immediately submitted to OFR for modification of the authorization agreement.

#### **8.4.1 CONTRACT FOR DELIVERY (CFD)**

The CFD is an annual contract signed between the District Director and the Caltrans Director for fiscal year project delivery. Project Managers should validate that their project milestones conform to the PPM&OE Workload and Duration Estimating table before the CFD is signed.

#### **8.4.2 MINOR A PROJECTS**

Schedule Minor A projects to meet an optimum begin construction date. Minor A projects and projects partially funded with Minor B funding must be awarded before the end of the fiscal year in which they are programmed.

At a minimum, use the PPM&OE Workload and Duration Estimating Norms or Scheduling Tool in Section 8.4 and work backwards from June 30 to schedule delivery. Be aware of CTC vote requirements if applicable. If you are applying federal funds to the project, be sure to allow for adequate processing time for the E-76 FHWA authorization process through HQ Division of Budgets, Office of Federal Resources.

Deliver the program early to avoid failures due to PPM&OE processing capacity issues, addenda delay, or contract award issues.

Late submittals contribute to unbalanced delivery and results in poor bid competition, higher bids, and the potential to miss the construction season.

#### **8.4.3 MAJOR MAINTENANCE PROJECTS**

Major Maintenance Projects are capital outlay projects funded by the Maintenance Programs and must comply with the same laws and Department project delivery policy requirements as Capital Program Projects.

Funding for Major Maintenance Projects is restrained by fiscal year. Bid opened Major Maintenance Projects that are not awarded in the fiscal year planned shall be funded first from the following fiscal year when the budget is approved.

At the beginning of each fiscal year the Maintenance Division provides PPM&OE with a list of Major Maintenance approved district projects. Projects delivered to PPM&OE not on the list will not be advertised until approved by the Maintenance Division.

### **Dollar (\$) Projects**

The Maintenance Program maximizes the construction of projects during the construction season using a funding tool called \$ Projects. \$ Projects require specifications that inform the bidders that the contract will be awarded this fiscal year but work cannot begin until directed by the Department in the next fiscal year.

In accordance with the law, PPM&OE does not release the \$ Project specification language until the Maintenance Program informs PPM&OE in writing that sufficient funds have been appropriated for such projects.

## **8.5 PROJECT SCHEDULE CONSIDERATIONS**

### **8.5.1 NOT IN THE DELIVERY PLAN**

PPM&OE will not list any projects if they are not listed in the Division of Project Management PDWD Delivery Plan. District must obtain approval for PPM&OE to proceed with project processing from the Chief, Office of Project Delivery and Workload and Development, Division of Project Management.

### **8.5.2 PROJECT FUNDING**

Department policy and Federal Law per 23 CFR 635.112(a) (if federally funded) require districts to obtain CTC fund allocation and Federal Fund authorization, respectively, before contract advertisement.

Re-advertised projects may require a modification of the FHWA Authorization Agreement (E-76) for any changes in the project cost, scope, location, or schedule. The PM must submit updated project documentation to the Office of Federal Resources prior to re-advertising a federally funded project.

Instruction for processing CTC fund allocation can be found on Transportation Programming's Office of Capital Improvement Programming Website <https://dot.ca.gov/programs/financial-programming/office-of-capital-improvement-programming-ocip>.

Instructions for securing Federal Fund authorization can be found at the Headquarters Division of Budgets, Office of Federal Resources Website (<https://budgets.onramp.dot.ca.gov/welcome-office-federal-resources/federal-project-and-program-management>).

A flow chart of the process after RTL that districts are responsible to follow to secure project funding is on the Division of Engineering Services, Office Engineer Website:

[https://des.onramp.dot.ca.gov/downloads/des/files/oe/project\\_control\\_and\\_support/scheduling/flowcharts/rtl\\_to\\_adv\\_flowchart.pdf](https://des.onramp.dot.ca.gov/downloads/des/files/oe/project_control_and_support/scheduling/flowcharts/rtl_to_adv_flowchart.pdf)

### **8.5.3 CONTINUING DISTRICT COMMITMENT TO PROJECT**

Timely submittal of addenda and District recommendations for award are necessary to keep the project on schedule.

## **8.6 PROJECT MONITORING TOOLS**

### **8.6.1 DIVISION OF ENGINEERING SERVICES-OFFICE ENGINEER INTERNET INFORMATION**

The PPM&OE Internet site contains information on currently advertised and awarded roadway and structure projects on the California Highway System. This information consists of complete advertised sets of plans, special provisions, addenda, Federal Wages, Standard Plans, Standard Specifications, Asphalt Price Index, Construction Cost Index, Historical Cost Data, Bid Results, Plan Holders Lists, Bid Locations, Bidder Inquiries, and Award status.

### **8.6.2 DIVISION OF ENGINEERING SERVICES-OFFICE ENGINEER PROJECTS DATABASE**

The PPM&OE Projects Database, accessible via FileMaker Pro, contains real-time status information for projects currently being processed by PPM&OE. District staff with FileMaker Pro or Internet Explorer can view a live Project Status report using the guidance at this Website ([https://des.onramp.dot.ca.gov/downloads/des/files/oe/project\\_control\\_and\\_support/Gateway to OE.FMP12](https://des.onramp.dot.ca.gov/downloads/des/files/oe/project_control_and_support/Gateway%20to%20OE.FMP12)).

## SECTION 9 FUNDING PACKAGE

### 9.1 PURPOSE

This section provides information, requirements, roles, and responsibilities for delivery of a complete Funding Package. A complete Funding Package will assist the Department to effectively advertise and award construction contracts in a timely manner. See the website for additional information <https://dot.ca.gov/-/media/dot-media/programs/financial-programming/documents/funds-request-instructions-a11y.pdf>

### 9.2 BACKGROUND

The State Contract Act requires the Department to verify sufficient project funding before advertisement. Apportionment to funding sources must be properly identified or fund authorizations cannot be completed in a timely manner before award.

The Funding Package was implemented by DES Decision Document 39, Funding Package, by Brent Felker, dated January 15, 2003, in the interest of consolidating the various pieces of funding information into one collective document. It serves as a checklist of items needed to obtain the project funding. It identifies the various project funding sources and allocations in a clear, concise, and comprehensive manner. It includes the supporting documentation necessary for encumbering each fund. The result should be a complete and detailed statement of how the project is to be financed.

The Funding Package consists of:

1. A funding summary.
  - a. All funding sources and fund codes associated with the Phase 4 Construction capital phase of the project.
  - b. Instructions on how contributor funding is to be used, either as a fixed dollar amount, a percentage of the cost of the job, or for specific items only.
  - c. Instructions on how funds are to be charged if the bids come in over or under the estimated amount.
  - d. The status of funding approvals including actual, target, and expiration dates.
  - e. Signed Authority to Advertise
2. A copy of the current BEES file segregated by scope-specific funding source.
3. Copies of all funding documents supporting each funding source.

## 9.3 RESPONSIBILITIES

### 9.3.1 PROJECT MANAGER

- Secures sufficient funding to cover the construction cost estimate before project advertisement and resolves any funding shortfall before contract award.
- Ensures that District Project Control setup initial phase 4 funding in the AMS advantage system.
- Maintains federal funding eligibility where applicable by programming projects in FTIP/FSTIP and securing FHWA E-76 approval before advertising (<https://budgets.onramp.dot.ca.gov/federal-aid-project-funding-guidelines-january-28-2019> )
- Obtains and provides PPM&OE with written verification from each contributing fund manager and any external entity (as applicable).
- After bid opening, notifies PPM&OE if fund splits due to savings or overages are different from the initial fund splits at advertisement. As cooperative agreements are legally binding documents, any savings or overages must align with the approved cooperative agreement, if any. The notification must be accompanied by written approval by the fund managers and detailed instructions on how funds are to be charged.

## 9.4 FUNDING SOURCES

While some projects are funded entirely from one source (State, federal, contributor, local assistance, maintenance, etc.), most projects are funded by a combination of two or more of the following sources.

### 9.4.1 STATE / FEDERAL

- Funds provided by the State to be reimbursed at a given rate by FHWA or funds provided by the State only. All federally funded projects must be in the current FSTIP and have an FHWA approved E-76 before advertisement. See Transportation Programming home page for additional information:  
<https://financialprog.onramp.dot.ca.gov/transportation-programming>.

### 9.4.2 OUTSIDE CONTRIBUTOR

- A fully executed cooperative agreement between the Department and external entity is a requirement for RTL.

### 9.4.3 SUBVENTION FUNDS

- Outside contributors may elect to use Local/Federal funds such as: CMAQ, RSTP, Demo, Safe Routes to School, etc., which may have matching funds provided by the State or the Local Agency as described in the finance letter. Contact District Local Assistance Engineer (<https://dot.ca.gov/programs/local-assistance>).

All federally funded projects must be in the current FSTIP and have an FHWA approved E-76 before advertisement.

### 9.4.4 MAINTENANCE FUNDS

- State funds that must be authorized by Division of Maintenance before advertisement. For additional information see (<https://maintenance.onramp.dot.ca.gov/>).

### 9.4.5 OTHER FUNDING SOURCE

- Funds that do not fall into the above categories such as Office of Traffic Safety (OTS), FHWA Emergency Relief (ER), etc.

## 9.5 FUNDING DOCUMENTS

### 9.5.1 FUNDING REQUEST

A copy of the signed AUTHORITY TO ADVERTISE Form is required to be included in the Funding Package with an identification of all the funds that exist on the project.

Download the Funds Request Form from Office of Capital Improvement Programming (OCIP) Website (<https://dot.ca.gov/programs/financial-programming/office-of-capital-improvement-programming-ocip>).

The Funds Request Form is used to request State and/or federal funding on capital outlay projects (Minor A, Majors such as STIP and SHOPP).

When requesting a CTC vote, districts should submit a complete, final, signed Funds Request Form to the Division of Budgets and the Division of Transportation Programming by the date and time indicated on the Preparation Schedule on the CTC Liaison Web Site (<http://onramp.dot.ca.gov/hq/transprog/octcl.html>).

HQ Budgets and the Division of Transportation Programming will not accept Draft Fund Requests for placement of projects on a CTC Agenda.

---

**9.5.2 BUDGET VERIFICATION OF HIGHWAY MAINTENANCE FUNDS**

Required for Maintenance projects.

**9.5.3 BUDGET VERIFICATION OF MINOR B FUNDS**

Required when Minor B funds are to be used on a project.

**9.5.4 BUDGET VERIFICATION FOR SPECIAL FUNDED PROJECTS**

Required when special funds not voted by the CTC are to be used on a project.

**9.5.5 COOPERATIVE AGREEMENT**

Required when a local agency or outside contributor is providing construction funds. Cooperative agreements are legally binding contracts when fully executed.

**9.5.6 LOCAL ASSISTANCE FINANCE LETTER**

Required for local programmed federal aid on State highways. Finance letters are authorized by the Division of Local Assistance.

**9.5.7 FHWA APPROVED DAMAGE ASSESSMENT FORM (DAF)**

Required for FHWA Emergency Relief (ER) funded projects. Contact the Office of Federal Resources for additional requirements.

**9.6 REFERENCES**

- Project Development Procedures Manual (<https://dot.ca.gov/programs/design/manual-project-development-procedures-manual-pdpm>)
- Local Assistance Procedures Manual (<https://dot.ca.gov/programs/local-assistance/guidelines-and-procedures/local-assistance-procedures-manual-lapm>)
- Accounting Manual, (<http://accounting.onramp.dot.ca.gov/accounting-manual>)

**SECTION 10 CONSTRUCTION CONTRACT SUBMITTAL REQUIREMENTS****10.1 PURPOSE**

This section describes the requirements for construction contract submittals to PPM&OE. Informal bids project submittal requirements are described in Section 12, Informal Bids Projects.

**10.2 RESPONSIBILITIES****10.2.1 DISTRICT OFFICE ENGINEER**

The DOE is responsible for transmitting all construction contract submittal information to PPM&OE. This is required because construction contracts are submitted electronically using tools available only to the DOE.

**10.2.2 STRUCTURE OFFICE ENGINEER**

The SOE is responsible for transmitting structures plans (TIF or PDF), structure specifications, structure estimate, structure Information Handouts and other submittal documents to the DOE to be integrated and included in the construction contract submittal to PPM&OE.

**10.3 CONSTRUCTION CONTRACT SUBMITTAL**

The DOE sends construction contract submittal to PPM&OE and other involved addressees specified on the PS&E Distribution list attached to the Construction Contract Submittal Memorandum reference Appendix E.

**10.3.1 CONSTRUCTION CONTRACT SUBMITTALS TO PPM&OE**

Districts will be credited with a Complete Contract Submittal (PS&E) Date when PPM&OE receives the applicable electronic submittals, as described in Table 10-1. The district is responsible for submitting the combined roadway and structures PS&E to PPM&OE.

Send construction contract submittals as follows:

1. DOE copies the construction contract submittals documents into the PS&E Drop Box.
2. DOE sends a notification of the construction contract submittals to the e-mail address: [scheduling.oe@dot.ca.gov](mailto:scheduling.oe@dot.ca.gov). Do not attach the submittal documents to this notification e-mail unless directed by PPM&OE staff.

The construction contract submittal documents required for all projects are listed in the following Table:

CONSTRUCTION CONTRACT SUBMITTAL REQUIREMENTS

**Table 10-1  
Requirements for Construction Contract Submittal to PPM&OE**

Applicable Construction Contract Submittal Items	Format	Specific Statutes/Departmental Policy	Specific Statutes/Departmental Policy (weblinks)
A. *Electronically Submitted Construction Contract Submittal Memorandum	PDF	CCDG 10.3.1.A CONSTRUCTION CONTRACT SUBMITTALS TO PPM&OE, CONSTRUCTION CONTRACT SUBMITTAL MEMORANDUM & Appendix E-CONSTRUCTION CONTRACT SUBMITTAL MEMO	<a href="http://ppmoe.dot.ca.gov/des/oe/docs/CCD-Guide_ADA.pdf">http://ppmoe.dot.ca.gov/des/oe/docs/CCD-Guide_ADA.pdf</a>
B. *Construction Contract CCP Submittal Form (one PDF file)	PDF	CCDG 10.3.1.B CONSTRUCTION CONTRACT SUBMITTALS TO PPM&OE, CONSTRUCTION CONTRACT CCP SUBMITTAL FORM AND PLANS REQUIREMENTS & Appendix D-CCP SUBMITTAL MEMO	<a href="http://ppmoe.dot.ca.gov/des/oe/docs/CCD-Guide_ADA.pdf">http://ppmoe.dot.ca.gov/des/oe/docs/CCD-Guide_ADA.pdf</a>
		Section 10120 of the Public Contract Code	<a href="https://leginfo.legislature.ca.gov/faces/codes_displaySection.xhtml?sectionNum=10120.&amp;lawCode=PCC">https://leginfo.legislature.ca.gov/faces/codes_displaySection.xhtml?sectionNum=10120.&amp;lawCode=PCC</a>
		CCR Title 16, Section 415, Practice Within Area of Competence	<a href="https://govt.westlaw.com/calregs/Document/IB669C020D48B11DEBC02831C6D6C108E?viewType=FullText&amp;originContext=documenttoc&amp;transitionType=CategoryPageItem&amp;contextData=(sc.Default)">https://govt.westlaw.com/calregs/Document/IB669C020D48B11DEBC02831C6D6C108E?viewType=FullText&amp;originContext=documenttoc&amp;transitionType=CategoryPageItem&amp;contextData=(sc.Default)</a>
C. *Standard Special Provisions (SSPs)	MSWord	CCDG 10.3.1.B CONSTRUCTION CONTRACT SUBMITTALS TO PPM&OE, CONSTRUCTION CONTRACT CCP SUBMITTAL FORM AND PLANS REQUIREMENTS & Appendix D-CCP SUBMITTAL MEMO	<a href="http://ppmoe.dot.ca.gov/des/oe/docs/CCD-Guide_ADA.pdf">http://ppmoe.dot.ca.gov/des/oe/docs/CCD-Guide_ADA.pdf</a>
		Section 10120 of the Public Contract Code	<a href="https://leginfo.legislature.ca.gov/faces/codes_displaySection.xhtml?sectionNum=10120.&amp;lawCode=PCC">https://leginfo.legislature.ca.gov/faces/codes_displaySection.xhtml?sectionNum=10120.&amp;lawCode=PCC</a>
		CCR Title 16, Section 415, Practice Within Area of Competence	<a href="https://govt.westlaw.com/calregs/Document/IB669C020D48B11DEBC02831C6D6C108E?viewType=FullText&amp;originContext=documenttoc&amp;transitionType=CategoryPageItem&amp;contextData=(sc.Default)">https://govt.westlaw.com/calregs/Document/IB669C020D48B11DEBC02831C6D6C108E?viewType=FullText&amp;originContext=documenttoc&amp;transitionType=CategoryPageItem&amp;contextData=(sc.Default)</a>

CONSTRUCTION CONTRACT SUBMITTAL REQUIREMENTS

			<a href="#">gettem&amp;contextData=(sc.Default)</a>
		Public Contract Code- Section 10141	<a href="https://leginfo.legislature.ca.gov/faces/codes_displaySection.xhtml?sectionNum=10141.&amp;lawCode=PCC">https://leginfo.legislature.ca.gov/faces/codes_displaySection.xhtml?sectionNum=10141.&amp;lawCode=PCC</a>
D. *Special Provisions Signature and Seal Sheets	PDF	CCDG 10.3.1.D CONSTRUCTION CONTRACT SUBMITTALS TO PPM&OE, SPECIAL PROVISIONS SIGNATURE AND SEAL SHEET & Appendix A-SEALS	<a href="http://ppmoe.dot.ca.gov/des/oe/docs/CCD-Guide_ADA.pdf">http://ppmoe.dot.ca.gov/des/oe/docs/CCD-Guide_ADA.pdf</a>
		Business and Professions Code Sections 6700-6706.3	<a href="https://leginfo.legislature.ca.gov/faces/codes_displayText.xhtml?lawCode=BPC&amp;division=3.&amp;title=&amp;part=&amp;chapter=7.&amp;article=1">https://leginfo.legislature.ca.gov/faces/codes_displayText.xhtml?lawCode=BPC&amp;division=3.&amp;title=&amp;part=&amp;chapter=7.&amp;article=1</a>
		Business and Professions Code - Sections 6733.	<a href="https://leginfo.legislature.ca.gov/faces/codes_displaySection.xhtml?sectionNum=6733.&amp;lawCode=BPC">https://leginfo.legislature.ca.gov/faces/codes_displaySection.xhtml?sectionNum=6733.&amp;lawCode=BPC</a>
		Memorandum dated December 22, 2009-Inclusion of Expiration Date on Engineering and Land Surveying Documents.	<a href="https://pd.onramp.dot.ca.gov/downloads/pd/memos/CTC_Malcolm.pdf">https://pd.onramp.dot.ca.gov/downloads/pd/memos/CTC_Malcolm.pdf</a>
		Memorandum dated April 12, 2022- Seal, Signature, and Roles and Responsibilities of Registered/Licensed Professionals On project Plans, Specifications, and Reports	<a href="https://design.onramp.dot.ca.gov/downloads/design/files/Seal%20and%20Signature%20Memo%20-%20FINAL%20signed%204-12-22.pdf">https://design.onramp.dot.ca.gov/downloads/design/files/Seal%20and%20Signature%20Memo%20-%20FINAL%20signed%204-12-22.pdf</a>
E. *Signed Authority to Advertise (A2A)	PDF	CCDG 10.3.1.E CONSTRUCTION CONTRACT SUBMITTALS TO PPM&OE, AUTHORITY TO ADVERTISE & Appendix B-AUTHORITY TO ADVERTISE AADD	<a href="http://ppmoe.dot.ca.gov/des/oe/docs/CCD-Guide_ADA.pdf">http://ppmoe.dot.ca.gov/des/oe/docs/CCD-Guide_ADA.pdf</a>
F. *Supplemental Information Folder (folder includes IH & X-Section files, if applicable) (See Section 10.4)	Varies	CCDG 10.3.1.F CONSTRUCTION CONTRACT SUBMITTALS TO PPM&OE, INFORMATION HANDOUT; 10.3.1.A.5 WARRANTY OF INFORMATION; 10.4SUPPLEMENTAL INFORMATION AND THE INFORMATION HANDOUT & Appendix F-INFORMATION HANDOUT COVER TEMPLATE	<a href="http://ppmoe.dot.ca.gov/des/oe/docs/CCD-Guide_ADA.pdf">http://ppmoe.dot.ca.gov/des/oe/docs/CCD-Guide_ADA.pdf</a>

CONSTRUCTION CONTRACT SUBMITTAL REQUIREMENTS

		Standard Specs. Sec. 2-1.06B	<a href="https://dot.ca.gov/-/media/dot-media/programs/design/documents/f00203402018stdspecs-a11y.pdf">https://dot.ca.gov/-/media/dot-media/programs/design/documents/f00203402018stdspecs-a11y.pdf</a>
		Project Delivery Directive PD-06 Sharing of Electronic Files (Cross Sections)	<a href="https://dot.ca.gov/programs/project-delivery/directives">https://dot.ca.gov/programs/project-delivery/directives</a>
		Cross Section Preparation and Delivery memo dated July 30, 2004	<a href="http://northregion.dot.ca.gov/construction/const_eng/2004X-sectionPolicyMemo.pdf">http://northregion.dot.ca.gov/construction/const_eng/2004X-sectionPolicyMemo.pdf</a>
G. Estimate with BEES or AWP-P Combined	PDF	CCDG 7 PREPARING THE PROJECT COST ESTIMATE; 10.3.3 ENGINEER'S ESTIMATE	<a href="http://ppmoe.dot.ca.gov/des/oe/docs/CCD-Guide_ADA.pdf">http://ppmoe.dot.ca.gov/des/oe/docs/CCD-Guide_ADA.pdf</a>
		PDPM Chapter 20 – Project Development Cost Estimates, Article 5	<a href="https://dot.ca.gov/programs/design/manual-project-development-procedures-manual-pdpm">https://dot.ca.gov/programs/design/manual-project-development-procedures-manual-pdpm</a>
		PD-04 Project Contingencies and Supplemental Work, project delivery directive	<a href="https://dot.ca.gov/programs/project-delivery/directives">https://dot.ca.gov/programs/project-delivery/directives</a>
		CCDG 7 PREPARING THE COST ESTIMATE	<a href="https://dot.ca.gov/-/media/dot-media/programs/design/documents/costestimatingguidance10-10-2014-a11y.pdf">https://dot.ca.gov/-/media/dot-media/programs/design/documents/costestimatingguidance10-10-2014-a11y.pdf</a>
		Statewide Implementation of AASHTOWARE Project Preconstruction System (12/16/2021)	<a href="https://des.onramp.dot.ca.gov/downloads/des/files/DES_PPRM/AASHTOWare_Projects/AWP-P_Implementation_Memo.pdf">https://des.onramp.dot.ca.gov/downloads/des/files/DES_PPRM/AASHTOWare_Projects/AWP-P_Implementation_Memo.pdf</a>
		AWP-P 4,5-Advertisement Submittal Validation Report	<a href="https://des.onramp.dot.ca.gov/downloads/des/files/DES_PPRM/AASHTOWare_Projects/4_5_Proposal_Reports.pdf">https://des.onramp.dot.ca.gov/downloads/des/files/DES_PPRM/AASHTOWare_Projects/4_5_Proposal_Reports.pdf</a>
		Preparation Guidelines for Project Development Cost Estimates (10/10/2014)	<a href="https://des.onramp.dot.ca.gov/downloads/des/files/DES_PPRM/AASHTOWare_Projects/4_5_Proposal_Reports.pdf">https://des.onramp.dot.ca.gov/downloads/des/files/DES_PPRM/AASHTOWare_Projects/4_5_Proposal_Reports.pdf</a>
H. Cost Estimate Certification (CEC) Form	PDF	CCDG 7 PREPARING THE PROJECT COST ESTIMATE	<a href="http://ppmoe.dot.ca.gov/des/oe/docs/CCD-Guide_ADA.pdf">http://ppmoe.dot.ca.gov/des/oe/docs/CCD-Guide_ADA.pdf</a>

CONSTRUCTION CONTRACT SUBMITTAL REQUIREMENTS

		Certification of Project Cost Estimate, memorandum signed by Robert Pieplow, dated January 5, 2012	<a href="https://pd.onramp.dot.ca.gov/downloads/pd/memos/CertificationofProjectCostEstimates.pdf">https://pd.onramp.dot.ca.gov/downloads/pd/memos/CertificationofProjectCostEstimates.pdf</a>
		Capital Cost Contingency for Project Planning Cost Estimates memorandum, modifying contingency approval authority in PD-04, signed by Janice Benton, dated August 23, 2019	<a href="https://design.onramp.dot.ca.gov/downloads/design/files/Capital%20Cost%20Contingency%20for%20Project%20Planning%20Cost%20Estimates%20Memo%208-23-2019.pdf">https://design.onramp.dot.ca.gov/downloads/design/files/Capital%20Cost%20Contingency%20for%20Project%20Planning%20Cost%20Estimates%20Memo%208-23-2019.pdf</a>
I. Environmental Certification	PDF	CCD Guide 1.3.2 ENVIRONMENTAL CERTIFICATION; CCDG 6.4 SPECIAL PROVISIONS	<a href="http://ppmoe.dot.ca.gov/des/oe/docs/CCD-Guide ADA.pdf">http://ppmoe.dot.ca.gov/des/oe/docs/CCD-Guide ADA.pdf</a>
		Project Development Procedures Manual - CHAPTER 13 – Project Related Permits, Licenses, Agreements, Certifications, and Approvals.	<a href="https://dot.ca.gov/programs/design/manual-project-development-procedures-manual-pdpm">https://dot.ca.gov/programs/design/manual-project-development-procedures-manual-pdpm</a>
		Title 23 CFR 771.129(C)	<a href="https://www.govinfo.gov/content/pkg/CFR-2011-title23-vol1/pdf/CFR-2011-title23-vol1-sec771-129.pdf">https://www.govinfo.gov/content/pkg/CFR-2011-title23-vol1/pdf/CFR-2011-title23-vol1-sec771-129.pdf</a>
		Division 13 PRC 21000 et seq.	<a href="https://leginfo.legislature.ca.gov/faces/codes_displayText.xhtml?lawCode=PRC&amp;division=13.&amp;title=&amp;part=&amp;chapter=1.&amp;article=">https://leginfo.legislature.ca.gov/faces/codes_displayText.xhtml?lawCode=PRC&amp;division=13.&amp;title=&amp;part=&amp;chapter=1.&amp;article=</a>
		Environmental Certification memo dated June 21, 2004	<a href="https://dot.ca.gov/-/media/dot-media/programs/environmental-analysis/documents/ser/env-cert-memos-a11y.pdf">https://dot.ca.gov/-/media/dot-media/programs/environmental-analysis/documents/ser/env-cert-memos-a11y.pdf</a>
J. **Funding Package (Budget Verification, Funds Request, Funding Summary, Etc.)	PDF	CCDG 9 FUNDING PACKAGE	<a href="http://ppmoe.dot.ca.gov/des/oe/docs/CCD-Guide ADA.pdf">http://ppmoe.dot.ca.gov/des/oe/docs/CCD-Guide ADA.pdf</a>
		DES Decision Document 39, Funding Package, by Brent Felker, dated January 15, 2003,	<a href="https://des.onramp.dot.ca.gov/des-decision-documents">https://des.onramp.dot.ca.gov/des-decision-documents</a>
		Current Federal Aid Project Funding Guidelines (Jan 28, 2019)	<a href="https://budgets.onramp.dot.ca.gov/federal-aid-project-funding-guidelines-january-28-2019">https://budgets.onramp.dot.ca.gov/federal-aid-project-funding-guidelines-january-28-2019</a>

CONSTRUCTION CONTRACT SUBMITTAL REQUIREMENTS

K. Justification for Supplemental Items Memo	PDF	CCDG 7.7 SUPPLEMENTAL WORK	<a href="http://ppmoe.dot.ca.gov/des/oe/docs/CCD-Guide_ADA.pdf">http://ppmoe.dot.ca.gov/des/oe/docs/CCD-Guide_ADA.pdf</a>
		PD-04 Project Contingencies and Supplemental Work, project delivery directive	<a href="https://dot.ca.gov/programs/project-delivery/directives">https://dot.ca.gov/programs/project-delivery/directives</a>
L. Justification for Department Furnished Items Memo	PDF	CCDG 7.7 SUPPLEMENTAL WORK	<a href="http://ppmoe.dot.ca.gov/des/oe/docs/CCD-Guide_ADA.pdf">http://ppmoe.dot.ca.gov/des/oe/docs/CCD-Guide_ADA.pdf</a>
		PD-04 Project Contingencies and Supplemental Work, project delivery directive	<a href="https://dot.ca.gov/programs/project-delivery/directives">https://dot.ca.gov/programs/project-delivery/directives</a>
		23 CFR 635.407	<a href="https://www.govregs.com/regulations/title23_chapter1_part635_subpartD_section635.407">https://www.govregs.com/regulations/title23_chapter1_part635_subpartD_section635.407</a>
M. NSSP Approvals and Concurrences	PDF	CCDG 6.9 NSSP	<a href="http://ppmoe.dot.ca.gov/des/oe/docs/CCD-Guide_ADA.pdf">http://ppmoe.dot.ca.gov/des/oe/docs/CCD-Guide_ADA.pdf</a>
		Nonstandard Special Provisions Development Guide	<a href="https://design.onramp.dot.ca.gov/downloads/design/files/occs/guides/Guidelines-for-the-Development-of-Nonstandard-Special-Provisions.pdf">https://design.onramp.dot.ca.gov/downloads/design/files/occs/guides/Guidelines-for-the-Development-of-Nonstandard-Special-Provisions.pdf</a>
		Section 10120 of the Public Contract Code	<a href="https://leginfo.legislature.ca.gov/faces/codes_displaySection.xhtml?sectionNum=10120.&amp;lawCode=PCC">https://leginfo.legislature.ca.gov/faces/codes_displaySection.xhtml?sectionNum=10120.&amp;lawCode=PCC</a>
N. Approved PIF's	PDF	CCD Guide-1.3.4 b FHWA, Federal Public Interest Finding (PIF) COST EFFECTIVENESS/ PUBLIC INTEREST FINDING GUIDELINES (2020); References: 6.10 SOLE SOURCE PRODUCTS; 7.8 DEPARTMENT-FURNISHED MATERIALS; 7.9 DEPARTMENT EXPENSES	<a href="http://ppmoe.dot.ca.gov/des/oe/docs/CCD-Guide_ADA.pdf">http://ppmoe.dot.ca.gov/des/oe/docs/CCD-Guide_ADA.pdf</a>
		PIF Guidelines	<a href="https://budgets.onramp.dot.ca.gov/welcome-office-federal-resources/public-interest-finding-pif">https://budgets.onramp.dot.ca.gov/welcome-office-federal-resources/public-interest-finding-pif</a>
		Public Contract Code Section 3400.	<a href="https://leginfo.legislature.ca.gov/faces/codes_displaySection.xhtml?sectionNum=3400.&amp;lawCode=PCC">https://leginfo.legislature.ca.gov/faces/codes_displaySection.xhtml?sectionNum=3400.&amp;lawCode=PCC</a>

CONSTRUCTION CONTRACT SUBMITTAL REQUIREMENTS

		Deputy Directive - DD 45 New Product Evaluation.	<a href="https://admin.onramp.dot.ca.gov/deputy-directives">https://admin.onramp.dot.ca.gov/deputy-directives</a>
		PD-04 Project Contingencies and Supplemental Work, project delivery directive	<a href="https://dot.ca.gov/programs/project-delivery/directives">https://dot.ca.gov/programs/project-delivery/directives</a>
O. Railroad Clearance Memo (when applicable)	PDF	CCDG 1.3.1 RIGHT OF WAY (R/W), Railroad Clearance; CCD Guide-Section 6.11 RAILROAD INVOLVEMENT	<a href="http://ppmoe.dot.ca.gov/des/oe/docs/CCD-Guide_ADA.pdf">http://ppmoe.dot.ca.gov/des/oe/docs/CCD-Guide_ADA.pdf</a>
		Title 23 CFR 646.216	<a href="https://www.govregs.com/regulations/title23_chapter1_part646_subpartB_section646.216">https://www.govregs.com/regulations/title23_chapter1_part646_subpartB_section646.216</a>
		Title 23 CFR 635.309	<a href="https://www.govregs.com/regulations/title23_chapter1_part635_subpartC_section635.309">https://www.govregs.com/regulations/title23_chapter1_part635_subpartC_section635.309</a>
		Right of Way Manual Chapters 8 and 14,	<a href="https://dot.ca.gov/programs/right-of-way/right-of-way-manual">https://dot.ca.gov/programs/right-of-way/right-of-way-manual</a>
		Project Development Procedures Manual - Chapter 24 Freeway Agreements	<a href="https://dot.ca.gov/programs/design/manual-project-development-procedures-manual-pdpm">https://dot.ca.gov/programs/design/manual-project-development-procedures-manual-pdpm</a>
P. Right of Way Certification	PDF	CCDG 1.3.1 RIGHT OF WAY (R/W), Right of Way Certification	<a href="http://ppmoe.dot.ca.gov/des/oe/docs/CCD-Guide_ADA.pdf">http://ppmoe.dot.ca.gov/des/oe/docs/CCD-Guide_ADA.pdf</a>
		Right of Way Manual Chapter 14	<a href="https://dot.ca.gov/programs/right-of-way/right-of-way-manual">https://dot.ca.gov/programs/right-of-way/right-of-way-manual</a>
Q. RTL Certification	PDF	CCDG 2 RTL CERTIFICATION	<a href="http://ppmoe.dot.ca.gov/des/oe/docs/CCD-Guide_ADA.pdf">http://ppmoe.dot.ca.gov/des/oe/docs/CCD-Guide_ADA.pdf</a>
		Business and Professions Code 6700-6706.3	<a href="https://leginfo.legislature.ca.gov/faces/codes_displayText.xhtml?lawCode=BPC&amp;division=3.&amp;title=&amp;part=&amp;chapter=7.&amp;article=1.">https://leginfo.legislature.ca.gov/faces/codes_displayText.xhtml?lawCode=BPC&amp;division=3.&amp;title=&amp;part=&amp;chapter=7.&amp;article=1.</a>
		California Code of Regulations, Title 16, Division 5, §§-400-476	<a href="https://casetext.com/regulation/california-code-of-regulations/title-16-professional-and-vocational-regulations/division-5-board-for-professional-engineers-and-land-surveyors">https://casetext.com/regulation/california-code-of-regulations/title-16-professional-and-vocational-regulations/division-5-board-for-professional-engineers-and-land-surveyors</a>
		Business and Professions Code, section 6735.5	<a href="https://leginfo.legislature.ca.gov/faces/codes_displaySection.xhtml?sectionNum=6735.5.&amp;lawCode=BPC">https://leginfo.legislature.ca.gov/faces/codes_displaySection.xhtml?sectionNum=6735.5.&amp;lawCode=BPC</a>

CONSTRUCTION CONTRACT SUBMITTAL REQUIREMENTS

R. Special Notices (when applicable)	MSWord	Section 10120 of the Public Contract Code	<a href="https://leginfo.legislature.ca.gov/faces/codes_displaySection.xhtml?sectionNum=10120.&amp;lawCode=PCC">https://leginfo.legislature.ca.gov/faces/codes_displaySection.xhtml?sectionNum=10120.&amp;lawCode=PCC</a>
S. Structure Design Concurrence Memo for Building Projects	PDF	Memorandum by Division of Engineering Services Chief dated May 29, 2015, Definition of Building Projects in Caltrans.	<a href="https://des.onramp.dot.ca.gov/downloads/des/files/strucdesign/transportation_architecture/Building_Project_Definition_Final.pdf">https://des.onramp.dot.ca.gov/downloads/des/files/strucdesign/transportation_architecture/Building_Project_Definition_Final.pdf</a>
		Memorandum by Division of Engineering Services Chief dated August 4, 2014, Authority to Advertise District Delegation (AADD).	<a href="https://des.onramp.dot.ca.gov/downloads/des/files/strucdesign/transportation_architecture/AADD_AND_BUILDING_PROJECTS_MEMO.pdf">https://des.onramp.dot.ca.gov/downloads/des/files/strucdesign/transportation_architecture/AADD_AND_BUILDING_PROJECTS_MEMO.pdf</a>
T. Storm Water Data Report	PDF	Caltrans Storm Water Quality Handbooks/ Project Planning & Design Guide, See Appendix E	<a href="https://dot.ca.gov/programs/design/manual-project-planning-design-guide">https://dot.ca.gov/programs/design/manual-project-planning-design-guide</a>
		Revisions to the Project Planning and Design Guide, and Storm Water Data Reports (Memo April 15, 2016)	<a href="https://design.onramp.dot.ca.gov/downloads/design/files/PDG_Implementation_Memo_Design_2016-4-15.pdf">https://design.onramp.dot.ca.gov/downloads/design/files/PDG_Implementation_Memo_Design_2016-4-15.pdf</a>
U. TMP Certification	PDF	CCDG 1.3.5 TRAFFIC OPERATIONS	<a href="http://ppmoe.dot.ca.gov/des/oe/docs/CCD-Guide_ADA.pdf">http://ppmoe.dot.ca.gov/des/oe/docs/CCD-Guide_ADA.pdf</a>
		DD-60-R2-Transportation Management Plan	<a href="https://admin.onramp.dot.ca.gov/deputy-directives">https://admin.onramp.dot.ca.gov/deputy-directives</a>
V. Utility Certification	PDF	CCDG 10.3.1.A.4.g-Utility Certification	<a href="http://ppmoe.dot.ca.gov/des/oe/docs/CCD-Guide_ADA.pdf">http://ppmoe.dot.ca.gov/des/oe/docs/CCD-Guide_ADA.pdf</a>
		Project Development Procedures Manual -Chapter 17 (06-30-20) & Appendix LL - Utility Policy Certification and Utility Matrix-07-08-16.	<a href="https://dot.ca.gov/programs/design/manual-project-development-procedures-manual-pdpm">https://dot.ca.gov/programs/design/manual-project-development-procedures-manual-pdpm</a>
		CA Government Code - Section 4215	<a href="https://leginfo.legislature.ca.gov/faces/codes_displaySection.xhtml?sectionNum=4215&amp;lawCode=GOV">https://leginfo.legislature.ca.gov/faces/codes_displaySection.xhtml?sectionNum=4215&amp;lawCode=GOV</a>
		CA Government Code - Section 4216	<a href="https://leginfo.legislature.ca.gov/faces/codes_displaySection.xhtml?sectionNum=4216&amp;lawCode=GOV">https://leginfo.legislature.ca.gov/faces/codes_displaySection.xhtml?sectionNum=4216&amp;lawCode=GOV</a>
W. Risk Based Involvement (RBI) projects include Project Oversight Agreement (POA).	PDF	CCDG 10.3.A.2.I CONSTRUCTION CONTRACT SUBMITTAL MEMORANDUM, FEDERAL PARTICIPATION	<a href="http://ppmoe.dot.ca.gov/des/oe/docs/CCD-Guide_ADA.pdf">http://ppmoe.dot.ca.gov/des/oe/docs/CCD-Guide_ADA.pdf</a>
		Risk Based Project Involvement process Guidance	<a href="https://budgets.onramp.dot.ca.gov/downloads/budgets/files/fedresources/2020%2009%2025%20FHWA%20Risk-">https://budgets.onramp.dot.ca.gov/downloads/budgets/files/fedresources/2020%2009%2025%20FHWA%20Risk-</a>

CONSTRUCTION CONTRACT SUBMITTAL REQUIREMENTS

			<p><a href="#">Based%20Project%20Involvement%20Guidelines.pdf</a></p> <p><a href="https://budgets.onramp.dot.ca.gov/downloads/budgets/files/fedresources/2021%2002%2005%20Risk-based%20Project%20Involvement.pdf">https://budgets.onramp.dot.ca.gov/downloads/budgets/files/fedresources/2021%2002%2005%20Risk-based%20Project%20Involvement.pdf</a></p> <p><a href="https://budgets.onramp.dot.ca.gov/fhwa-oversight">https://budgets.onramp.dot.ca.gov/fhwa-oversight</a></p>
		<p>STEWARDSHIP AND OVERSIGHT AGREEMENT ON PROJECT ASSUMPTION AND PROGRAM OVERSIGHT BY AND BETWEEN FEDERAL HIGHWAY ADMINISTRATION, CALIFORNIA DIVISION AND THE STATE OF CALIFORNIA DEPARTMENT OF TRANSPORTATION (CALTRANS)</p>	<p><a href="https://www.fhwa.dot.gov/feralaid/stewardship/agreements/ca.pdf">https://www.fhwa.dot.gov/feralaid/stewardship/agreements/ca.pdf</a></p>
<p>* Items with “*” must be included before receiving a PS&amp;E Received date or prior to Listing for Advertisement.</p> <p>** Approved CTC exception projects, Funds Request in lieu of Funding Package.</p>			

**A. CONSTRUCTION CONTRACT SUBMITTAL MEMORANDUM**

The Construction Contract Submittal Memorandum transmits the Construction Contract Submittal Packages to PPM&OE, and other HQ divisions. A hard copy of the Memo must be signed by the District/Regional Office Engineer and the Project Manager. The hard copy may then be scanned and submitted electronically with the other Construction Contract submittal documents

The Construction Contract Submittal Memorandum Appendix E is a layout in the AADD database and must be obtained from the DOE. The Construction Contract Submittal Memorandum parts are:

**A.1 CONTRACT INFORMATION****a. Priority**

Indicate if submittal is a standard, safety or informal project. PPM&OE processes informal project as top priorities. (Informal projects shall not be processed as AADD).

Indicate if the project is a Re-advertisement or has a request for Advertise Before CTC Vote Exception (Appendix J).

Indicate cost estimating system used in project is BEES or Preconstruction.

**A.2 PROJECT INFORMATION****a. Contract Limits**

County, routes and work begin and end points post miles.

**b. Project Name**

Same as the project name in PRSM.

**c. Work Description**

List types of work in general terms using a maximum of 70 characters. See [website link to AADD Academy Modules: https://des.onramp.dot.ca.gov/office-engineer/aadd-academy-training](https://des.onramp.dot.ca.gov/office-engineer/aadd-academy-training)

**d. Project Plans Title Header**

Same as the project location description on the title sheet.

**e. Plans**

Indicate what version of Standard Plans was used to prepare the project plans. Indicate the number of roadway, structure, and total plan sheets.

**f. Specifications**

Indicate what version of the Standard Specifications or General Conditions were used to prepare the special provisions.

**g. Bid Type**

Indicate the type of bid. Select one of three choices.

“Unit Price” – bid is the total of item cost (product of the quantity and unit price of each contract item.)

“Cost+Time” – bid is the sum of the total of item cost and the product of the number of working days bid to complete the work (excluding Plant Establishment work or Permanent Erosion Control Establishment Work) and the cost per day.

“Lump Sum” bid is a single amount for all the items of work.

**h. Classification(s) of Contractor’s License Required**

Same as the contractor license requirements in the notice to bidders

**i. Special Features**

Enter the approval to use date if project has any of the following features:

- **Lump Sum**
- **Additive/Deductive Bid**

With additive bidding, the Department will include most of the project scope in base-bid items while also specifying additive alternates that may be selected if the base plus alternates price is within a defined target cost or budget.

The Department must limit its use of additive items to a maximum of 10% of the total contract amount (per PCC 10126 (a)). Additive Bid Item(s) are to be included in the Supplemental Work section of the BEES.

To use additive bidding, Districts must request an Approval memo from Chief Engineer See Additive Bidding Guide: [https://des.onramp.dot.ca.gov/downloads/des/files/oe/project\\_control\\_and\\_support/Additive\\_Bidding\\_Guide.pdf](https://des.onramp.dot.ca.gov/downloads/des/files/oe/project_control_and_support/Additive_Bidding_Guide.pdf)

- **Escrow of Bid Documents**

The Department has used escrow of bid documentation specification requirements, via non-standard special provision (NSSP) on higher risk contracts. Current guidance on use of the NSSP is limited to those projects with the following characteristics:

- Engineer’s estimate > \$25 million,

- Significant structure work, and
- Complex staging

Districts and Regions administering such contracts may forecast the need of such specification requirements and request NSSP approval for use by transmitting the request to Division of Construction's email [HQ.Construction.Engineering@dot.ca.gov](mailto:HQ.Construction.Engineering@dot.ca.gov).

- **Incentive/Disincentive (I/D)**

I/D are bonuses and deductions used for meeting internal time constraints and encouraging early contract completion. I/D may be used in conjunction with Cost+Time Bidding. Incentive/Disincentive Provisions require District Director approval and supporting cost/benefit calculations to be submitted with the project. See PD-14, Delegation of Authority for Use of *A+B Bidding* and *Incentive/Disincentive (I/D) Provisions* and Sections 6.4 and 10.3.1.A.2.i.

<https://dot.ca.gov/-/media/dot-media/programs/design/documents/f0006226-m061200-a11y.pdf>

- **Pre-Award Qualifications**

See the memorandum, Pre-Bid and Pre-Award Qualifications Provisions, from Robert Buckley dated March 22, 2002 in regard to the approval requirements.

- **Tribal Employment Rights Ordinances (TERO)**

Required for projects with project limits in particular tribal lands. See Deputy Directive, DD-74-R2 Tribal Employment Rights Ordinances (TERO) for requirements. See [https://admin.onramp.dot.ca.gov/downloads/admin/deputy\\_directives/dd\\_74.pdf](https://admin.onramp.dot.ca.gov/downloads/admin/deputy_directives/dd_74.pdf)

- **Time Related Overhead (TRO)**

See 7.6.2

- **Warranty**

Used only when a project has been approved for the warranty pilot program.

## **j. Prosecution of Work**

- **Working Days**

The number of construction working days provided to finish the work excluding the plant establishment period and permanent erosion control establishment work. See 6.4.2 for points to consider when determining the number of working days.

- **Plant Establishment Period**

The number of working days provided to establish plants and maintain irrigation systems. Subtract plant establishment days that will be concurrent with any other construction operations.

- **Permanent Erosion Control Establishment Work**

The number of working days provides up to 250 working days to establish permanent erosion control growth and includes for inspections to identify deficiencies in erosion control work and perform repairs or replacement as needed. Subtract permanent erosion control establishment work days that will be concurrent with any other construction operations. For Permanent Erosion Control Establishment (PECE) Work Guidance see <https://design.onramp.dot.ca.gov/downloads/design/files/Permanent%20Erosion%20Control%20Establishment%20Guidance5.pdf>

- **Total Working Days**

The total sum of the construction and plant establishment or permanent erosion control establishment work (if applicable) working days.

#### **k. Bid Price Estimate**

Indicate the number of contract items, roadway construction cost, structures cost, building cost, total cost, BEES keyword, call out number, and the Certification of Project Cost (Price) and Estimate Approval date. The Project Database automatically calculates the call out number from the project cost. For information on the call out number, see DES Decision Document 45. Use a Rounded Engineer's Estimate for Call out Number, signed by Brent Felker, dated August 27, 2003.

#### **I. FEDERAL PARTICIPATION**

- **Oversight Determination**

Indicate whether the project is a Risk Based Involvement (RBI) project selected for additional FHWA assistance and guidance. If the project is not determined to be RBI, then it is designated as Delegated. See PDPM Chapter 2, Section 7, Figure 2, for determination of FHWA oversight. See also: <https://budgets.onramp.dot.ca.gov/fhwa-oversight>

Contact the appropriate FHWA Engineer to confirm the determination.

- **Federal Aid Number(s)**

The Office of Federal Resources provides the Federal Aid Number(s).

**A.3 WARRANTY OF PLANS, SPECIFICATIONS, AND ESTIMATES****a. Building Project**

Indicate the date of Structure Design Final PS&E concurrence for a building project.

**b. NSSP**

Attach a list of Non-Standard Special Provisions with the name and date of owner approval and construction concurrences must be included as part of the project submittal to PPM&OE. See 6.9.1.

**A.4 WARRANTY OF NON-INTERFERENCE****a. Agency Agreement**

Identify the agency, provide the date the agreement was issued.

**b. Environmental Certification**

Provide the signature date.

**c. Permits**

Complete the table listing permits that control the execution of the contract, including environmental permits. See 10.4.1 for a list of common permits.

Although copies of the permits are part of the Supplemental Project Information (items included in SSP 2-1.06B), the permits must also be listed in the Construction Contract Submittal Memorandum.

**d. Railroad Clearance**

If there is a Construction and Maintenance (C&M) agreement or service contract, include the railroad company name, and the date of the agreement.

**e. Right Of Way Certification**

Provide the date of the certification and the type of the certification.

**f. Traffic Management Plan**

Provide the name of the District Traffic Manager or Traffic Management Plan Manager and the date of verification.

**g. Utilities Certification**

Approval of High/Low risk utilities.

**h. Water Availability**

Identify the name of the agency that provided the water source commitment

documentation and the date of the documentation.

#### **A.5 WARRANTY OF INFORMATION**

If a project has cross sections or an information handout, indicate the dates these documents were submitted to PPM&OE. A contract will not be advertised until these documents, if applicable, are submitted.

#### **A.6 FUNDING**

Indicate the date on the Authority to Advertise form. The total funding amount is calculated based on the funding information entered on the Authority to Advertise form in the PPM&OE databases.

#### **A.7 PROJECT PERSONNEL DATA**

List the names of the personnel involved in the preparation of the construction contract. The information is needed for communication purposes.

#### **A.8 CONSTRUCTION DATA**

Indicate the completion date of the constructability review.

##### **a. Begin Construction Date Requested**

Provide the requested begin construction date.

Constraints to Begin Construction. Describe conditions that impact the beginning of work. This information controls Advertisement and Bid Opening dates. These conditions could be permit requirements, temperature for HMA or seal coat placement, public events, coordination with other projects, etc. Indicate the description, location and dates work cannot be performed.

#### **A.9 LANDSCAPE DATA**

##### **a. Highway Planting**

Indicate the area of planting and irrigation work required due to new road construction or planting as a mitigation requirement.

##### **b. Recycled Water**

Indicate if the project will use recycled water. Indicate the estimated annual recycled water use for the project.

##### **c. Worker Safety**

Indicate the number of gates, area and quantity of maintenance access roads, area of paving and number maintenance vehicle pullouts.

**A.10 RESEARCH, INNOVATION, AND SYSTEM INFORMATION DATA**

Indicate the date Project Delivery Assets Form submitted to Division of RISI.

**A.11 SIGNATURES**

Obtain signatures from the Project Engineer, Project Manager and District Office Engineer.

**A.12 CONSTRUCTION CONTRACT DISTRIBUTION LIST**

Indicate and provide the applicable documents to Divisions that are identified.

**B. CONSTRUCTION CONTRACT CCP SUBMITTAL FORM AND PLANS REQUIREMENTS**

Construction Contract Plans Requirements include the followings:

- Project description information on the Title Sheet of the plans must have correct information before PPM&OE transfers the file to the PPM&OE Project Database.
- Title Sheet Strip Map Post Miles must have correct information before PPM&OE transfers the file to the PPM&OE Project Database.
- Index of Plan Sheets matches actual plan sheets submitted.
- Submittal does not contain missing, duplicated, or blank plan sheets.
- Plan sheet naming conventions are followed on the project plans.
- Plan sheet orientation is correct when plotted.
- Signed and dated Plans Approval date on the Title Sheet matches the AADD Database before PPM&OE transfers the file to the PPM&OE Project Database.

The district submits combined roadway and structure project plans as one file in PDF format using a CCP Submittal Form. The district numbers the plans, includes any Revised Standard Plans (RSPs) and completes the title block and plans approval date information and federal aid number, if applicable.

**C. SPECIAL PROVISIONS**

District submits special provisions in conformance with Section 6, Special Provisions.

**D. SPECIAL PROVISIONS SIGNATURE AND SEAL SHEET**

Signature and Seal sheets, as shown in Appendix A, have four elements:

- Contract number ending in a “4.”
- Design Oversight Approval. This block is to be used when the project, or any portion of the project specifications, has been developed by a consultant or local agency. The block must bear the printed name, signature, professional registration number and approval date of the licensed person providing design oversight for the entire project.
- The statement "The Special Provisions contained herein have been prepared by or under the direction of the following Registered/Licensed Persons".
- Space for signatures and seals for each professional discipline involved in the project. The signature and seal lines must bear the signature, registration seal, license number, and license expiration date of the licensed person knowledgeable about and in responsible charge of the specific work for each professional discipline involved in the project. As long as the document is signed and sealed prior to the licensee's registration expiration date, the document is valid in perpetuity - even if the contract is let after the noted expiration date. For a list of disciplines please see the Business and Professions Code Sections 6700-6706.3.

The seal and signature of each registered/licensed professional that prepared special provision sheets or directed their preparation shall be included in the Special Provisions. Appropriate designated disciplines may include roadway, traffic, landscape, electrical (highway), electrical (structures), structures, mechanical, and architecture. See memo Seal, Signature, and Roles and Responsibilities of Registered/Licensed Professionals on Project Plans, Specifications, and Reports: <https://design.onramp.dot.ca.gov/downloads/design/files/Seal%20and%20Signature%20Memo%20-%20FINAL%20signed%204-12-22.pdf> .

Professional seals should be combined on one sheet with a maximum of 4 per sheet.

If SOE prepares a portion of a project's special provisions, they must submit a completed signature and seal sheet to the district with their proposed final project special provisions. The DOE will combine the project special provisions and submit both the DES-SD and district signature and seal sheets to PPM&OE.

**E. AUTHORITY TO ADVERTISE**

The District or Regional Director signs the Authority to Advertise form and the DOE submits the completed form to PPM&OE.

---

**F. INFORMATION HANDOUT**

The district submits the Information Handout (IH) as one electronic file (eIH) in portable document format (PDF). The district submits the eIH with cover sheet to the PSE Dropbox.

**10.3.2 CONSTRUCTION CONTRACT SUBMITTALS FROM DOE TO OTHER DIVISIONS**

For projects with federal funds, the district must transmit the Federal Funds Authorization Request (FFAR) form, the preliminary E-76 and other required documents listed on the FFAR form to Division of Budgets, Office of Federal Resources before the construction contract is submitted to PPM&OE.

Other documents may include, as applicable:

- Financial Plan for projects > \$100M and, additionally, project Management Plan for projects > \$500M (all phases of all projects associated with NEPA document)
- Any cooperative agreements, funding agreements or contribution agreements
- Approved DAF for FHWA ER-funded projects (Typically 201.131)

DOE must send construction contract submittal information to other involved addressees specified on the PS&E Distribution list in the Construction Contract Submittal Memorandum as part of the funding process. Failure to comply will result in delays in project funding and advertisement. See the listing of Divisions at the end of the Construction Contract Submittal Memorandum in Appendix E.

DOEs must transmit all the required submittals to other divisions prior to the project being funded and submitted to PPM&OE.

**10.3.3 ENGINEER'S ESTIMATE**

District must have the Combined Estimate with phase 1 EA in the BEES. Only one BEES file for the project must be in the BEES when the project is submitted to PPM&OE. If there are multiple BEES files in the BEES (e.g., separate bridge, road and combined files) then the advertisement process is stopped until the District deletes all but the combined BEES file. Submit a copy of the Estimate to PPM&OE.

**10.3.4 JOB FILE**

The District is responsible for maintaining the project history file (Job File).

**10.4 SUPPLEMENTAL INFORMATION AND THE INFORMATION HANDOUT**

Documents required in the IH (as applicable for the project) include (but are not limited to) the documents described in the following sections.

### **10.4.1 PERMITS AND AGREEMENTS**

- Railroad Agreements
- Department of Fish and Wildlife. See the Contract Requirements, Section 1602 of the California Fish and Game Code
- California Regional Water Quality Control Board
- United States Army Corps of Engineers
- Biological Opinions referenced by Permits
- Coastal Commission
- United States Coast Guard
- State Lands Commission
- Reclamation Boards
- Water Districts
- San Francisco Bay Conservation and Development Commission
- Tahoe Regional Planning Agency
- Transit Districts
- United States Forest Service
- California Department of Fish and Wildlife. See Fish and Game Code, Division 3, Chapter 1.5, Article 3
- Tribal Employment Rights Ordinances
- Encroachment permits from public agencies

### **10.4.2 FOUNDATION RECOMMENDATION REPORTS**

Foundation recommendations, foundation review forms, pile indicator reports, drivability studies, and other pertinent structure foundation related materials must be submitted to PPM&OE for inclusion in the Information Handout. See memo, Foundation Data as Materials Information, signed by James E. Roberts dated November 16, 1994.

### **10.4.3 HAZARDOUS WASTE, ASBESTOS OR LEAD INVESTIGATION REPORTS**

These reports are required by Federal and State regulations, State laws and Department policy. See Project Development Procedures Manual (PDPM), Chapter 18, Environmental Contamination and Standard Environmental Reference (SER) Volume I Chapter 10. Site Investigation reports are

required for issues such as aurally deposited lead (ADL), naturally occurring asbestos (NOA), and contaminants in soil. A Hazardous Material Survey Report is required for all projects involving work on an existing building. Pertinent information from these reports such as analytical data and sampling location maps are included in the Information Handout. The entire reports are not included as they may contain recommendations for design options not included in the specifications.

#### **10.4.4 MATERIALS INFORMATION**

All test data applicable to material sites for a project should be furnished to prospective bidders. This information may include maps, test reports, tabulation sheets, SMARA status, copies of options or agreements with owners of the material sites and other information as specified in the Highway Design Manual.

#### **10.4.5 GEOTECHNICAL DESIGN REPORTS**

A Geotechnical Design Report is to be prepared by the Roadway Geotechnical Engineering Branches of the Division of Engineering Services, Geotechnical Services (or prepared by a consultant with technical oversight by DES-GS) for all projects that involve designs for cut slopes, embankments, earthwork, landslide remediation, retaining walls, groundwater studies, erosion control features, sub-excavation and any other studies.

#### **10.4.6 WATER SOURCE INFORMATION**

If a project will require significant amounts of water and is in an area under drought conditions or subject to water shortages, water source information must be provided to help prospective bidders locate possible water sources. Water source information includes correspondence and other documentation for all arrangements, whether formal or informal, that have been made to secure water needed for the project.

#### **10.4.7 OPTIONAL DISPOSAL SITES**

Sites for disposing residue from grinding or grooving the surface of HMA or PCC pavement and bridge decks must be submitted to PPM&OE as part of the Information Handout. For more information see Design Information Bulletin Number 84 on the Division of Design Website.

Generally, the information should include:

- Cover page with project information
- Index of accompanying information
- Maps of Sites
- Copies of agreements with owners (if applicable)
- Copies of use permits and clearances or MOUs (when they have been

obtained by the State)

### **10.4.8 CROSS SECTIONS**

Electronic files and/or cross sections to conform to PD-06 .

**SECTION 11 PPM&OE DRAFT CONTRACT DOCUMENT PROCESSING**

**Districts are responsible for QC/QA.**

## SECTION 12 INFORMAL BID PROJECTS

### 12.1 PURPOSE

The purpose of this section is to define the roles and responsibilities of functional units involved in the delivery of informal bid project submittals to PPM&OE for advertisement. This section also lists the submittal requirements and describes the processing for informal bid contracts.

### 12.2 BACKGROUND

Informal bid contracts advertised, bid opened and awarded by PPM&OE are competitively bid; but are advertised, bids opened, and awarded in less time than statutorily required for other contracts. The statutory time limits are reduced to expedite the start of construction work to repair damage caused by an unexpected occurrence that poses an imminent danger to the traveling public, or that is in the best interest of the Department to prevent or mitigate the loss or impairment of life, health, property, or essential public services.

When an emergency exists informal bid processing is used to accelerate the processing time from receipt of the project for advertisement in PPM&OE to the start of work. Informal bid contracts are not exempt from statutory or policy requirements but during a catastrophic emergency, a Governor's Emergency Proclamation or Executive Order waives contracting statutes and regulations allowing the department to advertise and award contracts faster.

Projects processed for informal bid require a Director's Order, which is obtained with a Director's Order Request - Funds Request. The district will notify PPM&OE to discuss the tentative project schedule as soon as it is apparent that an informal bid project is to be submitted to PPM&OE for processing. The project schedule includes the following information to be used for the Director's Order Request - Funds Request:

- Project submittal date
- Advertising date
- Bid opening date
- Award date
- Start of work date
- Number of working days

PPM&OE will determine tentative advertisement, bid opening, and award dates based on the criticality of the project. Advertisement periods may be scheduled for as short as a few days or as long as 2 weeks.

If the project is eligible for federal funding, a draft copy of the Director's Order Request - Funds Request is to be sent to the Division of Budgets, Office of Federal

---

Resources. Attach to the draft copy of the Director's Order Request - Funds Request a memorandum and prepared PIF with a brief justification for inclusion in the PIF, FTIP, NEPA document, Supplemental Work and DFME justification memo and Right of Way Certification.

Director's Orders for informal bids must be approved before receipt of the complete submittal for Informal project to PPM&OE.

## **12.3 RESPONSIBILITIES**

### **12.3.1 DEPUTY DIRECTOR, MAINTENANCE AND OPERATIONS**

Approves the Director's Order Request - Funds Request. This responsibility may not be delegated.

### **12.3.2 DISTRICT DIRECTOR**

- Signs the Director's Order Request - Funds Request. This responsibility may not be delegated unless the District Director is absent by reason of illness or vacation.
- Requests to Office of Civil Rights for "no Goal".

### **12.3.3 CHIEF, DIVISION OF MAINTENANCE**

Recommends the approval of the Director's Order Request - Funds Request.

### **12.3.4 MAJOR DAMAGE ENGINEER**

Reviews the Director's Order Request - Funds Request and signs in concurrence.

### **12.3.5 CHIEF COUNSEL**

Reviews the Director's Order Request - Funds Request and signs in concurrence, if California Public Contract Code requirements are met.

**12.3.6 CHIEF, DIVISION OF PROGRAMMING**

- Reviews the Director's Order Request - Funds Request, signs in concurrence, and ensures approval of G-11 or other funds. See CTC Resolution G-00-11, Authorization for funding Emergency Condition Response Projects, dated January 20, 2000.
- Processes the Federal Authorization to Proceed, E-76, for federally funded projects.
- Ensures the PIF is processed when required.
- Ensures that G-11 or other funding is processed.

**12.3.7 DIVISION ENGINEERING SERVICES-OFFICE ENGINEER**

- Ensures the contract documents for informal bid contracts are properly prepared and approved.
- Coordinates the advertising, bid opening, and award to the lowest responsible bidder.

**12.3.8 PROJECT ENGINEER OR OVERSIGHT ENGINEER**

Provides timely information or clarification needed by PPM&OE and DOE.

**12.3.9 DISTRICT OFFICE ENGINEER**

- Ensures that informal bid project submittal is complete and prepared and processed in conformance with the Department's policies and procedures.
- Ensures the appropriate distribution of the informal project is made per the Submittal Memo.

**12.3.10 PROJECT MANAGER**

Ensures all constraints are cleared before advertising.

## 12.4 INFORMAL PROJECT REQUIREMENTS

### 12.4.1 DISTRICT OFFICE ENGINEER

#### 12.4.1.1 PROCESSING

Informal project requirements in addition to those outlined in Section 10, "CONSTRUCTION CONTRACT SUBMITTAL REQUIREMENTS," are as follows:

- Federal Aid Number to be established through coordination with Office of Federal Resources (for federally funded projects). Once established, the Federal Aid Number is to be identified on all contract documents where required.
- If federally funded, a completed PIF justifying less than 3 weeks advertisement or deviation from other federal standards is required. The PIF must be processed through Division of Budgets the Office of Federal Resources, and signed by the appropriate FHWA field engineer.
- Proposed Incentive/Disincentive provisions must conform to the requirements in the PD-14, Delegation of Authority for Use of *A+B Bidding* and *Incentive/Disincentive (I/D) Provisions* ([https://dot.ca.gov/programs/project-delivery/directives Bidding.pdf](https://dot.ca.gov/programs/project-delivery/directives/Bidding.pdf)).
- For federally funded projects, authorization of E-76 through Office of Federal Resources must be dated no later than the advertisement date or Federal funding may be forfeited. For the federal authorization status of a project, see <https://budgets.onramp.dot.ca.gov/federal-authorization-status>
- One-time item code numbers are to be established and reflected in the BEES, Section 1-1.01 of the Specifications as well as the estimate in the Notice to Bidders and Special Provisions book, and the Bid book through coordination with PPM&OE BEES unit.
- Project specific conditions to be set and finalized as they relate to pre-bid meetings, inclement weather days, calendar versus working days, plant establishment or permanent erosion control establishment work, etc. as applicable in the Notice to Bidders and Special Provisions book.
- Advertisement Date and Bid Opening Date to be established through coordination with PPM&OE Scheduling Unit.

### 12.4.1.2 SUBMITTALS

Pertinent Informal project documents are to be submitted to PPM&OE as follows:

- Construction Contract Submittal for Advertisement Memorandum with Informal Bid box checked and signed RTL Certification Form
- Approved Director's Order Request-Funds Request
- Damage Assessment Form, if applicable. See *Major Damage Restoration Coordinator's Handbook* for information about DAF's providing FHWA Emergency Relief Program funding eligibility.
- Incentive/Disincentive provisions, when used, need District Director approval and supporting cost/benefit calculations to be submitted with the project.

### 12.4.2 PPM&OE- OFFICE ENGINEER

#### 12.4.2.1 PROCESSING

PPM&OE gives the highest priority to informal bid contracts in scheduling for advertisement, bid opening and award. In order to meet the negotiated target dates for the expedited schedule, district and SOE personnel must make the same commitment.

#### 12.4.2.2 ADVERTISEMENT

On rare occasion some emergency projects are issued exemptions from State and local permits by an executive order from the Governor. Other selected emergency projects may require contract constraints to be cleared before bid opening and be advertised on a risk basis that is, without all required documentation delivered to PPM&OE. The goal is to advertise emergency projects within a 2 week period after project submittal.

Projects will normally not be advertised until the following has been received:

- Permits, the Right of Way certification, and execution of agreements
- Supplemental Project Information
- An E-76 for federally funded informal projects defined as new construction or reconstruction on the Interstate following catastrophic failure. The E-76 must be dated no later than the advertisement date or federal funding may be forfeited.

#### 12.4.2.3 BID OPENING AND AWARD

A critical informal bid contract may be scheduled for any day of the week.

**SECTION 13 CONTRACT ADDENDA****13.1 PURPOSE**

The purpose of this section is to define and describe the addendum process. It is also to ensure the respective units know their roles and responsibilities in addendum processing. Addendum processing must be given highest priority.

Addendum preparation is covered in the PPM&OE Website

([https://des.onramp.dot.ca.gov/downloads/des/files/oe/statewide\\_meetings/2018/Module\\_No\\_4.pdf](https://des.onramp.dot.ca.gov/downloads/des/files/oe/statewide_meetings/2018/Module_No_4.pdf)).

**13.2 BACKGROUND**

An addendum is a change to the contract documents of an advertised project. Addenda are issued primarily to correct significant errors, omissions, or conflicts in the contract documents. For bidders, an addendum is the instrument used to convey material changes made to the contract documents. Once bids have been opened project changes can only be made by rejecting all bids and re-advertising, or by issuing a change order during construction.

**13.3 RESPONSIBILITIES****13.3.1 PROJECT ENGINEER/DISTRICT OFFICE ENGINEER**

- Prepares plans, specifications, redlined copy of the project cost estimate, and Bid Item List for addendum.
- Contacts SOE and other functional units regarding additional addendum items.
- Consolidates all items from other functional units in addenda.
- Obtains approval from FHWA for addendum changes per Stewardship Agreement.
- Prepares specifications for addendum reviews.
- Processes addendum letters.
- Transmits addendum letters to PPM&OE.

**13.3.2 PROJECT MANAGER**

Concurs with addendum.

**13.3.3 AFFECTED FUNCTIONAL UNITS**

Concur with addenda.

**13.3.4 DISTRICT OR REGIONAL DIRECTOR WITH AADD AUTHORITY**

Approves and signs addendum.

**13.3.5 PPM&OE****13.3.5.1 PPM&OE Construction Contract Advertisement and Quality Program Chief**

Establishes and maintains statewide policy and guidance for the preparation and processing of addenda.

**13.3.5.2 PPM&OE AADD Coordinators**

- Provides guidance and support to the districts in the preparation and processing of addenda.
- Acts as a liaison and is the single focal point of contact for communication and coordination between the district and PPM&OE functional units.
- Provides a final review of the draft addenda letters before they are sent to the district for director's signature.
- Maintains and revises the addenda letter templates.
- Maintains and revises addenda process and procedure guidance for the districts.

**13.3.5.3 PPM&OE BID BOOK and Addenda Unit**

- Provides clerical support in the preparation and processing of addenda.
- Posts addenda letters in PDF format on the PPM&OE Addenda website.
- Posts addenda on the electronic bid website, (BidX)
- Sends e-mail notification to selected Department staff and bidders that an addendum has been processed and posted.

### 13.4 EVALUATE NEED FOR ADDENDA

Evaluate the following when deciding to issue an addendum:

- Importance of the change
- Resources required and available to prepare, process, and issue the addendum
- Impact of issuing the addendum on project schedule including bid opening, award, and beginning of contract work

Contract changes proposed by SOE and other functional units must be requested through the district and processed by the DOE. By California Public Contract Code section 4104.5, addenda which have a substantial cost impact may not be issued within 72 hours of bid opening unless a postponement of the bid opening is provided. Substantial costs impact is determined by the awarding agency. DES Decision Document 38, 72 Hours Timely Notice to Bidders of Bid Opening Postponement, signed by Brent Felker, dated January 15, 2003 can be referred to for additional requirements.

Do not use addenda to correct significant errors, omissions, or conflicts in the contract documents, or materially change the scope, character, cost, or project limits, from those authorized in the NEPA approval, PS&E approval, or E-76 authorization without FHWA approval.

### 13.5 FHWA ADDENDA APPROVAL

FHWA approval is not required when an addendum changes portions of a project identified as a delegated project under the provisions of the active Stewardship Agreement. In the case of a RBI project, FHWA approval is not required when an addendum changes portions of the project unless specifically required under the RBI Project Oversight Agreement for the project. . An executed Prior Approval- Contract Addendum form must be furnished to the Department by FHWA when the formal request for addendum approval is processed.

An addendum that changes the scope of a federal aid project is required to have an updated NEPA document and a modified Federal Authorization Agreement E-76 prior to Award.

The Department routinely approves the following types of addenda for federal aid projects:

- a. Addendum affecting the Notice to Bidders such as:
  - Bid Opening Date, time, or location
  - Contractors Licenses
  - Federal Minimum Wage Rates
  - Pre-bid meeting information

- b. Addendum correcting portions of a project that are not identified in the RBI Project Oversight Agreement as requiring prior FHWA addendum approval.

## 13.6 ADDENDA PREPARATION

All addenda are issued to bidders electronically and are posted on the Caltrans Office Engineer Website. Electronic files added or replaced by addendum are to be included with the submitted addendum package.

PPM&OE no longer requires a hard copy Job File. The district has the sole responsibility for ensuring that any and all documents related to the project are included in the Job File that are kept in the districts.

### 13.6.1 ADDENDA

**District prepared addendum:** District prepares the addendum letter using the current addenda letter template downloaded from the PPM&OE website. District submits the addendum package to PPM&OE BBAU for processing. The delegated District or Region Director signs the addendum letter. Addendum preparation is covered in the PPM&OE Website. <https://des.onramp.dot.ca.gov/office-engineer/contracting-systems>

**PPM&OE prepared addendum:** Addendum that only revise the Federal Wage Rates are prepared by PPM&OE BBAU and signed by the Senior AADD Coordinator. Addendum that address electronic bidding issues are prepared by the PPM&OE E-bid team and signed by the PPM&OE Systems Senior Engineer.

### 13.6.2 SCHEDULE

Addendum should be issued as soon as possible before bid opening. To process an addendum and to maintain the scheduled bid opening, PPM&OE must receive the addendum at least 24 hours before the addendum issue date. Addenda that affect how the bid is prepared, who might bid on the project, or which suppliers and subcontractors might be interested should be issued as quickly as possible to prevent bid proposal rework.

If the addendum impacts pre-bid submittal review time of prospective bidders, subcontractors, and suppliers District should postpone the scheduled bid opening to allow the prospective bidders enough time to adjust and prepare accurate bids.

By California Public Contract Code section 4104.5, addenda which have a substantial cost impact may not be issued within 72 hours of bid opening unless a postponement of the bid opening is provided. Substantial costs impact is determined by the awarding agency. Addenda that are issued 1 to 2

weeks before bid opening should consider including a postponement of bid opening to allow the bidders enough time to incorporate addendum changes into their bids.

Requirements for addenda processing:

- 1) Within the 72 hour of Bid Opening date – signed addendum must be submitted no later than 1:00 pm for addendum to be posted on the same day. If after 1:00 pm, addendum date may need to be change and a new signature may be is required.
- 2) Same day of Bid Opening date – signed addendum must be submitted no later than 1:00 pm to postpone the Bid Opening date and any other changes to the PS&E.
- 3) Outside of the 72 hour of Bid Opening date, addendum must be submitted no later than 2:00 pm, if submitted after 2:00 pm, AADD Coordinator will work with district to determine if it is necessary to change the addendum date and get new signature.

Meeting these requirements will ensure that addendum can be posted the next business day.

Plan sheet revisions will require resubmittal of the CCP with the new addendum date.

---

**ADDENDUM CHECKLIST**

1. Contact PPM&OE Bid Book & Addenda Unit to confirm addendum number, processing schedule, and addendum date.
2. Postpone bid opening if necessary or appropriate.
3. Confirm new bid opening date with PPM&OE Scheduling Unit.
4. Use correct and current AADD addendum form letter and e-mail notification letter from PPM&OE Website at (<https://des.onramp.dot.ca.gov/office-engineer/contracting-systems>)
5. Verify that the following project information is consistent between the addendum letter and the contract documents:
  - 5a. Contract No.
  - 5b. District, County, Route and Post Mile designations
  - 5c. Federal aid number(s), if project has federal funds
  - 5d. Project title
  - 5e. Bid opening date
6. Follow instructions in the AADD Addenda Process Overview to prepare revised plan sheets, revised Bid Item List pages, and other attachments.
7. The addendum date and number are correct on the letter and all attachments.
8. References in the letter to project plan changes are accurate.
9. Added plan sheets are numbered correctly.
10. References in the letter to Notice to Bidders and Special Provisions book changes are accurate.
11. Added specifications are numbered correctly.
12. References in the letter to Bid Item List changes are accurate.
13. Revised Bid Item List pages have the correct number of columns and are numbered correctly.
14. Previous addenda for this project have been checked to avoid redundant changes
15. Complete the "Addenda Data Info Form" and return to PPM&OE Bid Book & Addenda Unit.

## **SECTION 14 DISTRICT RECOMMENDATION FOR AWARD/REQUESTS TO REJECT BIDS**

### **14.1 PURPOSE**

This section provides guidance to the staff involved in the preparation of the District Recommendation for Contract Award and the Requests to Reject Bids.

### **14.2 RESPONSIBILITIES**

#### **14.2.1 PROJECT MANAGER**

Reviews the award recommendation/request to reject bids prior to submittal to PPM&OE.

#### **14.2.2 PROJECT ENGINEER, DESIGN ENGINEER, DISTRICT OVERSIGHT ENGINEER, AND CONSTRUCTION ENGINEER**

- Performs an independent unbalanced bid analysis prior to preparation of the award recommendation for submittal to PPM&OE, and provides evaluation to the project manager, district project engineer, design engineer, oversight engineer, and construction engineer for the evaluation of submitted bids.
- Seeks independent bid summary review from the structure construction engineer when structures are involved.
- Documents discussions with bidders for clarification of bid items in question.
- Provides information or clarification needed by PPM&OE pertaining to items identified as mathematically and/or materially unbalanced.

#### **14.2.3 DISTRICT OFFICE ENGINEER**

- Acts as liaison for PPM&OE and the district to resolve issues in a timely manner.
- Performs an independent unbalanced bid analysis prior to preparation of the award recommendation for submittal to PPM&OE.
- Signs or concurs with the award recommendation or request to reject bids.

#### 14.2.4 PPM&OE

- Performs quality assurance reviews on district recommendations and requests to reject bids to ensure unbalanced bid analysis are performed.
- Works with the DOE to resolve issues.

#### 14.3 COMMUNICATIONS WITH BIDDERS PRIOR TO BIDOPENING

Pre-bid opening communications with bidders should be limited to contacting potential bidders to make them aware of the project location, work type and bid opening date. It's permissible to ask them if they plan to bid and if not, why not.

Avoid bidder discussions regarding contract specifics that could be construed as bidder's inquiries, potential addenda, CCO's etc. Refer these type of questions through the bidder inquiry process.

#### 14.4 DISTRICT RECOMMENDATION

PPM&OE is responsible for preparing and processing the documents needed to award a contract or reject a bid. Within one business day after bid verification, the PPM&OE Awards Branch posts the bid opening results in the Bid Summary Results website: (<http://ppmoe.dot.ca.gov/des/oe/planholders/bidsum-result.php>)

This bid summary shows each bid item, the total bid, and the listed subcontractors for each bidder on a project

Districts/regions are responsible for recommending award of the contract or requesting rejection of bids. The recommendation to award is required for all projects. Unless extended by the PPM&OE Awards Branch, the recommendation or request to reject bids is due within five business days after bid opening. The recommendation to award for informal bid contracts is due one business day following the bid opening. Recommendations are sent by e-mail: [HQ.DES.OEAwardRecommendation@dot.ca.gov](mailto:HQ.DES.OEAwardRecommendation@dot.ca.gov). The recommendation is not to be revealed to bidders or external agencies. The Department's Awards Manual, Chapter 14 has examples of award recommendations and requests to reject bids. [https://des.onramp.dot.ca.gov/downloads/des/files/oe/construction\\_awards\\_and\\_support/manuals/awards\\_manual/Awards\\_Manual.pdf](https://des.onramp.dot.ca.gov/downloads/des/files/oe/construction_awards_and_support/manuals/awards_manual/Awards_Manual.pdf)

The district/region shall use the following procedures to prepare all contract award recommendations. See Table 14-1, Special Bid Situations for more information.

The district must use the bid summary to perform an unbalanced bid analysis to determine whether to recommend award to the apparent low bidder. The district may also recommend rejecting an individual's bid or request rejecting of all bids, in the event that none of the bids are acceptable. District personnel are encouraged to confer with PPM&OE and appropriate Headquarters divisions before deciding

DISTRICT RECOMMENDATION FOR AWARD/REQUESTS TO REJECT BIDS

---

whether a bid is acceptable.

The district needs to contact at least the two lowest bidders to discuss factors which may have influenced the bid and to gain insight into the contracting community's interpretation of the plans, specifications, and estimate and to identify discrepancies in submitted bids. Only personnel who are normally involved in the Award Recommendation process should participate in the discussion with the bidder(s), and all information must be kept confidential until the contract is executed or all the bids are rejected.

The recommendation must follow the Award Recommendation Memo template posted [https://des.onramp.dot.ca.gov/downloads/des/files/DES\\_PPRM/OCAS/Award Recommendation Letter-Template.docx](https://des.onramp.dot.ca.gov/downloads/des/files/DES_PPRM/OCAS/Award_Recommendation_Letter-Template.docx)) and included in the template are:

A justification of significant bid items and the differences in price between the bid items and the Engineer's Estimate should be included in the table provided in the Award Recommendation Memo Template. Each item explanation should be based on the conversation with the bidder(s). The following common responses are not enough to justify large differences in bid item prices:

- The contractor is comfortable with his bid.
- The contractor has experience with this work.
- This is how the subcontractor bid this item.
- The bid is in conformance with other bidders.
- Caltrans estimating practices are usually not correct.
- Compared to the bids, the EE price is high/low.

The item bid cost difference justification must relate to the bidder's strategy for the specific item in question.

- Statement that the low bid has been reviewed for possible mathematical or material unbalancing per 23 CFR 635.102. Following are the U.S. Comptroller General's definitions of mathematically and materially unbalanced bids.
- A bid is mathematically unbalanced if the bid is structured on the basis of nominal prices for some work and inflated prices for other work; that is, each element of the bid must carry its proportionate share of the total cost of the work plus profits.
- A bid is materially unbalanced if there is reasonable doubt that award to the bidder submitting the mathematically unbalanced bid will result in the lowest ultimate cost to the Government.

DISTRICT RECOMMENDATION FOR AWARD/REQUESTS TO REJECT BIDS

---

- If applicable, a statement that local agency funds are (or are not) on deposit in accordance with cooperative agreement(s). If the funds are not on deposit, follow up with a confirmation once the funds are on deposit.
- If applicable, a statement that escrow by the two low bidders was successfully completed.
- If applicable, a statement that the days bid to complete an A+B contract are reasonable.
- If applicable, the Right of Way Certification has been updated.
- Any necessary clearances have been received or permits have been issued.
- Recommendation to award to the lowest responsive and responsible bidder of the bids received or to reject bids including justification for the recommendation.
- Signature or concurrence of the District/Region Office Engineer.
- In the event that there is insufficient funding to award the contract, PPM&OE will send the Project Manager a Notice of Funding Shortfall. The district should contact PPM&OE Awards Branch to discuss the alternatives identified in the notice. After discussion with the PPM&OE Awards Branch, include the District's resolution to the funding shortfall in the award recommendation. Requests to reduce supplemental work or Department-furnished material must be approved by the District Director and addressed to the Deputy Division Chief, DES- PPM&OE. Requests to change contingencies must be approved by the Design Division Chief.
- When bids are lower than the Engineer's Estimate, it is inappropriate to add supplemental work items or increase the amount of the existing items or the contingency amount.

#### **14.5 REQUESTS FOR BID REJECTION**

See Chapter 14 of the Awards Manual for bid rejection procedure. Requests for bid rejection must include:

- Description of significant differences between the Engineer's Estimate and the bids received.
- Description of the competition, whether or not it was adequate. Include reasons given by plan holders that chose not to bid.
- Description of any problems with the plans, specifications or estimate
- A review of bidder's inquiries and responses

## DISTRICT RECOMMENDATION FOR AWARD/REQUESTS TO REJECT BIDS

- Alternatives to bid rejection including supplemental fund vote by the CTC or reduction in supplemental work, Department-furnished Materials or contingencies.
- Description of material changes to the plans, specifications or estimate for the re-advertised contract

The recommendation must follow the Recommendation To Reject A Bid Or All Bids Memo template posted at ([https://des.onramp.dot.ca.gov/downloads/des/files/DES\\_PPRM/OCAS/Reject\\_Bids\\_Template.docx](https://des.onramp.dot.ca.gov/downloads/des/files/DES_PPRM/OCAS/Reject_Bids_Template.docx)).

Disposition of the contract files at PPM&OE, e.g. returned to the district, retained in PPM&OE or deleted.

Federally authorized projects may require a new project authorization depending on the revised advertisement package, including any change to the project location limits or scope of work. Contact the Office of Federal Resources for additional information regarding the need to update or submit for a new federal authorization.

#### **14.6 BID RESPONSIVENESS, BIDDER RESPONSIBILITY, AND BID PROTESTS**

Division of Engineering Services - Office Engineer (PPM&OE) is responsible to determine the responsiveness of bids, assess the responsibility of bidders, and respond to bid protests. The PPM&OE Office Chief of Awards is sub-delegated this authority.

A bid is nonresponsive if it does not conform to the requirements specified in the special provisions, Standard Specifications, and Bid book. Typical issues include:

- unenforceable bid bond
- incomplete information or missing documents
- conflicting information
- modification of the bid documents or qualifications placed on the bid.

The term “responsible” refers to the ability of the Department to anticipate the contractor’s successful completion of the work as specified in the contract. Public Contract Code § 1103 states, “Responsible bidder”, as used in this part, means a bidder who has demonstrated the attribute of trustworthiness, as well as quality, fitness, capacity, and experience to satisfactorily perform the public works contract.” Determination of questions as to a bidder’s responsibility requires a formal hearing process (DES Decision Document #48).

Bid protests are typically submitted by bidders as to the responsiveness of the apparent low bid. They may also be submitted by a bidder whose bid has been determined to be non-responsive. PPM&OE determines the validity of protests in determining the responsiveness of the low bid.

PPM&OE informs the district of determinations of responsiveness and responsibility. A determination of a non-responsiveness bid or a non-responsible bidder results in a bid ranking change and requires the district to revise the District Recommendation based on the new apparent low bid.

**Table 14-1 Special Bid Situations**

In all Bid Situations an Unbalanced Bid Analysis is required.

<b>Special Bid Situation</b>	<b>Response to Special Bid Situation</b>
<p>The district is unable to contact the low bidder or considers such contact as unnecessary or inadvisable.</p>	<p>Each district is required to contact at least the two lowest bidders to discuss factors in order to gain insight into the contracting community's interpretation of the plans, specifications, and estimate and to identify discrepancies in submitted bids.</p>
<p>Analysis of the bid reveals mathematical or material unbalancing.</p>	<p>The district must:</p> <ul style="list-style-type: none"> <li>• Document its findings in the Award Recommendation Memo, along with a justification as to why the bidder may/may not be unresponsive.</li> <li>• Contact PPM&amp;OE if the unbalancing is material.</li> </ul>
<p>Only one bid is received.</p>	<p>The district is to contact other proposal book holders to inquire as to the reasons for not bidding. This information may be useful in supporting a recommendation to reject the bid or award to the low bidder. The pertinent facts of this investigation should be included in the recommendation</p>
<p>The project has Cost+Time (formerly A+B) bidding provisions.</p> <p>In Cost+Time projects, the bidder bids on the items as well as the number of days to complete the project. Bidders are compared and ranked on the total.</p>	<ul style="list-style-type: none"> <li>• The district should analyze the low bidder's bid for days to complete the work to determine if the work can reasonably be accomplished within that timeframe.</li> <li>• Discuss the structure portions of the work with DES Design and DES Construction.</li> </ul>

DISTRICT RECOMMENDATION FOR AWARD/REQUESTS TO REJECT BIDS

Special Bid Situation	Response to Special Bid Situation
<p>The low bidder has a recent history of contract terminations for cause or documented performance problems on the Department's projects.</p>	<p>The district is to include specific contract history relating to the low bidder's performance problems in the recommendation and request a determination of the bidder's responsibility.</p>
<p>The low bid is 25 percent or more below the Engineer's Estimate.</p>	<p>The district should:</p> <ul style="list-style-type: none"> <li>• Review the Engineer's Estimate for errors in item quantities and/or prices.</li> <li>• Review all bidder's inquiries to see if there is a connection with the errors in item prices.</li> <li>• Contact the two lowest bidders to discuss significant bid items in relation to the Engineer's Estimate. If the bidder indicates a mistake was made in the bid, document your findings in the award recommendation memo.</li> <li>• Discuss the structure portions of the work with DES Design and DES Construction.</li> </ul>

DISTRICT RECOMMENDATION FOR AWARD/REQUESTS TO REJECT BIDS

Special Bid Situation	Response to Special Bid Situation
<p>The low bid is 10 percent or more above the Engineer's Estimate.</p>	<p>The district should:</p> <ul style="list-style-type: none"> <li>• Discuss the bid with the two lowest bidders.</li> <li>• Determine if the competition was adequate. If bidding was limited, the district should contact the proposal book holders who elected not to bid to determine why they did not bid.</li> <li>• Determine if the timing of the bidding influenced the number of bidders or the bid amounts.</li> <li>• Determine if the Engineer's Estimate was realistic (discuss the structure portions of the work with DES-Design and DES Construction).</li> <li>• Determine if the project should be rescoped and determine the consequences of any delay.</li> <li>• Mention the factors resulting in the high bid amounts in the recommendation.</li> </ul>
<p>No bids received.</p>	<p>The district must contact proposal book holders to inquire as to the reasons for not bidding, and PPM&amp;OE to discuss alternatives, e.g., scheduling a new bid opening date or rescoping the project.</p>

**APPENDIX A SEALS**

|(SIGNATURE AND SEAL SHEETS){ XE"SIGNATURE AND SEAL SHEET:EXAMPLES"}|

**CONTRACT NO. 00-000004**

DESIGN OVERSIGHT APPROVAL	REGISTRATION NO.	DATE	Complete for projects prepared by consultants or local agencies only.
PRINTEDNAME	SIGNATURE		

Approved as to impact on State facilities and conformance with applicable State standards and practices as described in the A & E Consultant Services Manual.

The special provisions contained herein have been prepared by or under the direction of the following Registered/Licensed Persons.

**STRUCTURES**

REGISTERED CIVIL ENGINEER \_\_\_\_\_ DATE \_\_\_\_\_



**ROADWAY**

REGISTERED CIVIL ENGINEER \_\_\_\_\_ DATE \_\_\_\_\_



**TRAFFIC**

REGISTERED TRAFFIC ENGINEER OR REGISTERED CIVIL ENGINEER \_\_\_\_\_ DATE \_\_\_\_\_



**LANDSCAPE**

\_\_\_\_\_  
LICENSED LANDSCAPE ARCHITECT



**ELECTRICAL (ROADWAY)**

\_\_\_\_\_  
REGISTERED ELECTRICAL ENGINEER OR REGISTERED CIVIL ENGINEER      DATE



**ELECTRICAL (STRUCTURES)**

\_\_\_\_\_  
REGISTERED ELECTRICAL ENGINEER OR REGISTERED CIVIL ENGINEER      DATE



**MECHANICAL**

\_\_\_\_\_  
REGISTERED MECHANICAL ENGINEER OR REGISTERED CIVIL ENGINEER      DATE



**APPENDIX B AUTHORITY TO ADVERTISE AADD**

**AADD  
AUTHORITY TO ADVERTISE  
(CONSTRUCTION CONTRACT)**

STATE OF CALIFORNIA - DEPARTMENT OF TRANSPORTATION  
**CONSTRUCTION CONTRACT AWARD SERVICES**  
AGENCY BILLING CODE: **060084**

CONTRACT NO.		PROJECT TITLE	
FEDERAL AID NO.	FED AUTH (E76) DATE	CONTRACTOR'S LICENSE TYPE	CONTRACT DURATION
ESTIMATED COST			
ADVERTISEMENT DATE		<input type="checkbox"/> MANDATORY PREBID MEETING FOR SMALL BUSINESS OUTREACH	
BID SUBMITTAL (LAST DAY AND TIME AGENCY WILL ACCEPT BIDS)		DATE, TIME AND LOCATION MUST BE PROVIDED TO DES - PPM & OE BEFORE PROJECT CAN BE ADVERTISED.	
DATE	TIME		
DOCUMENT PREPARED BY		PREPARER'S TELEPHONE NUMBER	
PROJECT MANAGER'S NAME	PROJECT MANAGER'S SIGNATURE	DATE SIGNED	PROJECT MANAGER'S TELEPHONE NUMBER
CONTRACT DESCRIPTION			

CONTRACT FUNDING - Full funding shall be appropriated and allocated prior to contract award in accordance with Streets and Highways Code (SHC) Section 171. This work is to be financed from the following funds:

PROJECT FUNDING:			ENGINEER'S ESTIMATE:		
BUDGET FY	PROGRAM CODE	FUNDING	CTC VOTE * DATE	PROGRAMMED AMOUNT*	FUNDS REQUEST

CONTRIBUTOR FUNDING:			
COOPERATIVE AGREEMENT / LOCAL AGENCY / OTHER	EXECUTION DATE	AGREEMENT NUMBER	AGREEMENT AMOUNT
<b>TOTAL FUNDING REQUESTED:</b>			

COMMENTS:

THIS CONSTRUCTION CONTRACT HAS BEEN DEVELOPED IN ACCORDANCE WITH DEPARTMENTAL POLICY AND THE STATE CONTRACT ACT. A COPY OF THE CONTRACT IS ON FILE IN THE DEPARTMENT. EXECUTIVE AUTHORIZATION:

BY: \_\_\_\_\_ TITLE: \_\_\_\_\_ DATE: \_\_\_\_\_

\* NOT APPLICABLE FOR MINOR A DELEGATED PROJECTS OR MAINTENANCE PROJECTS  
October 31, 2016

**APPENDIX C BUDGET VERIFICATION OF HIGHWAY MAINTENANCE FUNDS**

**BUDGET VERIFICATION**

**Highway Maintenance Funds**

(Program 20.80)

AADD       Standard

DISTRICT: [REDACTED]

RESPONSIBLE DISTRICT: [REDACTED]

PROJECT EA: [REDACTED]      PHASE #: 4

PROJECT ID: [REDACTED]

WORK TYPE:

[REDACTED]

PECT (check one)			
20.80.110.000 Flexible Roadbeds:	<input type="checkbox"/>	20.80.251.000 Roadside/Drainage Major Maint	<input type="checkbox"/>
20.80.120.000 Rigid Roadbeds:	<input type="checkbox"/>	20.80.220.000 Drainage (State Forces)	<input type="checkbox"/>
20.80.122.000 Pvmnt Preservation (State Funded):	<input type="checkbox"/>	20.80.315.000 Bridge Preservation - Major Maint	<input type="checkbox"/>
20.80.124.000 Pvmnt Preservation (Fed Funded):	<input type="checkbox"/>	20.80.380.000 Bridges/Superstructure Elements	<input type="checkbox"/>
20.80.230.000 Slopes/Vegetation:	<input type="checkbox"/>	20.80.410.000 Lighting	<input type="checkbox"/>
20.80.235.000 Stormwater:	<input type="checkbox"/>	20.80.470.000 Traffic Guidance Support:	<input type="checkbox"/>
20.80.270.000 Public Facilities:	<input type="checkbox"/>		

LOCATIONS:

Cty: [REDACTED]	Rte: [REDACTED]	Beg/End PM: [REDACTED]	# of LM/Bridges/Culvers: [REDACTED]		
Cty: [REDACTED]	Rte: [REDACTED]	Beg/End PM: [REDACTED]	# of LM/Bridges/Culvers: [REDACTED]		
Cty: [REDACTED]	Rte: [REDACTED]	Beg/End PM: [REDACTED]	# of LM/Bridges/Culvers: [REDACTED]		
Cty: [REDACTED]	Rte: [REDACTED]	Beg/End PM: [REDACTED]	# of LM/Bridges/Culvers: [REDACTED]	Total Lane Miles/ Culverts/Bridges	Note for # of; HM1 use Lane Miles HM2 use Culverts HM3 use Bridges
Cty: [REDACTED]	Rte: [REDACTED]	Beg/End PM: [REDACTED]	# of LM/Bridges/Culvers: [REDACTED]		

PROJECT DESCRIPTION: [REDACTED]

ESTIMATE OF COST \$ [REDACTED]      FISCAL YEAR(S): [REDACTED]       FULLY FUNDED       \$JOB

CONTRACT LANGUAGE:

- Fully Funded:
- Fully Funded 124 Projects:
- Dollar Job:

\_\_\_\_\_  
 SIGNATURE (District Maintenance Engineer) DATE

District Maintenance Funds have been allocated for this project:

\_\_\_\_\_  
 SIGNATURE (District Resource Manager) DATE

\_\_\_\_\_  
 SIGNATURE (Maintenance Budget Manager) DATE

HQ HM Coordinator concurs with fund allocation:

\_\_\_\_\_  
 SIGNATURE (HQ Office of Major Maintenance Support) DATE

**APPENDIX D CCP SUBMITTAL MEMO**

(Enter Names as they appear in MS Outlook Directory and please TYPE ONLY in the data fields. )

STATE OF CALIFORNIA - DEPARTMENT OF TRANSPORTATION  
**CCP SUBMITTAL**  
(Rev 12/2014)

Date \_\_\_\_\_

Original    Revise/Replace    Additional    Addendum

**PROJECT IDENTIFICATION**

District-EA	Project ID	Phase No.	County/Route

Post Mile for Begin and End Construction Limits  
\_\_\_\_\_

Project Engineer <small>(Signing Title Sheet)</small>	Telephone No.	Project Manager	Telephone No.

**DIRECTORY IDENTIFICATION**

Node ID/Address/EA folder/subfolder(s)  
\_\_\_\_\_

Total PDF Sheets  
\_\_\_\_\_

CADD Contact Person	Telephone No.

**Special Instructions:**

**DES-OE Project Plans Use Only:**

Processed by:	Date received:	Date completed:
_____	_____	_____

**APPENDIX E CONSTRUCTION CONTRACT SUBMITTAL MEMO**

State of California  
DEPARTMENT OF TRANSPORTATION

California State Transportation Agency

**Memorandum**

*Make Conservation  
a California Way of Life.*

To: **Division of Engineering Services,  
Office Engineer  
Attn: Construction Contract Submittals**

Date : \_\_\_\_\_  
Project ID : \_\_\_\_\_  
District EA: \_\_\_\_\_  
PPNO : \_\_\_\_\_

From: **DISTRICT \_\_\_\_\_, OFFICE ENGINEER**

Subject: **Construction Contract Submittal for Advertisement**

**Contract Information:**

- Standard     Safety (201.010)     Informal Bid
- Re-advertisement                       Adv B4 Vote Exception
- System to Use:     Preconstruction     BEES

**Contract Limits:**

County: \_\_\_\_\_  
Route : \_\_\_\_\_  
: \_\_\_\_\_

**Contract Details:**

**General Work Description:**

\_\_\_\_\_

**Project Plans Title Header:** *(Insert the Title Sheet Header from the Project Plans)*

**Project Plans For:**

\_\_\_\_\_

**Description:**

\_\_\_\_\_

State of California  
DEPARTMENT OF TRANSPORTATION

California State Transportation Agency

**PS&E Distribution List:**

<i>ADDRESSEE</i>	<i>WHEN</i>	<i>PORTION</i>
<input checked="" type="radio"/> District Project Manager	ALL PROJECTS	Construction Contract Submittal Memo
<input checked="" type="radio"/> Division of Engineering Services <i>Office Engineer</i> (\\stfmcaddm02\hqoevo\PSE Submittals\PSE Dropbox )	ALL PROJECTS	Full Construction Contract Submittal package (See Section 10 of RTL Guide)
<input type="radio"/> Division of Engineering Services <i>Structure Office Engineer</i>	If Structures or Buildings involved	Full PS&E package with project plans
<input type="radio"/> Division of Design <i>Landscape Architecture Program</i>  (E-mail submittal document to the Principal Landscape Architect)	If project has more than \$300,000 of Highway Planting work	Full PS&E package with project plans including water letters, Design Intent Statement and Fact Sheet
<input type="radio"/> Division of Maintenance (E-mail submittal document to Jamie Bradley and Diane Heth)	All projects with Maintenance funding	Maintenance Budget Verification Form
<input checked="" type="radio"/> Division of Budgets <i>Office of Federal Resources</i>  (E-mail submittal document to the Federal Resources Area Engineers. Contact information is located at <a href="http://onramp/hq/budgets/federalresources/FRO_PhoneList.xlsx">http://onramp/hq/budgets/federalresources/FRO_PhoneList.xlsx</a> )	ALL PROJECTS including Maintenance 20.80.010.124 (Pavement Preservation), and SHOPP 20.20.201.235 (Roadside Safety Improvements)  <b><u>But excluding</u></b> Other Maintenance projects 20.80.xxx.xxx	Federal Funds Authorization Request (FFAR) Memo. See checklist on FFAR Memo for other submittal document requirements.
<input checked="" type="radio"/> Division of Research, Innovation, and System Information	ALL PROJECTS	Project Delivery Assets Form should be processed through the following web site: <a href="http://onramp.dot.ca.gov/tsi/pda/">http://onramp.dot.ca.gov/tsi/pda/</a>
<b>External Offices:</b>		
<input type="radio"/> FHWA <i>650 Capitol Mall, Ste. 4-100 Sacramento, CA. 95814-4708 Attn: Cesar Perez</i>	<b><u>HIGH PROFILE PROJECTS</u></b> (Submit only those items that require FHWA review and approval per the High Profile Project Agreement.)	Federal Funds Authorization Request (FFAR) Memo. See checklist on FFAR Memo for other submittal document requirements.

**APPENDIX F INFORMATION HANDOUT COVER TEMPLATE**

See Link: (<https://des.onramp.dot.ca.gov/office-engineer/construction-contract-advertisement-and-quality-program>)

Double Click  to merge

{ XE "IH\_D01-31-14" }  
Page 1 of 2

INFORMATION HANDOUT (IH) COVER sheet: Use for IH cover.

# INFORMATION HANDOUT

Contract number ending in phase number 4. Road includes District-County-Route-Post Mile. Project ID.

For Contract No. «Dist»-«Contract\_No»

At «Road»

Identified by

Project ID «ProjectID»

IH Cover Sheet: Use for IH cover. Delete, replace, or add text to match the titles of the Information Handout contents. Use if supplemental project information includes an IH. Include cover if changes are made to IH due to an addendum.

## PERMITS

California Department of Fish and Wildlife

U.S. Fish and Wildlife Service

United States Army Corps of Engineers

Non-Reporting Nationwide 404

United States Coast Guard

State of California Land Commission

## WATER QUALITY

California Regional Water Quality Control Board

North Coast Region, San Francisco Bay Section, Los Angeles Region, Lahontan Region, Santa Ana Region, Central Valley Region, Central Coast, or Colorado River Basin

Board Order No. \_\_\_\_\_  
NPDES Permit No. CAS \_\_\_\_\_

## AGREEMENTS

California Department of Fish and Wildlife

Notification No. \_\_\_\_\_

National Marine Fisheries Services

Karuk Tribe MOU

## APPENDIX G SPECIFICATION TOOLS AND GUIDANCE

### SPECIFICATION TEMPLATES

The following 3 types of templates are used for specification development and processing:

1. "Macros" template contains all of the macros (e.g., strike and hide text, insert SSP).
2. "Normal" template is the customized global document template that contains the document settings (e.g., autocorrect, option settings).
3. "SSP" template contains the standard document paragraph styles.

Use the templates (and installation instructions) available at:  
(<https://design.onramp.dot.ca.gov/node/1466>)

### SPECIFICATION TEMPLATE GUIDES

Specification template guides are documents created using the correct format and standard document paragraph styles. (Note: These guides do not replace the specification templates mentioned above. The templates must still be installed for specification work.)

For specification development work, use the template guides available at Development Guide for Construction Contract Standards  
[https://design.onramp.dot.ca.gov/downloads/design/files/occs/guides/DG\\_CCS\\_01-29-20.docx](https://design.onramp.dot.ca.gov/downloads/design/files/occs/guides/DG_CCS_01-29-20.docx)

### SPECIFICATION EDITING

When editing specifications, use the following editing standards for uniformity and to identify the individual responsible for an edit:

- User initials are "comment" style.
- New text is blue and underlined.
- Deleted text is ~~red strike and hide~~.
- Interpret the term "delete" in the instructions of the SP template and specifications as "strike and hide."

Do not use the Microsoft Word track changes function.

Do not use hyperlinks, comments, highlighted text, fields (headers are okay), embedded pictures, or bullets.

Check your document with hidden text turned on and turned off to ensure correct style and formatting in your document.

See list of tools and guidance at the end of this appendix for additional editing information.

**SSP Editing by Specification Engineer or Owner**

Identification	Commentary
<p><b>District User Initials**</b> (e.g., <b>JAD**</b>)</p>	<p>A District specification writer identifies an edit by adding his or her initials and a double asterisk. The identification precedes each edited paragraph. Information about the edit is added after the identification. For a large project that has many edits, adding the date of the edit is recommended.</p>
<p><b>## SOE User Initials Date</b> (e.g., <b>## JAD XX/XX/XXXX</b>)</p>	<p>An SOE specification writer identifies an edit by adding his or her initials and a double pound. The identification precedes each edited paragraph.</p>
<p><b>Owner's first initial and last name**</b> (e.g., <b>J.Duncan**</b>)</p>	<p>An Owner identifies an edit by adding his or her first initial, last name, and a double asterisk. The identification precedes each edited paragraph.</p>
<p><b>NEW + User Initials**</b> (e.g., <b>NEW JAD**</b>, <b>NEW JAD ##</b>, or <b>NEW J.Duncan**</b>)</p>	<p>For adding a new section or subsection, add "NEW" to the beginning of the identification. A new subsection typically has a subsection title. For adding a new paragraph to an existing SSP, do not add "NEW" to the identification.</p>

## SSP Editing by PPM&OE Reviewer

Identification	Commentary
<b>PPM&amp;OE User Initials***</b> (e.g., <b>JAD***</b> )	A PPM&OE reviewer identifies an edit by adding his or her initials and a triple asterisk. The identification precedes each edited paragraph.
<b>NEW +User Initials***</b> (e.g., <b>NEW JAD***</b> )	For adding a new section or subsection, the PPM&OE reviewer adds "NEW" to the beginning of the identification. A new subsection typically has a subsection title. For adding a new paragraph to an existing SSP, "NEW" is not added to the identification.
<b>ADDED + User Initials***</b> (e.g., <b>ADDED JAD***</b> )	For adding a new SSP to the PS&E submittal, the PPM&OE reviewer adds "ADDED" to the beginning of the identification.
<b>UPDATED + User Initials***</b> (e.g., <b>UPDATED JAD***</b> )	For updating the version of an SSP in the PS&E submittal, the PPM&OE reviewer adds "UPDATED" to the beginning of the identification.
<b>DELETED+ User Initials***</b> (e.g., <b>DELETED JAD***</b> )	For removing an SSP from the PS&E submittal, the PPM&OE reviewer adds "DELETED" to the beginning of the identification. The entire SSP except the SSP No. and issue date are removed. The identification is inserted before the SSP number.

The following are examples of applying the editing standards mentioned above.

### Edit a paragraph:

<ul style="list-style-type: none"> <li>▪ <del>1. Edit for number of days. Typically use 15 days. ¶</del></li> <li>▪ <del>Add to section 86-1.03: ¶</del></li> <li>▪ <del>Submit a schedule of values within 15 days after Contract approval. ¶</del></li> </ul>	<b>JAD*** ¶</b>
---	-----------------

### Strike and hide a paragraph:

- 12. Use on undivided highways as needed. Edit as recommended by the District Traffic Manager or the District TMP Manager for the type of operation that requires the stopping of traffic, including erection of girders, falsework erection and removal, and time requirements. ¶
- JAD\*\*\* ¶  
~~During blasting, hauling, and slide removal excavation operations, the road may be closed and traffic stopped for periods not to exceed \_\_\_\_\_ hours \_\_\_\_\_ minutes. After 1 closure is made, all accumulated traffic must pass through the work zone before another closure is allowed. ¶~~

### Strike and hide a series of paragraphs:

(Note: Do not strike and hide the paragraph instructions.)

- 2-4. Use for Class 4 AS. ¶
- EMA\*\*\* ¶
- ~~Replace Reserved in section 25-1.02C with: ¶~~
- 2. Use to add the aggregate gradation of Class 4 AS. ¶
- EMA\*\*\* ¶
- ~~Aggregate gradation must be within the percentage passing limits for the sieve sizes shown in the following table: ¶~~
- ~~Aggregate Gradation ¶~~
- ~~Sieve size → Percentage passing ¶~~
- ~~→ Operating range → Contract compliance ¶~~
- ~~→ ¶~~
- ~~→ ¶~~
- ~~No. 4 → ¶~~
- ~~No. 200 → ¶~~
- ¶
- 3. Add operating range and contract compliance to aggregate quality table. ¶
- EMA\*\*\* ¶
- ~~Aggregate quality characteristics for Class 4 AS must comply with the requirements shown in the following table: ¶~~
- ~~Aggregate Quality Characteristics ¶~~
- ~~Quality characteristic → Requirement ¶~~
- ~~→ Operating range → Contract compliance ¶~~
- ~~Sand equivalent (min) → ¶~~
- ~~Resistance (R-value)(min) → ¶~~
- ¶
- 4. Add Class 1, 2, or 3. ¶
- EMA\*\*\* ¶
- ~~Instead of Class 4 AS, you may place Class \_\_\_ AS under the aggregate gradation and quality requirements in section 25-1.02B. If you place Class \_\_\_ AS, do not use Class 4 AS without authorization. ¶~~

**Strike and hide rows in the middle of the table:**

(Note: Strike and hide the mark at the end of each row with each row.)

4. Use if designated holidays are specified or if lane requirement charts are included. Edit for holidays that do not generate heavy traffic through the project. JAD

Designated holidays are as shown in the following table:

Designated Holidays	
Holiday	Date observed
New Year's Day	January 1st
<del>Washington's Birthday</del>	<del>3rd Monday in February</del>
<del>Memorial Day</del>	<del>Last Monday in May</del>
Independence Day	July 4th
Labor Day	1st Monday in September
Veterans Day	November 11th
Thanksgiving Day	4th Thursday in November
Christmas Day	December 25th

**Strike and hide the 1st or last row of the table:**

(Note: If the 1st row below the column headings is struck and hidden, the double line format of the bottom border of the column headings gets replaced by a single line format. If the last row of a table is struck and hidden, the last remaining row will lose its bottom border. Therefore, for these instances, the following steps must be performed.)


1. Strike and hide the rows as shown above:

4. Use if designated holidays are specified or if lane requirement charts are included. Edit for holidays that do not generate heavy traffic through the project. JAD

Designated holidays are as shown in the following table:

Designated Holidays	
Holiday	Date observed
New Year's Day	January 1st
Washington's Birthday	3rd Monday in February
Memorial Day	Last Monday in May
Independence Day	July 4th
Labor Day	1st Monday in September
Veterans Day	November 11th
<del>Thanksgiving Day</del>	<del>4th Thursday in November</del>
<del>Christmas Day</del>	<del>December 25th</del>

2. Highlight the struck and hidden rows and convert the rows to text by selecting the command "Convert to Text" and separating the text using commas:



3. The converted rows will have this format:

~~4. Use if designated holidays are specified or if lane requirement charts are included. Edit for holidays that do not generate heavy traffic through the project.~~

JAD\*\*

Designated holidays are as shown in the following table:

Designated Holidays	
Holiday	Date observed
New Year's Day	January 1st
Washington's Birthday	3rd Monday in February
Memorial Day	Last Monday in May
Independence Day	July 4th
Labor Day	1st Monday in September
Veterans Day	November 11th

~~Thanksgiving Day...4th Thursday in November~~  
~~Christmas Day...December 25th~~

Strike and hide list items:

(Note: Renumber the list after list items are struck and hidden.)

- ~~20. Select appropriate methods and edit or delete pars. 21-33 to agree.~~
- 12-3.16G Service
- 12-3.16G(1) General
- JAD\*\*
- Use one of the following methods to provide power for the TSS:
- 1. → Commercial power from an existing utility company
- ~~2. → Commercial power with a generator backup~~
- ~~23. → Generator system with an additional generator as a backup~~

## ADDITIONAL GUIDANCE

Specification Style Guide 2020

([https://design.onramp.dot.ca.gov/downloads/design/files/occs/guides/ssg\\_02-14-20.pdf](https://design.onramp.dot.ca.gov/downloads/design/files/occs/guides/ssg_02-14-20.pdf))

Nonstandard Special Provisions Development Guide 2017

(<https://design.onramp.dot.ca.gov/downloads/design/files/occs/guides/Guidelines-for-the-Development-of-Nonstandard-Special-Provisions.pdf>)

**APPENDIX H      RESERVED**

**THIS PAGE INTENTIONALLY LEFT BLANK**

**APPENDIX I EXCEPTION PROCESS TO ADVERTISED PRIOR TO CTC VOTE****Exception Process to Advertised Prior to CTC Vote Memo**

State of California  
DEPARTMENT OF TRANSPORTATION


California State Transportation Agency

**M e m o r a n d u m**

*Making Conservation  
a California Way of Life.*

To: DEPUTY DIRECTORS  
DISTRICT DIRECTORS  
DIVISION CHIEFS

Date: September 27, 2018

From:  KARLA SUTLIFF  
Chief Engineer  
Project Delivery

File:

Subject: **EXCEPTION PROCESS TO ADVERTISE PRIOR TO CTC ALLOCATION**

As per Section 8.5.3 of the Construction Contract Development Guide (CCDG), capital construction funds for programmed projects must be allocated by California Transportation Commission (CTC) prior to project advertisement. This memorandum establishes an exception process that would allow a programmed project to be advertised prior to CTC vote for capital construction funds allocation. The purpose of this exception is to take advantage of the opportunity to accelerate a project by advertising and allocating simultaneously.

Projects meeting certain criteria may be considered for the exception and the exception request needs to be submitted to the Division Chief, Division of Design, for review and approval. The following link provides the exception process information and requirements, as documented in the updated CCDG:

<https://design.onramp.dot.ca.gov/node/989>

The exception review and approval process is enacted to minimize the risks of postponing the bid opening or cancelling a project that may impact contractors' business and financial planning.

If approved, Division of Engineering Services will monitor the advertised projects to ensure that no project is bid-opened until after the project receives CTC allocation. If a project does not make the scheduled CTC vote, it may be necessary to postpone the bid opening or cancel the project.


If you have any questions, please contact Janice Benton, Chief, Division of Design, at (916) 654-3858 or <[janice.benton@dot.ca.gov](mailto:janice.benton@dot.ca.gov)>.

c: Janice Benton, Chief, Division of Design  
Shira Rajendra, Acting Chief, Division of Engineering Services



**APPENDIX J EXCEPTION REQUEST FLOWCHART**

**Exception to Advertise Prior to CTC Vote Flowchart**



\* CCD – Change Communication Document

## Exception Process To Advertised Prior To CTC Vote

### Reminders:

- **The clock does not start until DES-OE receives an Exception Request Approval from HQ Design and Federal authorization (E-76) is approved by FHWA for federally funded projects.**
- **The Advertisement Before CTC Vote Exception is not a cure all for your project schedule.**
- **Gains made in early advertisement, can be lost or reduced if the CTC Vote is too far from your submittal date. Early advertisement does not mean early bid opening, or an early award.**

Part of the request for exception to advertise before CTC vote requires the district to submit the contract documents and a copy of the exception request to DES-OE.

Putting these files into the PS&E Drop Box is for HQ Design to access as part of their evaluation of the exception request package. DES-OE cannot assign a PS&E received date in the project database until they receive a signed exception approval from HQ Design, and DES-OE submittals confirms that the necessary files for advertisement have been received.

### **What is needed to evaluate if the "Ad Before CTC Vote Exception" tool is a good fit for your project?**

1. A copy of the "CTC Vote Schedule" [See attachment]
2. A copy of the "Scheduling tool" [See attachment]  
[https://des.onramp.dot.ca.gov/downloads/des/files/DES\\_PPRM/OCCS/DES-OE-Scheduling-Tool.xlsm](https://des.onramp.dot.ca.gov/downloads/des/files/DES_PPRM/OCCS/DES-OE-Scheduling-Tool.xlsm)
3. Target Exception Request Approval from HQ Design [See attachment]
4. Estimated DES-OE PS&E Received Date (assume 1 working day from HQ Design Approval)

### **Using the Scheduling Tool you can determine:**

***Listing period*** 3 weeks [Time necessary to process and prepare the contract documents for Advertisement]

***Advertisement Date\**** = PS&E Rcv'd Date + 3 Mondays

***Estimated Advertisement duration*** [Based on the \$ size, # of plan sheets, # of items]

*(\*Actual Advertisement date based on content of scheduling calendar for all 12 districts.)*

***Bid Opening Date*** is the greater of the two following:

The CTC vote Date + 2 Mondays, or The Ad Date + Advertisement Duration

After an estimated Bid Opening Date is determined, [Actual date will be assigned by DES-OE] try and factor in potential risks during the Award process.

### **Bid Opening Durations can vary dramatically and are seriously impacted by:**

1- Bids coming in over the project budget - Bids higher than the engineer's estimate may result in not enough money available to award the project. Adds time to Awards duration, and if additional funding is not available, all bids may be rejected, or may have to go to the CTC for a supplemental vote. (Very low probability if project is SB1 funded, unlikely since this was a CTC Exception project.)

2 - DBE/DVBE Project Goals not met, can result in reconsideration hearings, which pushes out Award durations. If the Office of Civil Rights determines goals have not been met, and good faith efforts are inadequate, the project may have all bids rejected.

3 - Bidder Protests must be address before awarding the contract. Bidder Protests and the hearings to address them extend out Award Durations.

**APPENDIX K EXCEPTION PROCESS TO ADVERTISE PRIOR TO CTC VOTE**

**Some Evaluation Examples**

**Bid Opening are scheduled for Tuesday, Wednesday, or Thursday**

**Example #1**

Let say you have a \$2.5 M project, Current Date is February 1, 2018 and the CTC vote is 7 weeks out (March 22, 2018).

**Standard process Time line**

Submit to DES-OE March 29, 2018. PS&E Received Date (1 week after the CTC Vote)

3 Week listing puts us at the project being advertised April 16, 2018

Due to the size, we would expect an advertisement duration of 5 weeks

Bid Opens May 22-24, 2018

**Exception process Time line**

Submit to DES-OE February 1, 2018. Date [Based on HQ Design Approval date of February 1, 2018]

3 Week listing puts us at the project being advertised February 20, 2018

**Bid Opening Date** is the greater of the two following:

The CTC vote Date + 2 Mondays, or April 3-5, 2018

The Ad Date + Advertisement Duration March 27-29, 2018 Bid

Opens April 3-5, 2018.

Initial time savings to get to the Bid Opening is 7 weeks earlier, than the standard practice.

=====

**Example #2**

Let say you have a \$20 M project, Current Date is February 22, 2018 and the CTC vote is 4 weeks out (March 22, 2018).

**Standard process Time line**

Submit to DES-OE March 29, 2018. PS&E Received Date (1 week after the CTC Vote)

3 Week listing puts us at the project being advertised April 16, 2018

Due to the size, we would expect an advertisement duration of 6 weeks

Bid Opens May 29-31, 2018

EXCEPTION PROCESS TO ADVERTISE PRIOR TO CTC VOTE

**Exception process Time line**

Submit to DES-OE February 22, 2018. [Based on HQ Design Approval date of February 22, 2018]

3 Week listing puts us at the project being advertised March 12, 2018

**Bid Opening Date** is the greater of the two following:

The CTC vote Date + 2 Mondays, or , or April 3-5, 2018

The Ad Date + Advertisement Duration April 24-26, 2018

Bid Opens April 24-26, 2018.

Initial time savings to get to the Bid Opening is 5 weeks earlier, than the standard practice.

=====  
**Example #3**

Let say you have a \$1.5 M project, Current Date is March 1, 2018 and the CTC vote is 3 weeks out (March 22, 2018).

**Standard process Time line**

Submit to DES-OE March 29, 2018. PS&E Received Date (1 week after the CTC Vote)

3 Week listing puts us at the project being advertised April 16, 2018

Due to the size, we would expect an advertisement duration of 4 weeks

Bid Opens May 15-17, 2018

**Exception process Time line**

Submit to DES-OE March 2, 2018. [Based on HQ Design Approval date of March 1, 2018]

3 Week listing puts us at the project being advertised March 19, 2018

**Bid Opening Date** is the greater of the two following:

The CTC vote Date + 2 Mondays, or April 3-5, 2018

The Ad Date + Advertisement Duration April 17-19, 2018

Bid Opens April 17-19, 2018.

Initial time savings to get to the Bid Opening is 4 weeks earlier, than the standard practice.

EXCEPTION PROCESS TO ADVERTISE PRIOR TO CTC VOTE

---

**Example #4 (same project as example #3)**

Let say you have a \$1.5 M project, Current Date is January 8, 2018 and the CTC vote is 10 weeks out (March 22, 2018).

**Standard process Time line**

Submit to DES-OE March 29, 2018. PS&E Received Date (1 week after the CTC Vote)

3 Week listing puts us at the project being advertised April 16, 2018

Due to the size, we would expect an advertisement duration of 4 weeks

Bid Opens May 15-17, 2018

**Exception process Time line**

Submit to DES-OE January 9, 2018. [Based on HQ Design Approval date of January 8, 2018]

3 Week listing puts us at the project being advertised January 29, 2018

**Bid Opening Date** is the greater of the two following:

The Date for CTC vote Date + 10 working days, or           April 3-5, 2018

The Date for Ad Date + Advertisement Duration           February 27-28, March 1, 2018

Bid Opens April 3-5, 2018.

Initial time savings to get to the Bid Opening is **3 weeks earlier**, than the standard practice.

But for this case we had to advertise the project for 9 weeks, which is more than double the standard advertisement duration for a project this size.

### **Initial Time Savings Versus True Time Savings**

A poor quality project can dramatically impact the advertisement duration. Quality issues discovered by bidder inquiries and IQA reviews often require addenda. It takes time for the districts to develop solutions and prepare these addenda. Depending on when the issues are discovered, and how long it takes to address them, bid opening delays are often required.

If your project has quality issues, these could result in problems or delays in Advertisement and Award, which can invalidate the time savings gained by using the exception process. There is no advantage advertising earlier if quality issues result in bid opening delays, and challenges and delays during award.

As is always the case, special tools and the benefits associated with their use are based on a solid quality project.

This tool, if used properly and in the right circumstance can benefit the Department, but if used poorly can result in increased costs, and longer durations.

As always use the right tool for the right job.



**APPENDIX L TRO BID ITEM USE****Time-Related Overhead Bid Item Use Memo**

State of California  
DEPARTMENT OF TRANSPORTATION

California State Transportation Agency

# Memorandum

*Making Conservation  
a California Way of Life.*

**To:** DISTRICT OFFICE ENGINEERS  
DIVISION OF ENGINEERING SERVICES OFFICE ENGINEER

**Date:** November 13, 2019

**From:** RACHEL FALSETTI   
Chief  
Division of Construction

**Subject:** **TIME-RELATED OVERHEAD BID ITEM USE**

The Department of Transportation is expanding its use of time-related overhead (TRO) bid items on construction contracts.

Effective January 2, 2020, all projects exceeding the minor B threshold of \$314,000 (FY 2019/2020) that are submitted to Division of Engineering Services – Program/Project Management and Office Engineer for advertisement must include a TRO bid item unless an exception has been obtained. Projects submitted prior to January 2, 2020, should not issue addenda to address this change.

The *Construction Contract Development Guide* is being updated to reflect the revised TRO bid item use criteria.

If you have any questions regarding the implementation of the revised TRO bid item use, please contact Ken Darby, Division of Construction, at [Ken.Darby@dot.ca.gov](mailto:Ken.Darby@dot.ca.gov) or (916) 653-2032.

c: DEPUTY DISTRICT DIRECTORS, Construction

**APPENDIX M DES PPM&OE PUBLIC SAFETY POWER SHUTOFFS GUIDELINES****DES PPM&OE PSPS Guidelines Memo**

State of California  
DEPARTMENT OF TRANSPORTATION

California State Transportation Agency

# Memorandum

To: DISTRICT DIRECTORS

Date: July 19, 2022

From: THOMAS A. OSTROM, Chief   
Division of Engineering Services

Subject: **DES PPM&OE PUBLIC SAFETY POWER SHUTOFFS GUIDELINES**

Public safety power shutoffs (PSPS) may impact the submittal of bids for some advertised construction contracts within the affected PSPS area. This directive will address how the Division of Engineering Services, Program/Project Management, and Office Engineer (DES PPM&OE) will evaluate potential delays of bid openings.

If at least two bidders request to postpone the bid opening date of a construction contract within the PSPS area, then DES PPM&OE will evaluate the request to delay the bid opening date.

The decision to delay the bid opening date is based on the following criteria:

1. The scheduled bid opening date is within ten calendar days of the request
2. The construction contract is located within the PSPS area
3. The number of plan holders for the construction contract is less than three

If it is determined that the bid opening date delay is warranted, DES PPM&OE will work with the districts to issue an addendum to delay the bid opening date by at least two weeks.

This guidance will be included in the July 2022 update of the Construction Contract Development Guide.

If there are any questions or comments regarding this directive, please get in touch with Shira Rajendra, Program/Project Management and Office Engineer, Deputy Division Chief at [Shira.Rajendra@dot.ca.gov](mailto:Shira.Rajendra@dot.ca.gov) or (916) 952-8329.